[image: C:\Users\YOGITA\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Word\Govt of India Logo.jpg]
Samagra Shiksha
(An Integrated Scheme for School Education)


APPRAISAL REPORT
(2019-20)

Annual Work Plan & Budget
Samagra Shiksha

TELANGANA
Project Approval Board Meeting
21st May’ 2019

In respect of:, ADILABAD, KOMARAM BHEEM, MANCHERIAL, NIRMAL, NIZAMABAD, JAGTIAL, PEDDAPALLI, JAYASHANKAR, BHADRADRI, MAHABUBABAD, WARANGAL RURAL, WARANGAL URBAN, KARIMNAGAR, RAJANNA, KAMAREDDY, SANGAREDDY, MEDAK, SIDDIPET, JANGAON, YADADRI, MEDCHAL, HYDERABAD, RANGAREDDY, VIKARABAD, MAHABUBNAGAR, JOGULAMBA, WANAPARTHY, NAGARKURNOOL, NALGONDA, SURYAPET, KHAMMAM, MULUGU, NARAYANAPET & State Component Plan  

Composition of Appraisal Team
	Sl. No.
	Name
	Component

	1
	Mr.  Manish Sharma
	Over all coordination,  Compilation of Appraisal Report, Costing & Vetting

	2
	Ms. Alka Mishra
	MIS, Educational Indicators, & Kala Utsav

	3
	Mr. Altab Khan
	Planning Process & Programme Management

	4
	Mr. Adil Rasheed
	Section 12 (1) (C) and Out of school

	5
	Mr. Manoj Mishra
	Access & RTE

	6
	Ms. Arti Panchal
	Pre-Primary Education (ECCE)

	7
	Ms. Mukhtar Alam
	Quality  & Innovation

	8
	Mr. R.C. Malik
	Infrastructure

	9
	Ms. Kiran Dogra
	Gender component & KGBV and Recurring Component of Girls Hostels. 

	10
	Ms. Kajri  Nigam
	Equity

	11
	Ms. NisheethVerma
	Inclusive Education (IE)

	12
	Mr. Mukhtar Alam
	Teacher’s Recruitment & Policy

	13
	Ms. Tara Naorem
	Shagunoutsav

	14
	Ms. Purabi Pattanayak
	School Assessments 

	15
	Ms. Gauri Kalra
	Vocational Education (VE)

	16
	Mr. K. Girija Shankar
	Community Mobilization & Media

	17.
	Mr. Kalicharan
	Transport/ Escort Facilities




INDEX PAGE
	Sl. No.	
	Items
	Page Number

	
	Appraisal Report
	

	1.
	Executive Summary
	I - XII

	2.
	Composition of Appraisal team                                                  
	

	3.
	State & Education Profile (pick from the last year appraisal report)
	

	4.
	Education Indicator 
	1-9

	
	Component Wise Appraisal Report
	

	5.
	Planning Process & Staffing Management 
	11-17

	6.
	Access & Retention 
	18-36

	7.
	Pre-Primary Education (ECCE)
	37-44

	8.
	Infrastructures
	45-62

	9.
	Gender & Equity
	63-93

	10.
	Inclusive Education (IE)
	94-98

	11.
	Teachers Recruitment & Policy
	99-100

	12.
	Teachers Education & Training 
	101-108

	13.
	Quality & Innovation
	109-120

	14.
	Assessment at National & State Level 
	121-125

	15.
	ICT & Digital Initiatives and Kala Utsav
	126-129

	16.
	Vocational Education (VE)
	130-143

	17.
	Community Mobilization & Media
	144-154

	18.
	Costing sheet
	









1 . Educational Indicators 2017-18
This section focuses on the significant indicators of school education. These include GER, NER, Gross Completion Ratio, Dropout, retention and transition rates etc. The data presented in the tables below is based on the provisional UDISE 2017-18 data.
	
	2016-17
	2017-18

	Primary only schools (Govt.+Aided)
	20004
	20066

	Upper Primary schools/sections (Govt.+Aided)
	9693
	10016

	Secondary only (Govt.+Aided)
	0
	0

	Higher Secondary schools/section (Govt.+Aided)
	486
	488

	Total Primary Enrolment (In lakh)
	31.09
	30.78

	Total Upper Primary Enrolment  (In lakh)
	17.09
	17.04

	Total Elementary Enrolment  (In lakh)
	48.18
	47.82

	Total Enrolment Secondary (In Lakh)
	10.49
	10.54

	Total Enrolment Hr. Secondary (In Lakh)
	5.73
	6.93

	GER Primary
	98.64
	98.42

	GER Upper Primary
	86.91
	87.87

	GER Secondary 
	81.80
	83.83

	GER Higher Secondary
	50.57
	62.72

	NER Primary
	81.59
	81.48

	NER Upper Primary
	66.01
	66.42

	NER Secondary 
	53.28
	55.14

	NER Higher Secondary
	20.76
	27.08

	Teachers in Govt. Schools (Class I to XII)
	133124
	145028



The enrolment increased at Hr. Secondary level by 1.2 lakh, at Secondary level by 5000 but it decreased by 36000 students at Elementary level.

The above table shows that the Primary and upper primary schools have slightly increased. Total enrolment at Primary level and Upper primary level has increased by 1% & 0.48%respectively.


The GER and NER calculated using projected population is shown above. The State has calculated the GER and NER using census data. Both GER and NER at primary level have increased in comparison to last year.

The Gross Enrolment Ratio of around 98% at the Primary level is almost same as previous year. No major gender gap is noticed in GER at State level. The State has NER of 81% at Primary level. 

The State shows an improved NER (55) at Secondary level compared to previous year’s NER (68). Still the State needs to work towards improvement in NER. In fact, covering the remaining last 45% children will require utmost attention for their retention in the school system.






Total schools by category
	Academic year
	Primary only
	Primary with Upper Primary
	Upper Primary only
	Composite
(schcat.=3+5+6+7+10)
	Secondary only
	Hr. Secondary only 
	Total Schools

	2017-18
	20881
	7388
	0
	12572
	0
	1993
	42834

	2016-17
	21614
	7443
	0
	12280
	0
	1797
	43134



The above table shows that the total schools in the State have increased by almost 700. The coverage of Higher Secondary schools have been increased.

Schools by Management
	Academic year
	Dept. of Education
	Tribal/Welfare Dept.
	Local Body
	All Govt.
	Aided
	Unaided
	Pvt. Unrecognized
	Total Schools

	2017-18
	2152
	2168
	24293
	29845
	725
	12031
	233
	42834

	2016-17
	2801
	2163
	24311
	29427
	756
	12573
	104
	43134



The above table depicts the spread of schools amongst various managements. It is evident that the Govt. is main provider of school education in the State. The table also reveals that the State has a large number of schools run by Local body. The Govt. share almost 70% of total schools. Total unaided school decrease compared to previous year .The private unaided schools represent about 28 percent of total schools. However, these schools have larger share in enrolment, which is discussed later in enrolment section. 

Enrolment Ratios:-
GER (State)
	
	Primary
	Upper Primary
	Elementary
	Secondary
	Higher Secondary

	Year
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	2017-18
	98.76
	98.05
	98.42
	87.32
	88.47
	87.87
	94.38
	94.38
	94.38
	82.39
	85.36
	83.83
	57.84
	67.94
	62.72

	2016-17
	99.15
	98.09
	98.64
	86.56
	87.28
	86.91
	94.32
	93.93
	94.13
	80.47
	83.22
	81.80
	46.92
	54.48
	50.57


GER decreased slightly at Primary level but it increased in elementary and secondary level
. GER of boys (57.84%) is much lower than that of girls (67.94%) at Hr. Secondary level.	

NER (State)
	
	Primary
	Upper Primary
	Elementary
	Secondary
	Higher Secondary

	Year
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	2016-17
	81.16
	81.32
	81.24
	64.09
	67.78
	65.88
	82.96
	83.78
	83.36
	52.84
	55.88
	54.31
	19.46
	23.23
	21.28

	2017-18
	81.45
	81.74
	81.59
	64.92
	67.17
	66.01
	87.01
	88.33
	87.65
	51.84
	54.81
	53.28
	18.96
	22.69
	20.76



The NER at Higher Secondary level is very low may be due to the incomplete coverage of Higher Secondary schools. The State is therefore requested to cover the higher secondary schools in UDISE+. When seen disaggregated by gender, it shows the same picture and there is no apparent gender bias in enrolment of children at any level. 

Enrolment Trends:
(Enrolment in lakh)
	All Management

	Year
	Primary
	% Increase /decrease
	Upper Primary
	% Increase /decrease
	Secondary
	% Increase /decrease
	Hr. secondary
	% Increase /decrease

	2017-18
	30.78
	-1.00
	17.04
	-0.29
	10.54
	0.48
	6.93
	20.94

	2016-17
	31.09
	
	17.09
	
	10.49
	
	5.73
	



The overall enrolment at primary level has decreased by 1%.

(Enrolment in lakh)
	Govt + Aided

	Year
	Primary
	% Increase /decrease
	Upper Primary
	% Increase /decrease
	Secondary
	% Increase /decrease
	Hr. secondary
	% Increase /decrease

	2017-18
	12.75
	-5.90
	9.23
	0.54
	5.63
	-0.18
	2.14
	19.55

	2016-17
	13.55
	
	9.18
	
	5.64
	
	1.79
	



Enrolment at Hr. Secondary level increased by 21% and the same in Govt. and Aided schools increased by 20%. It is pertinent to mention here that enrolment in Govt. and Aided schools has consistently been declining at Primary level  for the past four years. 

Total Enrolment (I-XII)
	Year
	General
	SC
	ST
	OBC
	Muslim

	2017-18
	1438141
	1109745
	732854
	3248332
	918698

	2016-17
	1419500
	1096852
	731783
	3191219
	893618



The enrolment of  SC, ST, OBC and Muslim has been increased by 1.2%, 0.1%, 1.8% and 2.8%.


Class-wise number of Enrolment: Govt. + Aided Schools
	Classes

	Year
	I
	II
	III
	IV
	V
	VI
	VII
	VIII
	IX
	X
	XI
	XII

	2017-18
	267077
	254290
	240439
	237788
	275052
	304843
	312728
	305916
	291012
	271616
	112541
	101856

	2016-17
	315358
	255629
	249189
	252870
	281879
	301601
	311474
	304570
	290053
	273657
	100494
	78094


Class wise analysis of the enrolment in Govt. and Aided schools shows that it increased at classes VI, VII, VIII, IX, XI, XII with a maximum increase of 30.4% in Class XII. The maximum decrease is shown in class I(15.3%) and the decrease of enrolment across all the grades is 89,000 students. The state claims that the children are not dropping out but there is a trend of moving towards private schools.

Class-wise number of Enrolment: All Schools

	
Classes

	Year
	I
	II
	III
	IV
	V
	VI
	VII
	VIII
	IX
	X
	XI
	XII

	 2017-18
	655436
	628130
	610794
	591731
	592095
	575516
	573581
	554669
	535904
	518454
	350751
	342011

	2016-17
	689333
	628931
	605083
	591778
	593868
	576612
	580114
	552253
	526787
	522027
	297731
	274837



Class wise analysis in all type of schools shows that enrolment increased in Classes III, VIII, IX, XI, XII with a maximum increase of 24% in Class XII. Maximum decrease is shown in class I (5%) and there is an increase of 89718 students across all classes of I-XII, the reason for the increase is more schools are covered under UDISE.

Percentage girls to total enrolment and GPI in enrolment

	Indicator
	Level
	2016-17
	2017-18

	% Girls to total enrolment
	Primary
	48.08
	48.15

	
	Upper Primary
	48.67
	48.70

	
	Elementary
	48.29
	48.34

	
	Secondary
	49.24
	49.28

	
	Higher Secondary
	51.95
	52.31

	Gender Parity Index(GPI)
	Primary
	0.99
	0.99

	
	Upper Primary
	1.01
	1.01

	
	Elementary
	1.00
	1.00

	
	Secondary
	1.03
	1.00

	
	Higher Secondary
	1.16
	1.17



The State has maintained the percentage enrolment of girls to total enrolment. The percentage of girls at has been increased at all level. The percentage of girls is high at higher secondary level. However, the Gender Parity Index (GPI) at all the level is satisfactory.
GPI Class-wise :-
	Classes
	

	Year
	I
	II
	III
	IV
	V
	VI
	VII
	VIII
	IX
	X
	XI
	XII

	2017-18
	0.92
	0.93
	0.93
	0.93
	0.94
	0.95
	0.95
	0.95
	0.97
	0.97
	1.09
	1.11

	2016-17
	0.91
	0.92
	0.93
	0.93
	0.93
	0.94
	0.95
	0.96
	0.97
	0.97
	1.07
	1.09



The above table shows the class-wise gender parity index of the State. The GPI is only 0.95 in class VIII, which indicates the girls are dropping out at upper primary level which is a matter of great concern


Percentage enrolment and population by social category
	
	% population share 
(Census 2011)
	% enrolment share
	% Girls

	
	
	2016-17
	2017-18
	2016-17
	2017-18

	SC
	15.40
	16.86
	17.00
	48.97
	49.67

	ST
	9.30
	11.63
	11.22
	47.55
	47.92

	Muslim
	9.6
	15.38
	14.07
	49.51
	50.12



% Enrolment share of SC, ST and Muslim is more than its corresponding population share. In case of Muslim the enrolment share is 5% more than that of population share.

Retention Rate
	Year
	Primary
	Elementary
	Secondary

	2017-18
	81.65
	69.83
	62.79

	2016-17
	80.98
	68.81
	64.13



Retention rate is very low though it increased at elementary and secondary levels. At secondary level it decreased from 64.13% to 62.79%. The retention rate at primary level (upto grade V) is 98 and elementary level (upto grade VIII) is 70. The retention rate has increased from the previous years at both the level. The State has to take initiatives for 100% retention of the children in the education system. The state should do an in-depth analysis in case of low retention districts given above.

Annual average Dropout Rate
	Category
	Year
	Primary 
(Class 1 to 5) 
	Upper Primary 
(Class 6 to 8
	Elementary 
(Class 1 to 8)

	
	
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	All
	2017-18
	3.9
	3.1
	3.52
	3.1
	2.1
	2.62
	3.6
	2.7
	3.2

	
	2016-17
	7.5
	7.8
	7.6
	5.7
	5.6
	5.6
	6.8
	7.0
	6.9

	SC
	2017-18
	4.5
	3.7
	4.1
	3.6
	2.1
	2.9
	4.2
	3.1
	3.7

	
	2016-17
	5.2
	4.6
	4.9
	3.4
	2.1
	2.8
	4.6
	3.7
	4.2

	ST
	2017-18
	7.7
	7.7
	7.7
	5.2
	3.6
	4.4
	6.9
	6.3
	6.6

	
	2016-17
	11.8
	12.1
	12.0
	7.9
	7.0
	7.5
	10.6
	10.5
	10.5

	Muslim
	2017-18
	4.4
	2.6
	3.5
	5.4
	3.9
	4.7
	4.7
	3.1
	3.9

	
	2016-17
	-
	1.4
	-
	-
	-
	-
	-
	0.4
	-



	
	Category
	Secondary 
(Class 9 to 10)
	Higher Secondary 
( Class 11 to 12)

	
	
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	All
	2017-18
	19.0
	15.2
	17.1
	
	
	

	
	2016-17
	23.5
	21.5
	22.5
	23.1
	20.4
	21.7

	SC
	2017-18
	17.5
	13.8
	15.6
	
	
	

	
	2016-17
	22.1
	19.4
	20.7
	23.0
	21.3
	22.1

	ST
	2017-18
	13.5
	10.8
	12.2
	
	
	

	
	2016-17
	19.4
	15.3
	17.5
	16.9
	8.3
	12.8

	Muslim
	2017-18
	35.7
	34.7
	35.2
	
	
	

	
	2016-17
	34.1
	36.0
	35.1
	77.3
	72.3
	74.4


The Annual Average Dropout Rate is very high 17% at Secondary level. The dropout rate at secondary level is more than 15%, which undoubtedly needs greater attention. Similarly, ST drop-out rate of 12% is apparently faced with a huge challenge if the goal of all children in schools has to be achieved.

Transition Rate
	
	Primary to UP
	UP to Secondary
	Sec. to HS

	Year
	Boys
	Girls
	Total
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	 2017-18
	96.27
	97.52
	96.88
	96.58
	97.47
	97.02
	63.51
	70.98
	67.19

	2016-17
	92.75
	92.15
	92.46
	94.54
	94.69
	94.61
	54.65
	59.16
	56.89



The transition rate represents percentage of children moving from terminal grade of one stage to first grade of next stage. The overall transition rate in the State is 97 % from Primary to UP and UP to Secondary, but it only 67% from Secondary to Hr. Secondary level. It also indicates that there are 33% children who are dropping out of the schools before attending grade XI.


Teachers by School Category – 2017-18

	School Category
	Government
	Aided
	Unaided

	Primary Only (Grade 1 to 5)
	48791
	1002
	4511

	Upper Primary (Grade 1 to 8)
	18423
	532
	27275

	Higher Secondary (Grade 1 to 12)
	3414
	0
	1161

	Higher Secondary (Grade 6 to 12)
	3450
	0
	0

	Secondary/Sr. Secondary (Grade 1 to 10)
	7016
	334
	67911

	Secondary/Sr. Secondary (Grade 6 to 10)
	59838
	1295
	3125

	Hr. Sec./Jr. College only (Grade 11 & 12)
	4096
	177
	8573




Schools with adverse PTR 2017-18 (Govt. Schools)
	 
	Primary
	Upper Primary

	Year 
	Total Schools
	Total Primary Schools with adverse PTR
	% of Schools with adverse PTR
	Surplus Teachers
	Schools with Surplus Teachers
	Total Schools
	Total No of UP Schools with adverse PTR
	% of Schools with adverse PTR
	Surplus Teachers
	Schools with Surplus Teachers

	2017-18
	19769
	5901
	29.85
	9012
	5925
	9622
	878
	9.12
	14548
	5716



The RTE Act stipulates Pupil Teacher Ratio to be maintained in all schools. There are 30% schools at primary level and 9% schools at upper primary level with adverse PTR. In order to balance the PTR in every school, the State should do the rationalization and remove the excess teachers from the over-served schools and put them in the deprived ones. All this could be done by the school level analysis using the latest UDISE data. 



Schools with adverse SCR 2017-18 (Govt. Schools)
	 
	Primary
	Upper Primary 

	Year
	Total Schools
	Total Primary Schools with adverse SCR
	% of Schools with adverse SCR
	Surplus Classroom
	Total Schools
	Total No of UP Schools with adverse SCR
	% of Schools with adverse SCR
	Surplus Classroom

	 2017-18
	23922
	6127
	25.61
	17497
	9529
	5365
	56.30
	3490



There are 26% schools at primary level and 56% schools at upper primary level with adverse SCR where as the state has more than 20,000 schools with surplus classrooms.
Facilities
	
	
	Schools without infrastructure facilities

	Year
	Total Schools
	Girls G. 
toilet
	Boys toilet
	Drinking Water
	Ramp
	Boundary wall/Fencing
	Play Ground
	Library

	2017-18
	29267
	808
	2379
	1878
	17393
	11035
	12977
	2760

	2016-17
	28977
	1516
	295
	279
	18289
	11331
	13125
	1253



The schedule to the RTE Act specifies minimum facilities to be available in all schools imparting elementary education. As per DISE 2017-18 the State has schools with basic facilities like girls’ toilet (97%), boys’ toilet (91%), and drinking water (94%). However, the RTE Act clearly spells out certain facilities to be available in all schools. 


Staff Position of MIS & Salary

MIS Positions at State Level
	Sl. No.
	Name of the Post
	Number Sanctioned
	Number in Position
	Salary (per month)

	
	
	
	Deputation
	Contract
	Deputation
	Contract

	1
	State MIS Coordinator 
	1
	1
	-
	1,10,000
	-

	2
	Asst. Director (MIS)
	
	
	
	
	

	3
	Computer Programmer
	1
	
	1
	
	50,000

	4
	Computer Operator / Data entry operator
	12
	
	12
	
	20,000

	5
	Consultant – Aadhar
	1
	
	1
	
	30,000

	6
	System Administrator
	1
	
	1
	
	35,000

	7
	Developers (GIS, Android, Dotnet)
	4
	
	4
	
	40,000




MIS Positions at District Level
	Sl. No.
	Name of the Post
	Number Sanctioned
	Number in Position
	Salary (per month)

	
	
	
	Deputation
	Contract
	Deputation
	Contract

	1
	District MIS Coordinator
	33
	33
	
	95,000
	

	2
	APO
	33
	
	33
	
	27,500

	3
	ASO
	33
	33
	
	65,000
	

	4
	Computer Operator / Data entry operator
	99
	
	99
	
	16,500

	5
	Technical Person
	33
	
	33
	
	17,500



MIS Positions at Block Level
	Sl. No.
	Name of the Post
	Number Sanctioned
	Number in Position
	Salary (per month)

	
	
	
	Deputation
	Contract
	Deputation
	Contract

	1
	Block MIS Coordinator
	597
	
	597
	
	18,500

	2
	Computer Operator / Data entry operator
	597
	
	597
	
	16,500




Management Information System
	Infrastructure Development
	

	Manpower Deployment
	MIS Coordinators were taken on deputation from Govt. Service. The services of Asst. Programme Officers, Data processing officers and data entry operators were engaged on outsourcing basis.

	PMIS
	Online applications developed and utilized in all sectors to get information from District Project Offices every month.

	Web Portal
	www.Schooled.telangana.gov.in

	EMIS
	UDISE+ DCF data entry in online application for the year 2018-19is under progress. 


Capacity Building- 2018-19
	Level of Workshop
	Theme of the workshop
	Name of resource persons
	Date
	Place
	Total No. of participant

	State Level
	
	
	
	

	1
	Orientation on MIS activities 
	1. M.Chandrashekar
2. P.Keerti Azad
	June 2018
	State Project Office, Hyderabad
	31 MIS Coordinators of DPOs

	2
	Workshop on UDISE indicators
	AruC.Mehta
A.N.Reddy
	July 2018
	MCRHRD, Hyderabad
	31 MIS Coordinators and 31 Programmers

	3
	Trainings on UDISE Software for printing DCFs
	1. M.Chadrasekahar
2. P.Keerti Azad
	Aug’18
	State Project Office, Hyderabad
	31 MIS persons from DPOs

	4
	Training on UDISE Software for data entry
	3. M.Chadrasekahar
P.Keerti Azad
	Oct’18
	State Project Office, Hyderabad
	31 persons from DPOs

	5
	Visualization of UDISE indicators
	Ganesh Nigam from UNICEF
	Dec’18
	St.Ann’sGeneralate, Hyderabad
	31 MIS Coordinators and 31 Programmers

	6
	Orientation on utilization of ABAS instruments
	M.Chandrashekar
Mr.SyedKhaleem from TSTS
	Aug’18
	State Project Office, Hyderabad
	Dist. MIS Coord. And Technical Persons

	7
	Workshop on usage of Aadhar Enrolment Kits
	M.Chandrashekar
G.Ravi
	Nov’18
	State Project Office, Hyderabad
	Dist. MIS Coord. And Technical Persons

	District
	
	
	
	
	

	1
	Orientation on UDISE DCF
	District MIS Coordinators
	Dec’18
	DPO
	597 MEOs and MIS Coord.

	2
	Training on UDISE online application 
	 APO / Technical Persons and Dist. MIS Coordinators
	Jan’19
	DPO
	597

	Block
	
	
	
	
	

	1
	Training on UDISE DCF
	Block MIS coordinator
	
	Block
	All Headmasters of block



Issues:
· In 32% Upper Primary schools three subject teachers are not available as per RTE norms. 
· There are 8%  secondary schools were four subject teachers are not available
·  There are 2379 schools where the boys toilet is not available and 1878 schools where drinking water is not available 
·  There are 6% enrolment decline in Govt.+Aided schools in primary level 









Component wise Appraisal 





5.	Planning Process & staffing structure in the State/UTs

PLANNING PROCESS & PROGRAMME MANAGEMENT

A. Planning Process for integrated AWP&B (SamagraShikshaAbhiyan): The state of Telangana has formed a single society for the implementation of new integrated scheme”SamagraShikshaAbhiyan” Notification in this regard is being submitted.

I. Perspective Plan: State of Telangana did not prepare perspective plan. Annual plan has been completely based on annually identifications of gaps through school improvement plan (SIP) and other sources like DCF, Survey, and Communality etc.

II. School Development Plan (SIP): School improvement plan has been designed as per the guidelines of integrated framework and circulated to all the elementary as well as Secondary/higher secondary Schools in the State and collected the targets of the schools through DCF. 

III. Planning Process: As enumerated in AWP&B that U-DISE plays a vital role in formulation of Annual work Plan & Budget at District & Sate Level. Due diligence has given by the state to the status of educational indicators of the state that highlights actual progress of both the the programme.

· The Panchayati Raj, Municipal Bodies, Community, Teachers, Parents and otherstakeholders have already been involved in planning, implementation, monitoring as well as plan formulation process.

· All representatives have been trained through various orientation programmes/workshops for making their greater participation in the process of planning. All these representatives have been included in micro planning exercise and in school improvement plan.

· School Management Development Committee (SMDC) and Parent – Teacher Associations were also involved in community mobilization at habitation/ village level planning.

IV. Participatory Planning at all level
State Level Meeting:
· For planning of Annual Work Plan and Budget of SamagraSikshaAbhiyan for the year 2018-19, State level orientation was conducted at the State Project Office duly involving the district level Sectoral officers and deliberated on the processes of Plan formulation. The Sectorial officers of the State Project Office interacted with the district planning teams and provided necessary guidance. A video conference was conducted with all Headmasters, Cluster Resource Persons,
· Mandal Educational Officers and district level Sectoral Officers of SamagraShikshaAbhiyan to review the planning process and provided further guidance in the preparation of District Elementary Education Plans.




District Level Meeting:

· The District level meeting was conducted by inviting the District Collector, other District Level functionaries and selected Mandal Educational Officers, Public Representatives like MLAs, MPPs, ZPTCs, MPTCs, Chairpersons, Members of School Management Education Committees, Teachers, Head Masters, NGOs etc; Deliberations were carried out in the light of the objectives of SSA. 
· The district planning team discussed the status, problems and challenges on the major indicators of USE viz., Access, Enrolment, Retention and Quality. Further, the group also discussed the Educational Status and the thrust areas of the districts and priorities. Further, it was also discussed on the process of planning through micro planning exercises in a participatory way. 

Observations/Comment
· State needs to expedite the planning process starting right from the school level and to build a direct support linkage with the district RMSA team.

· Capacity building exercises at the district and to school in developing SIP also needs to be strengthened. 

· State is being advised to develop coordination with other dept., academic institutions and SCERT, SIEMAT etc. for effective support in planning, training and plan preparation.

· State also needs to expedite planning for the 05 special focus districts wherein all gap identification needs to be prioritized.

.
· As per census data 2011, Karimnagar district is dominated with Scheduled Caste population followed by Nalgonda, Adilabad, Medak and Warangal districts. Similarly, Scheduled tribe population is largely found in Khammam district followed by Adilabad, Warangal, Nalgonda and Mahabubnagar districts. The minority population is found in Hyderabad district followed by Nizamabad, Ranga Reddy, Medak and Adilabad districts.

· An integrated approach considering the above districts needs to be planned in a holistic way which is not reflected in the plan. Although, the state ofTelangana is a newly formed state therefore, state is being requested to pay more attention towards these districts in the next AWP&B. The challenge is to significantly improve access, equity and quality of secondary education simultaneously.

B. Staffing:
SPO:
	Sl.
No.
	Level
	Functional Area
	No. of posts Required
	No. of
Posts filled
up
	No. of posts vacant

	1
	SPO
	Commissioner School Education & Ex-Officio Project Director
	1
	1
	0

	
	
	Additional State Project Director
	2
	1
	1

	
	
	Joint Director 
	1
	1
	0

	
	
	Gender Equity (Including GH)
	5
	5
	0

	
	
	Civil Works
	5
	4
	1

	
	
	Finance Internal Audit
	10
	10
	0

	
	
	MIS 
	6
	6
	0

	
	
	Planning & Access
	4
	4
	0

	
	
	Inclusive Education
	3
	3
	0

	
	
	Community Mobilization & Media
	3
	3
	0

	
	
	Administrative  Officer
	1
	1
	0

	
	
	Child Rights Cell
	2
	2
	0

	
	
	Assistant Sectoral Officer
	 4
	4
	0

	
	
	Consultants
	8
	8
	0

	
	
	Superindents/ Sr. Assistants
	11
	11
	0

	
	
	DEO / DPO
	12
	12
	0

	
	
	Others
	15
	15
	0

	
	
	Total Posts at SPO Level
	93
	91
	2

	2
	DPO
	District Project Officer
	33
	33
	0

	
	
	Sectoral – I
	33
	33
	0

	
	
	Sectoral – II
	33
	33
	0

	
	
	Sectoral – III
	33
	33
	0

	
	
	DLMTs
	62
	62
	0

	
	
	ASO
	33
	33
	0

	
	
	APO
	33
	33
	0

	
	
	FAO
	33
	33
	0

	
	
	Dy.EE
	33
	33
	0

	
	
	Asst.EEs/Site Engineer
	66
	66
	0

	
	
	Accountant
	33
	33
	0

	
	
	Consultant
	33
	33
	0

	
	
	System Analyst
	33
	33
	0

	
	
	Superintendents
	33
	33
	0

	
	
	Sr.Asst/Jr.Asst
	132
	132
	0

	
	
	Data Entry Operator
	99
	99
	0

	
	
	Technical Persons
	33
	33
	0

	
	
	Office subordinates
	66
	66
	0

	
	
	Messengers
	33
	33
	0

	
	
	Total Posts at DPO Level
	887
	
	0

	3
	BRC
	Mandal Educational Officers 
	597
	597
	0

	
	
	Data Entry Operators (CCO)
	597
	597
	0

	
	
	MIS Coordinator
	597
	597
	0

	
	
	Inclusive Education
	1194
	1194
	0

	
	
	Messengers / Attenders
	597
	597
	0

	
	
	Total
	
	
	0

	4.
	CRC
	CRC Coordinators
	1817
	1817
	0

	
	
	CRC Asst. Coordinators
	1817
	1817
	0

	
	
	CRPs
	1817
	2341
	0

	
	
	Total
	5451
	6165
	



SPO Level:
· As highlighted by the state in the above table that there are 93 sanctioned posts both under SSA & RMSA which have been absorbed for the new integrated programme at the State level, out of sanctioned posts 91 have been filled. 
· 12 posts of data entry operators, 10 each coordinator for finance and 15 administrative posts are the highest number of posts working under both the programme.

· Moreover, 8 consultants,6 data processing officers, 4-3 each coordinators for quality and planning, Civil etc are also in place. 

· All staffs working at SPO level are on contractual except 36 staffs are on deputation. All contractual as well as deputed staff draws their salaries from the programme-SSA & RMSA.

DPO:
· All components mentioned above in the table having 887 sanctioned posts at the DPO level under RMSA&SSA, all sanctioned posts as shown have been filled up. Hence, no vacant posts.
· State did not mention any detail in regard to state policy of recruitment for sanctioned post.
· As per last year report out of 341 staff on deputation 31 each of planning, Pedagogy and Gender are working on deputation. Moreover, 31 superintendent & ASO are also on deputation.  
· 31 civil works& MIS coordinators are on contractual basis at DPO level, 93data entry operators are also on contractual. Moreover, 31 each of district technical officers, system analyst, APO staff working at DPO level. 
· All staff on contractual are drawing salaries from the programme-SSA & RMSA.
· At the district level regular DEOs/School inspectors are looking after the integrated programme. 

· Other than the DEO, one coordinator for the component of MIS is also attached to district office. Administrative staff such as office superintendents, Sr. Assistant, Data entry operator and office asst. is also in place at the district level.
Observation:So far, state did not form ‘State Resource Group’ (SRG) and ‘District Resource Group’ (DRG) at the State & District level to support planning and implementation. 



Salary Structure at All Level:
	Sr. No
	Name of the Post
	Positioned 
	Salary Per Month for One Post
	Salary Per Month for all posts
	Proposed salary per month
	Total Salary to be Proposed   (Per Annam)

	1
	Addl. State Project Director
	1
	162793
	162793
	179072
	2148868

	2
	State Finance Controller
	1
	125031
	125031
	137534
	1650409

	3
	Joint Director
	1
	110584
	110584
	121642
	1459709

	4
	Accounts Officer
	1
	98254
	98254
	108079
	1296953

	5
	Asst. Accounts Officer
	1
	95193
	95193
	104712
	1256548

	6
	Admn. Officer
	1
	103434
	103434
	113777
	1365329

	7
	Asst Director
	2
	89362.5
	178725
	98299
	2359170

	8
	SAMO
	1
	106048
	106048
	116653
	1399834

	9
	Tribal Education 
	1
	130379
	130379
	143417
	1721003

	10
	Superintendents
	11
	71563
	787193
	78719
	10390948

	11
	SrAsst
	2
	92144
	184288
	101358
	2432602

	12
	JAOs
	2
	74601
	149202
	82061
	1969466

	13
	Lecturer
	1
	103347
	103347
	113682
	1364180

	14
	Accountants - Contract
	3
	45000
	135000
	49500
	1782000

	 
	TOTAL
	29
	1407734
	2469471
	1548507
	32597017



Consultants: 
	Sr. No
	Name of the Post
	Positioned 
	Remuneration Per Month for One Post
	Remuneration Per Month for all posts
	Proposed salary per month
	Total Remuneration to be Proposed   (Per Annam)

	1
	KGBV  Sr.Consultant
	1
	70000
	70000
	77000
	924000

	2
	Consultants - Plg, Peshi, KGBV
	3
	30000
	90000
	33000
	1188000

	3
	Sr. Programme
	1
	50000
	50000
	55000
	660000

	4
	Consultant - Child Info, SAMO, Civil, System Admetc
	6
	35000
	210000
	38500
	2772000

	5
	Civil Works - Consultants
	1
	42000
	42000
	46200
	554400

	6
	Consultant - AG
	1
	34000
	34000
	37400
	448800

	 
	Total
	13
	261000
	496000
	287100
	6547200

	
	
	
	
	
	
	

	
	Outsourcing:
	
	
	
	
	

	Sr.No
	Name of the Post
	Positioned 
	Remuneration Per Month for One Post
	Remuneration Per Month for all posts
	Proposed salary per month
	Total Remuneration to be Proposed   (Per Annam)

	1
	Asst. Sectoral Officers
	4
	17500
	70000
	25000
	1200000

	1
	Data Processing Officer 
	7
	17500
	122500
	19250
	1617000

	2
	Data Entry Operator
	10
	15000
	150000
	16500
	1980000

	3
	Drivers
	1
	15000
	15000
	16500
	198000

	4
	Officer Sub Ordinates
	22
	12000
	264000
	13200
	3484800

	5
	Asst. Auditor
	1
	35000
	35000
	38500
	462000

	6
	Software Programmeer
	1
	25000
	25000
	27500
	330000

	7
	Sweeper 
	3
	8500
	25500
	9350
	336600

	 
	TOTAL
	45
	128000
	637000
	140800
	8408400





DPO Level:

	Sl.No.
	Name of the post
	No of posts
	Unit Cost
	Salary per month (Rs.)

	1
	District Project Officer
	33
	130000
	4290000

	2
	Sectoral Officer-I
	33
	90000
	2970000

	3
	Sectoral Officer-II
	33
	90000
	2970000

	4
	Sectoral Officer-III
	33
	90000
	2970000

	5
	DLMTs
	66
	15000
	990000

	6
	ASO
	33
	65000
	2145000

	7
	APO
	33
	27500
	907500

	8
	FAO
	33
	80000
	2640000

	9
	Dy.EE
	33
	100000
	3300000

	10
	Asst.EEs/ Site Engineer
	66
	20000
	1320000

	11
	Accountant
	33
	20000
	660000

	12
	VE Reporting Officer/Dept:
	33
	21000
	693000

	13
	Consultant
	33
	25000
	825000

	14
	System Analyst
	33
	17500
	577500

	15
	Superintendents
	33
	80000
	2640000

	16
	Sr.Asst./Jr.Asst
	102
	70000
	7140000

	17
	Data Entry operator
	99
	16500
	1633500

	18
	Technical Person
	33
	17500
	577500

	19
	Office subordinates
	66
	11000
	726000

	20
	Messenger
	33
	10000
	330000



Recommendation: Proposed Salaries for the staff working at state and district level are recommended under the 5% MMER.


III.Other Activities under MMER other than Staff:
Project Management Cost at SPO Level
	Sl. No.
	Activity
	Fin. 
(Rs. in lakhs)

	1
	Salary / MR
	800.000

	2
	Consumable Office Expenses/TADA/ Office Equipment
	240.000

	3
	Repair & Maintenance of Equipment's
	12.000

	4
	Procurement of IT Infrastructure
	2500.000

	5
	Vehicle hiring charges
	80.000

	6
	Telephone Expenses and Internet
	24.000

	7
	Consultancy Charges Including Audit Fees
	200.000

	8
	Media & publicity, Documentations
	120.000

	9
	News Papers & Periodicals
	12.000

	10
	Printing of Annual Plans, Statistics, UDISE forms etc.,
	100.000

	11
	Capacity building / Workshops / Planning / MIS
	1299.730

	 
	Total
	5387.730





Project Management Cost at DPO Level

	Sl. No.
	Activity
	Fin. 
(Rs. in lakhs)

	              1.             
	Salary/MR to Staff including salary of excess CRPs
	3300.000

	              2.             
	Consumable Office Expenses / TADA / Office Equipment
	33.000

	              3.             
	Procurement and maintenance of IT goods
	165.000

	              4.             
	Repair & Maintenance of Equipment's
	66.000

	              5.             
	Pol/ Vehicle Hiring (@ Rs.40,000/- each district 5 vehicles)
	792.000

	              6.             
	Telephone Expenses and internet (@ Rs.5,000/-)
	20.000

	              7.             
	Consultancy Charges including Audit Fees
	20.000

	              8.             
	Media & Publicity, Documentations
	165.000

	              9.             
	News Papers and Stationery
	66.000

	          10.             
	Capacity Building / Work Shop, review meetings
	330.000

	          11.             
	Workshop on UDISE and AWP&B and other online activities
	330.000

	          12.             
	Aadhar Enabled Bio Metric Attendance Instruments (AEBAS) and Aadhar Enrolment Kits
	6816.660

	          13.             
	Support to RJD (Vehicle Hire Charges)
	30.000

	 
	Total
	12133.660




Recommendation: Proposed Salaries for the staff working at state and district level are recommended under the 5% MMER.





6.	Access & Retention


Existing Hostels/Residential Hostels: 

1. Status of Residential Schools/Hostels sanctioned under SSA: 
1.1 Residential Schools:
State was sanctioned 31 residential schools till 2018-19 and out of which 29 Residential schools are functioning at present with an enrolment of 2221. 
· The URSs are primarily meant for deprived and street children and for boys only. Similarly, state has 475 KGBVs to accommodate deprived girl children.
· Deprived children such as Urban street children like orphans, semi orphans, runaway children, children of single parents, rescued child labour, rescued children working as house maids, HIV affected children, never enrolled children etc. are given admission.
· Secondly, drop out children and thirdly Children from BPL category families, children of out-migrants etc. are also admitted in to URS.
· These Residential Schools are functioning under the control of District Education Officer (DEO) of Samagra Shiksha. 
· The overall functioning, monitoring and supervision are done at the district level by the DEO’s office. 
District wise detail of residential schools sanctioned till 2018-19:
	S. No.
	Year of sanctioned
	District
	Residential Schools

	
	
	
	No. of Sanctioned
	Intake Capacity

	1
	2017-18
	Adilabad
	1
	100

	2
	
	Bhadradri
	1
	100

	3
	
	Hyderabad
	1
	100

	4
	
	Jagitial
	1
	100

	5
	
	Janagoan
	1
	100

	6
	
	Jayashankar
	1
	100

	7
	
	Jogulamba
	1
	100

	8
	
	Kamareddy
	1
	100

	9
	
	Karimnagar
	1
	100

	10
	
	Khammam
	1
	100

	11
	
	Komrambheem
	1
	100

	12
	
	Mahabubabad
	1
	100

	13
	
	Mahabubnagar
	1
	100

	14
	
	Mancherial
	1
	100

	15
	
	Medak
	1
	100

	16
	
	Medchal
	1
	100

	17
	
	Nagarkurnool
	1
	100

	18
	
	Nalgonda
	1
	100

	19
	
	Nirmal
	1
	100

	20
	
	Nizamabad
	1
	100

	21
	
	Peddapalli
	1
	100

	22
	
	Rajanna
	1
	100

	23
	
	Ranga Reddy
	1
	100

	24
	
	Sangareddy
	1
	100

	25
	
	Siddipet
	1
	100

	26
	
	Suryapet
	1
	100

	27
	
	Vikarabad
	1
	100

	28
	
	Wanaparthy
	1
	100

	29
	
	Warangal (R )
	1
	100

	30
	
	Warangal (U)
	1
	100

	31
	
	Yadadri
	1
	100

	
	
	Total
	31
	3100



I.II Progress made so far in operationalizing sanctioned residential schools/hostels:
Residential Schools: Out of 31 Residential Schools 29 schools were operational in the year 2018-19. 2 schools in Mahabubabad and Rangareddy are not operational due to lack of proper residential facilities in the district headquarter.  
	
S.
No.
	Districts
	Residential schools

	
	
	No. of Operational
	Type  of Residential Schools Operational
	 Total Children 
Enrolled

	
	
	
	Boys only
	Girls only
	Co-Edu.
	

	1
	Adilabad
	1
	Boys 
	-
	-
	64

	2
	Bhadradri
	1
	Boys
	-
	-
	48

	3
	Hyderabad
	1
	Boys
	-
	-
	25

	4
	Jagitial
	1
	Boys
	-
	-
	67

	5
	Janagoan
	1
	Boys
	-
	-
	110

	6
	Jayashankar
	1
	Boys
	-
	-
	80

	7
	Jogulamba
	1
	Boys
	-
	-
	113

	8
	Kamareddy
	1
	Boys
	-
	-
	88

	9
	Karimnagar
	1
	Boys
	-
	-
	50

	10
	Khammam
	1
	Boys
	-
	-
	112

	11
	Komrambheem
	1
	Boys
	-
	-
	87

	12
	Mahabubabad
	0
	Boys
	-
	-
	0

	13
	Mahabubnagar
	1
	Boys
	-
	-
	96

	14
	Mancherial
	1
	Boys
	-
	-
	45

	15
	Medak
	1
	Boys
	-
	-
	60

	16
	Medchal
	1
	Boys
	-
	-
	46

	17
	Nagarkurnool
	1
	Boys
	-
	-
	112

	18
	Nalgonda
	1
	Boys
	-
	-
	85

	19
	Nirmal
	1
	Boys
	-
	-
	46

	20
	Nizamabad
	1
	Boys
	-
	-
	93

	21
	Peddapalli
	1
	Boys
	-
	-
	85

	22
	Rajanna
	1
	Boys
	-
	-
	72

	23
	Ranga Reddy
	0
	Boys
	-
	-
	0

	24
	Sangareddy
	1
	Boys
	-
	-
	71

	25
	Siddipet
	1
	Boys
	-
	-
	85

	26
	Suryapet
	1
	Boys
	-
	-
	75

	27
	Vikarabad
	1
	Boys
	-
	-
	70

	28
	Wanaparthy
	1
	Boys
	-
	-
	120

	29
	Warangal (R )
	1
	Boys
	-
	-
	70

	30
	Warangal (U)
	1
	Boys
	-
	-
	73

	31
	Yadadri
	1
	Boys
	-
	-
	73

	Total
	29
	
	
	
	2221




I.III. Proposal for Recurring grant for the Existing Residential Schools: State proposed for recurring grant for continuation of the existing 31 residential schools.

Observation & Recommendation: After detail analysis of state progress report, 29 residential hostels are presently functioning out of 31. 

· One each residential school sanctioned in the district of Mahubbabad and Rangareddy were not operational in the year 2018-19 therefore recurring grant sanctioned for 2018-19 for these two schools was lapsed. 

· Till date there is no enrolment in the above two residential hostels and presently having zero enrolment.

· Looking into present functional status and respective enrolment, the appraisal team recommended recurring grant only for 29 e-operational residential schools.

I.IV. Residential Hostels: State was sanctioned 15 residential hostels till 2017-18 and 1 new hostel for LWE district in Bhadradri in 2018-19. Construction of this 1 hostel is under progress. 

· Out of 16 Residential Hostels, only 6 hostels are functional in 2018-19. 

·  Out of 6 one hostel in Nizamabad is functional for HIV affected children both for boys and girls.

· And 6 residential hostels are functional in Hyderabad, 2 for boys and 3 for girls. 

· One hostel in Hyderabad was not operational because of lack of proper residential facility. These hostels are situated in the Government school premises. 

· As informed by the state that children residing in the above hostel are regular school going children who attend the same school where the hostel is attached. 

· It is also informed that out of 10 non-operational hostels, 9 hostels are not operational in 2018-19 because every district has one Residential School for deprived category children, all children who need residential facilities for schooling are accommodated in these residential schools, 

· So, Hostels were not required in the respective districts.  One Hostel in Bhadradri (LWE) sanctioned in the year 2018-19 is under construction process.

District Wise Detail of 16 Residential Hostels till 2018-19:
	S.
No.
	Year of Sanction
	Districts
	Hostels

	
	
	
	Intake capacity
	No.  Sanctioned

	2
	2012-13



	Hyderabad
	600
	6

	
	
	Karimnagar
	100
	1

	
	
	Mahabobnagar
	100
	1

	
	
	Nizamabad
	100
	1

	
	
	Ranga Reddy
	400
	4

	
	
	Waranagal Urban)
	100
	1

	3
	2016-17
	Nizamabad
	100
	1

	4
	2018-19
	Bhadradri(LWE)
	100
	1

	Total
	06
	1600
	16



I.V. Status in Respect to 6 Functional Residential Hostels:

	S. No.
	Districts
	Hostels

	
	
	No. of Operational
	No. of Operational
	Total children enrolled

	
	
	
	Boys 
	Girls
	Co-Edu.
	

	1
	Hyderabad
	5
	Boys(2)

(3)
	Girls (3)
	-
	507

	2
	Nizamabad
	1
	-
	-
	-
	75

	Total
	6
	
	
	
	582



I. Disaggregated Information about children enrolled in these institutions:
                  Residential Schools: 
	(Gender and Social Category)

	Gender Category Wise
	Social Category Wise

	Boys
	Girls
	Total
	SC
	ST
	Muslim
	Other
	Total

	2221
	0
	2221
	828
	405
	49
	939
	2221


                   (Source: -10(a)
                    Residential Hostels:
	(Gender and Social Category)

	Gender Category Wise
	Social Category Wise

	Boys
	Girls
	Total
	SC
	ST
	Muslim
	Other
	Total

	135
	447
	582
	124
	348
	21
	89
	582


	    (Source: -10(a)


I.VI. Deprived category wise children details:
                                                              Residential Schools: 
	S.
No.
	Children from Access less Habitations
	Homeless
	CWAP including  Run away children
	Orphans
	Children affected with HIV/AIDS
	Children of sex worker
	Child Beggars
	Children of Nomadic families
	Rag Pickers
	Child belonging to BPL Families 
	others
	Total

	1
	34
	78
	36
	116
	3
	2
	33
	29
	77
	1140
	673
	2221


                                                                   Residential Hostels:
	S.
No.
	Children from Access less Habitations
	Homeless
	CWAP including  Run away children
	Orphans
	Children affected with HIV/AIDS
	Children of sex worker
	Child Beggars
	Children of Nomadic families
	Rag Pickers
	Child belonging to BPL Families 
	others
	Total

	1
	7
	10
	10
	32
	75
	0
	31
	1
	32
	230
	154
	582


       (Source: Table 10 (a) CWAP= Children without Adult Protection)


I.VII. Status of Construction of Buildings of Residential Schools/Hostels:
· As reported by the state, 11 residential schools are functioning in rent free government school premises. Extra bathrooms, class rooms, kitchen rooms were constructed wherever needed. 
· 5 are functioning in refurbished buildings. 
· 12 schools are functioning in rented buildings 
· And one residential school in Khammam District is functioning in newly constructed building. 
· As informed districts are being encouraged to run the residential schools in government school premises only so that the children residing in residential schools will get inspired by regular school going children and get motivated to mainstream in to age appropriate classes. 
· 2 schools are running in congested buildings in government school premises need rent facility in 2019-20.


District wise details of status of construction of Residential Schools:
	Sl.
No.
	Name of the District
	Rent Free
	Re-furbish building (other Govt. Building with repairs)
	Rented Building
	New Construction
	others
	Total

	1
	Adilabad
	
	1
	 
	 
	 
	1

	2
	Asifabad
	1
	 
	 
	 
	
	1

	3
	Bhadradri
	
	1
	 
	 
	
	1

	4
	Hyderabad
	1
	 
	
	 
	 
	1

	5
	Jagtial
	
	1
	 
	 
	 
	1

	6
	Jangoan
	 
	 
	1
	
	 
	1

	7
	Jayashankar
	
	
	1
	
	 
	1

	8
	Jogulamba
	
	1
	 
	
	 
	1

	9
	Kamareddy
	 
	 
	1
	
	 
	1

	10
	Karimnagar
	 
	 
	1
	
	 
	1

	11
	Khammam
	
	 
	 
	1
	 
	1

	12
	Mahabubnagar
	 
	 
	1
	
	
	1

	13
	Mancherial
	 
	 
	1
	
	 
	1

	14
	Medak
	
	1
	 
	
	 
	1

	15
	Medchal
	1
	 
	 
	
	 
	1

	16
	Nagarkurnool
	 
	 
	1
	
	
	1

	17
	Nalgonda
	1
	
	 
	
	 
	1

	18
	Nirmal
	 
	 
	1
	
	 
	1

	19
	Nizamabad
	1
	
	 
	
	 
	1

	20
	Peddapalli
	1
	 
	 
	
	 
	1

	21
	Rajanna
	 
	 
	1
	
	 
	1

	22
	Sangareddy
	1
	 
	 
	
	 
	1

	23
	Siddipet
	1
	 
	 
	
	 
	1

	24
	Suryapet
	 
	 
	1
	
	 
	1

	25
	Vikarabad
	1
	 
	 
	
	 
	1

	26
	Wanaparthy
	1
	 
	 
	
	
	1

	27
	Warangal (R )
	 
	 
	1
	
	 
	1

	28
	Warangal (U )
	1
	 
	
	
	 
	1

	29
	Yadadri
	 
	 
	1
	
	 
	1

	
	Total
	11
	5
	12
	1
	
	29




	Sl.
No.
	Name of the District
	Rent free
	Re-furbish building (other Govt. Building with repairs)
	Rented building
	New construction
	others
	Total

	1
	Hyderabad
	4
	
	 1
	 
	 
	5

	2
	Nizamabad
	
	1 
	 
	 
	
	 1

	
	Total
	4
	1
	1 
	 
	
	6


 
I.VIII. Proposal for Recurring Grant for Existing Residential hostels: As informed, out of 16 residential hostels only 6 are operational, 5 in Hyderabad and 1 (one) in Nizamabad with 582 enrolment. State proposed for 7 hostels, 6 in Hyderabad and one in Nizamabad. Out of 6 in Hyderabad only 5 are operational and one is non-operational due to absence of proper residential facility.
Recommendation: Recurring grant for 6 operational existing residential hostels + one Non-Operational hostel in Hyderabad and rent for one hostel in the above district (Hyderabad) is recommended. State assured for operational the one non-operational hostel in the district Hyderabad due to lack of proper residential space therefore, recurring grant for 6 residential hostels in Hyderabad and one in Nizamabad  is recommended.

2. Proposal for New Residential schools 2019-20 (For 2 newly Created District):
Residential Schools (100 Capacity): State is proposing 2 new Residential Schools for newly re-organised districts Narayanpet and Mulugu. Both the districts have Social Welfare, Tribal welfare dapartment’s residential facilities but admission to these schools is strictly on merit basis after an entrance exam. 
The proposed residential schools are for deprived category children i.e. Street children, who need special training for age appropriate enrolment. It is further stating that since state is not running any RSTs, there is a need for residential facilities to street and deprived children of each district.
Recommendation: The proposed residential hostels in the newly created district may be appreciated for urban deprived children. Looking into actual need and survey report of the district and based on details submitted by the state including UDISE code, Photographs, etc. recurring grant for 2 new residential hostels with intake capacity of 100 each is recommended. 





	Interventions for Universal Enrolment –Special Training for OOSC



1. Performance during year  2018-19
1.1 State has identified 28026 out of school children (OoSC) in 2018-19  and it has committed that at least 14531 children out of these will be enrolled in schools during 2018-19. PAB has approved Rs. 1649.93 for provision of Special Training to OoSC. 
1.2 State is reporting that it has covered 20310 children which is 72.47% of the target.
1.3 Strategy Wise Coverage of Out of School Children during  2018-19
	Intervention
	Approved Target 2018-19
	Coverage
	Children mainstreamed

	
	Physical
	Physical
	

	
	Fresh
	Cont.
	Total
	Fresh
	Cont.
	Total
	%
	Fresh
	Continue
	Total

	Direct Enrollment
	2670
	
	2670
	2670
	0
	2670
	100
	2670
	0
	2670

	CWSN
	2884
	
	2884
	2800
	0
	2800
	97
	500
	0
	500

	KGBV
	7597
	
	7597
	7597
	0
	7597
	100
	7597
	0
	7597

	Residential school 
	1380
	
	1380
	524
	0
	524
	38
	524
	0
	524

	Total  
	14531
	
	14531
	13591
	0
	13591
	94
	11291
	0
	11291

	Non-Residential 
	
	
	0
	
	
	
	
	
	
	

	9 months
	4870
	
	4870
	1804
	0
	1804
	37
	1804
	0
	1804

	Total 
	4870
	0
	4870
	1804
	0
	1804
	37
	1804
	0
	1804

	Madarsa Maktab
	
	
	0
	
	
	
	
	
	
	

	12 months
	8625
	2524
	11149
	2974
	1941
	4915
	44
	0
	708
	708

	Total
	8625
	2524
	11149
	2974
	1941
	4915
	44
	0
	708
	708

	Total Special Training
	13495
	2524
	16019
	4778
	1941
	6719
	81
	1804
	708
	2512

	Total Coverage of OOSC
	28026
	2524
	30550
	18369
	1941
	20310
	72
	13095
	708
	13803

	Seasonal Hostel (Residential)
	
	
	
	
	
	
	

	6 months
	5865
	
	5865
	3825
	0
	3825
	65
	3825
	0
	3825

	Seasonal Hostel (Non Residential)-Migratory children worksite Schools
	
	
	
	
	
	
	

	6 months
	5428
	
	5428
	2579
	0
	2579
	48
	2579
	0
	2579

	Seasonal Total  
	11293
	0
	11293
	6404
	0
	6404
	
	6404
	0
	6404

	Grand Total 
	39319
	2524
	41843
	24773
	1941
	26714
	
	19499
	708
	20207






1.4 Details of Special Training centres opened and Teachers Engaged  
	       S.
	Strategies
	No. of centres 
	Timings of centre
	Venues for centres
	No. of Person engaged for Spl. Trg

	No.
	
	
	
	School
	Outside school
	School teacher
	Volunteers

	
	RST
	0
	0
	0
	0
	0
	0

	1
	NRST
	173
	9.30am-4.30 pm
	School
	0
	0
	203

	2
	Madarsa/ Maktab
	89
	
	Madrasa
	0
	0
	178

	3
	Migrants
	240
	9.30am-4pm
	school
	Outside school
	0
	299

	4
	Others
	0
	0
	0
	0
	0
	0

	Grand Total
	502
	0
	0
	0
	0
	680



2. Status of Mainstreaming of children after completion of Special Training.
	Strategies
	Coverage
	Mainstreamed
	To be continued in 2019-20

	
	Fresh
	cont.
	Total
	Fresh
	cont.
	Total
	

	NRST
	1804
	0
	1804
	1804
	0
	1804
	0

	Madrasa /Maktab
	2974
	1941
	4915
	0
	708
	708
	3390

	Total
	4778
	1941
	6719
	1804
	708
	2512
	3390




2.1 Steps taken to ensure  continuation of mainstreamed children in regular schools 
· If a child is continuously absent for more than 1 week then the HM of the school informs concerned CRP and she/he will go to the parents and see that the child comes to the school regularly.  In this way it is ensured for the continuation of mainstreamed children in regular schools
· Individual academic care is required which is taken care by concerned teachers.
· CRPs play main role in checking these children for continuation of schooling.
· H.M and CRP look after their retention as it is included in their job chart.

3. Status of Out of School Children identified in  2019-20
State is reporting to have a total population of 4510004 Children in the age group of 6-14 years. It has identified 21266 out of school children in the same age group, among which 5829 are children studying in Madrasas. The number of out of school children is 0.49% of total population. Disaggregated data is given below:
	Age in years
	New Identified OOSC in  2019-20

	
	No.
	Percentage (%)

	
	Boys
	Girls
	Total
	Boys
	Girls
	Total

	6-7
	2221
	2114
	4335
	51
	49
	100

	8-10
	3624
	3376
	7000
	52
	48
	100

	11-14
	5470
	4461
	9931
	55
	45
	100

	Total
	11277
	9915
	21266
	53
	47
	100



1551 CWSN are identified as OoSC during the survey. Separate plan has been made for their coverage in Inclusive Education intervention.
	Total OoSC
	21266

	CWSN
	1551

	%
	7.3



3.1 Details of survey/ updation excise. 
Samagra Shiksha, Telangana does survey every year to identify out of school children in the state. Every year survey is conducted by the staff of Samagra Shiksha co-ordinating with line departments and NGOs working at field level. Once in 3 years House Hold survey is conducted by Anganwadi workers or SERP(Society for Elimination of Rural Poverty) and MEPMA (Mission to Eliminate Poverty in Municipal Areas). In the academic year 2018-19 Survey process started from the month of December, 2018. 1817 CRPs (Cluster Resource Persons), 874 IERPs (Inclusive Education Resource Personss), 168 staff of URS are directly involved in the survey conducted in the month of January, 2019. A 26 column format is designed to capture all details of children. Every CRP, IERP and SO (Special officers), CRT (Contract Residential Teachers) of Residential schools in their allotted habitation took the details of 6 years olds from anganwadi centre, checked VER for  children of village (for out-migration, in-migration details), went to each school and took details of children who are absent for 30 days or more continuously. Apart from schools, They covered children at brick kilns, construction sites, slum areas, cotton fields etc. to identifychildren of in-migrants and child labour. In urban areas in co-ordination with labour department, tried to identify child labour in hotels, markets , ragpicking areas etc.
Disadvantaged and marginalized groups such as Children of Nomadic Families, orphans, children of beggars, rag pickers  and Children without adult Protection etc. are pursued to join in Urban residential school, where they have continuous care and nurture of URS staff.
VER/WER maintained in all schools
Child Tracking System available and functional in the State through State Webportal www.studentinfo.ts.in
3.2 Definition of Drop out as adopted by the state.
Child, who is continuously absent for school for 30 days or more, is considered as dropout child.  RTE Rule No.(19) in page No.37 of Telangana RTE Rules. 

4. Proposal for coverage of out of school children for the year  2019-20
Proposal of the State for coverage of all children under different heads  
	S.
No.
 
	Strategies
	Physical
	Fin.
	No. of Centres

	
	
	Fresh
	Cont.
	Total
	
	

	
	Total OoSC
	21266
	 
	21266
	 
	 

	1
	Direct Enrollment
	3006
	0
	3006
	0
	-

	2
	CWSN (HBE)
	1551
	0
	1551
	0
	467

	3
	KGBV
	3011
	0
	3011
	0
	475

	4
	Residential Schools
	655
	0
	655
	0
	33

	 
	Sub Total
	8223
	0
	8223
	0
	975

	5
	NRST-9 months
	7214
	0
	7214
	0
	360

	 
	NRST Total
	7214
	0
	7214
	0
	360

	6
	Madarsa
	5829
	3390
	9219
	0
	100

	7
	Total Special Training
	13043
	3390
	16433
	0
	460

	8
	Total Coverage of OOSC
	21266
	3390
	24656
	 
	 

	9
	Seasonal Hostels(Residential) 6 Months
	7000
	0
	7000
	0
	140

	10
	Worksite schools (Non Residential) 9 months
	5400
	0
	5400
	0
	255

	 Migrant Total
	12400
	0
	12400
	 
	395

	Grand Total
	33666
	3390
	37056
	 
	855



Recommendations: - Proposal of the State is recommended.

	

Status of Implementation of Section 12 (1) (C) of RTE Act 2009.



1. Status of Notifications

Admission in private schools under section 12 (1) (C) of RTE Act 2009 has not yet started in the state as State has not issued notification regarding admission of children belonging to disadvantaged and weaker sections in private schools under section 12 (1) (C) of RTE Act 2009. 

The erstwhile Govt of Andhra Pradesh had defined disadvantaged and weaker sections in the state RTE rules. The Govt. of Telangana has issued a G.O.Ms.No 15 Dt:05-12-2014 constituting a committee to suggest amendments to the existing Andhra Pradesh Right to Education Rules 2010. The Commissioner  & Director of School education Telangana as its Chairman.


        


Opening of Schools along-with Teacher Quarters and RTE Policy

Access & Retention
· Access: at a glance  
· PGI Indicators: Access  
	S N
	Indicators 
	Bench Mark
	Achieved 
(As per UDISE 2016-17)

	1
	Adjusted NER at elementary level 
	100% of all schools
	87.65%

	2
	Adjusted NER at Secondary level
	100% of all schools
	77.42%

	3
	Retention rate at Elementary level
	100% of all schools
	68.81%

	4
	Retention rate at Secondary level
	100% of all schools
	64.13%

	5
	Transition rate from primary to upper primary level
	100% of all schools
	92.46%

	6
	Transition rate from upper primary to secondary level
	100% of all schools
	94.61%

	7
	% of identified Out of school Children Mainstreamed in last academic year (class 1 to 8)
	100% of target given
	-



· The Gross access ratio(GAR) at state level:
Primary level – 98.24           
Upper Primary level-93.99
Secondary level – 90.44                                                         
Higher Secondary level – 33.01

· GIS mapping:                                         
Total schools-43134 schools (As per UDISE 2016-17)
Coordinates Received- 40669 schools
Correct coordinates - 40669 schools (94.29%).
Total Balance to be received – 2465 (5.71%)

· State’s definition of neighborhood norm.
Primary schools: within 1 km radius (As per RTE provision)
Upper Primary schools: within 3 km radius (As per RTE provision)
Secondary Schools: within 5km radius 
Higher Secondary schools: Not Available

· Rationalization of Schools and Closure of Schools/Merger of Schools

	                      Status of Rationalization of Schools       

	Detail of Schools

	No. of School/Section with
	No. of School/Section  with  less than
	No. of School/Section  with less than
	No. of School/Section  with  less than
	No. of School/Section merged on Other criterion which State/ UT might have adopted*

	Zero Enrolment
	10 Enrolment
	20 Enrolment
	 30 Enrolment
	

	Primary 
	Upper Primary 
	Primary 
	Upper Primary 
	Primary 
	Upper Primary 
	Primary 
	Upper Primary 
	Primary 
	Upper Primary 

	935
	277
	2531
	888
	6352
	1904
	10567
	2792
	0
	0



· Approved and Functional Schools: - Details of No. of schools sanctioned and made functional under SAMAGRA SHIKSHA is as under:
	S. No.
	School Category
	Approved
	Functional
	Enrolment
	Remarks

	
	
	School
	Building
	
	
	

	1
	Primary
	1615
	4615
	1615
	
	

	2
	Upper Primary
	1475
	913
	1475
	
	-

	3
	Secondary
	8
	8
	8
	523
	-

	4
	Higher Secondary
	0
	0
	0
	
	-



· School Mapping Exercise: 
· Coverage of Habitation:  As per school mapping exercise category wise details are as under:
	S N
	School Category
	Total No of Habitations
	Habitations covered                                                        
	% of Habitations covered
	Habitations uncovered
	% habitations uncovered
	Source

	1
	Primary
	25660
	25210
	98.24
	450

	1.75
	Model Table 2018-19

	2
	Upper Primary
	25660
	24118
	93.99
	1542

	6.01
	

	3
	Secondary
	24418
	22083
	90.44
	2335
	9.56
	

	4
	Higher Secondary
	21193
	6996
	33.01

	14197

	66.99

	8th AISES



· Total Requirement: As per school mapping exercise categoriy wise details are as under:



	S N
	 Level of Education
	Total No of Habitations
	% habitations uncovered
	Total requirement of new/ upgraded school for uncovered habitations
	Habitations covered through upgradation
	No. of other strategy required for uncovered habitations
	Total habitations covered 

	1
	Primary
	25660
	1.75
	To be provided

	2
	Upper Primary
	25660
	6.01
	To be provided

	3
	Secondary
	24418
	9.56
	To be provided

	4
	Higher Secondary
	21193
	66.99
	To be provided


[bookmark: _Hlk513522815]
· [bookmark: _Hlk7540805]Analysis of habitation data of 8th Education Survey (NCERT)
As per analysis of habitation data of 8th Education Survey (NCERT) following details has been noticed. State/UTs needs to review the details and take measure to improve the access of schooling facility accordingly. 
	S N
	 Level of Education and distance norm
	Total No of Habitations
	Total no. of habitations covered as per distance norm at national level
	Total Uncovered habitations as per distance norm at national level (may be covered through residential schools or transport facility)
	Remarks 

	[bookmark: _Hlk7578035]1
	Primary (norm -1km)
	21193
	20742
	451
	Habitation wise details of uncovered habitations along with distance from the nearest school is attached at
Annexure a, b, c, d (If the State desires, the list will be furnished through email).

	2
	Upper Primary
(norm -3km)
	21193
	18031
	3162
	

	3
	Secondary
(norm -5km)
	21193
	18728
	2465
	

	4
	Higher Secondary
(norm -7 km)
	21193
	6996
	14197
	


*Estimation at the TSG level as per 8th Education survey
· Approved Norms for Up-gradation of Schools: 
· Primary schools: within 1 km radius (As per RTE provision)
· Upper Primary schools: within 3 km radius (As per RTE provision)
· Secondary Schools norm:State Government norm for providing school is as similar as the scheme norm. 
· Higher Secondary schools: Not approved yet.
· Proposal and consideration for the current year
	S N
	School category
	No of Proposal
	Proposal in SFD

	1
	Primary
	0
	0

	2
	Upper Primary
	0
	0

	3
	Secondary
	0
	0

	4
	Higher Secondary
	0
	0



· Considerations/Recommendations: -   
No school proposed in the year 2019-20.


	II. Transport/Escort Facility



Status of Transport/ Escort Facilities
State’s progress under Transportation/Escort facility to the children in sparsely populated, hilly/desert terrain or in urban areas.

1. 	Progress of 2018-19 (Target and Achievement)
The state had a Target of 19172 children under transportation/escort facility in 2018-19. The Physical and Financial achievement under this intervention is given below.
	Transport/Escort Facility
	Target
	Achievement
	%

	
	Phy.
	Fin.
	Phy.
	Fin.
	Phy.
	Fin.

	Children in remote habitation
	20754
	1245.24
	19172
	1145.00
	92.37%
	91.95%

	Urban deprived children
	0
	0
	0
	0
	0
	0

	Total
	20754
	1245.24
	19172
	1145.00
	92.37%
	91.95%



1.1 Gender Wise status of no. of children covered during2018-19.
	Gender wise
	%

	Boys
	Girls
	Total
	Boys
	Girls
	Total

	9939
	9233
	19172
	51.84
	48.16
	9939



1.2 Social category wise coverage
	Category of children
	No. of children
	% of children

	All
	19172
	100.00

	SC
	3058
	15.95

	ST
	5565
	29.03

	Muslims
	273
	1.42

	BC
	9875
	51.51

	Others (General/ Weaker sections)
	401
	2.09



1.3 School wise category
	No. of In school children
	No. of out of  school children

	Primary
	Upper Primary
	Total
	Primary
	Upper Primary
	Total

	3016
	16156
	19172
	0
	0
	0



1.4 Mode of Transport/ Escort facility:-Bus/Auto

1.5 Mode of payment:-Direct Benefit Transfer System

1.6 Mechanism of provisioning of Transport/ Escort facility:-Bus/Auto

1.7 Best Practice:-In the District 25 Students of Mamidikori and Daheguda villages of Adilabad Rural Mandal are attending the school at MPUPS Pippaldhari of Adilabad Rural Mandal. These two villages are agency Adivasi hill area villages. By using auto with the help of Village Development Committee and Initiation of the Sri. A. Nagesh Reddy, Head Master, MPUPS Pippaldhari, Mdl. Adilabad – Rural, the students are availing the schooling facility and leads to increase retention and lessen the dropout rate.  
2.	Proposal:
The state has proposedTransportation/ Escort facilities for 20012 children from 1901 unserved habitations as per the detail below:
	S.
No

	Name of habitation
	Category of children Proposed for Escort/Transport

	
	
	PS (I to V)
	UPS
	Total  children proposed
	Total amount proposed (PS @ Rs.400/- UPS @ Rs.600/-) for 10 months

	1
	1901
	4393
	15619
	20012
	Rs.11,11,28,6000



2.1   District wise details of the proposal are given below:

	S. No.
	District
	Total No. of school less Habitations
	School less Habitations  (Primary)
	No. of eligible children
	School Less Habitations (Upper Primary)
	No. of eligible children
	Total No. of eligible children (PS+UPS)
	Primary @Rs.400/-
	Upper Primary @Rs.600/-
	Total Amount proposed

	1
	ADILABAD
	71
	20
	231
	51
	400
	631
	92400
	240000
	3324000

	2
	BHADRADRI
	124
	38
	345
	100
	1006
	1351
	138000
	603600
	7416000

	3
	GADWAL
	28
	1
	11
	28
	521
	532
	4400
	312600
	3170000

	4
	JAGITIAL
	34
	14
	271
	25
	293
	564
	108400
	175800
	2842000

	5
	JANGAON
	74
	26
	186
	60
	540
	726
	74400
	324000
	3984000

	6
	JAYASHANKAR
	46
	3
	31
	43
	229
	260
	12400
	137400
	1498000

	7
	KAMAREDDY
	50
	11
	142
	45
	645
	787
	56800
	387000
	4438000

	8
	KARIMNAGAR
	25
	4
	26
	23
	153
	179
	10400
	91800
	1022000

	9
	KHAMMAM
	160
	15
	80
	149
	1432
	1512
	32000
	859200
	8912000

	10
	KOMURAMBHEEM
	47
	8
	62
	39
	267
	329
	24800
	160200
	1850000

	11
	MAHABUBABAD
	80
	31
	168
	55
	440
	608
	67200
	264000
	3312000

	12
	MAHBUBNAGAR
	69
	22
	283
	48
	477
	760
	113200
	286200
	3994000

	13
	MANCHERIAL
	75
	13
	74
	65
	371
	445
	29600
	222600
	2522000

	14
	MEDAK
	28
	2
	6
	26
	286
	292
	2400
	171600
	1740000

	15
	MULUGU
	68
	11
	57
	57
	221
	278
	22800
	132600
	1554000

	16
	NAGARKURNOOL
	21
	6
	45
	15
	175
	220
	18000
	105000
	1230000

	17
	NALGONDA
	84
	32
	294
	52
	1031
	1325
	117600
	618600
	7362000

	18
	NARAYANAPET
	54
	5
	73
	50
	932
	1005
	29200
	559200
	5884000

	19
	NIRMAL
	31
	10
	102
	23
	284
	386
	40800
	170400
	2112000

	20
	NIZAMABAD
	9
	4
	26
	6
	27
	53
	10400
	16200
	266000

	21
	PEDDAPALLI
	64
	26
	396
	38
	377
	773
	158400
	226200
	3846000

	22
	RANGA REDDY
	34
	17
	173
	27
	223
	396
	69200
	133800
	2030000

	23
	SANGAREDDY
	41
	11
	127
	30
	271
	398
	50800
	162600
	2134000

	24
	SIDDIPET
	123
	29
	181
	105
	1138
	1319
	72400
	682800
	7552000

	25
	SIRICILLA
	22
	7
	135
	17
	255
	390
	54000
	153000
	2070000

	26
	SURYAPET
	99
	13
	122
	89
	1043
	1165
	48800
	625800
	6746000

	27
	VIKARABAD
	40
	8
	64
	40
	568
	632
	25600
	340800
	3664000

	28
	WANAPARTHY
	61
	10
	53
	54
	460
	513
	21200
	276000
	2972000

	29
	WARANGAL RURAL
	117
	34
	335
	83
	578
	913
	134000
	346800
	4808000

	30
	WARANGAL URBAN
	58
	23
	246
	35
	405
	651
	98400
	243000
	3414000

	31
	YADADRI
	64
	7
	48
	64
	571
	619
	19200
	342600
	3618000

	 
	Grand Total
	1901
	461
	4393
	1542
	15619
	20012
	1757200
	9371400
	111286000




2.2 Why do children need transportation?                                   

Remote areas having spares population and non-viable to open new school. Children from these habitations proposed for transportation.  

3.	Observations:

· PAB approved for 20754 children in the last year i.e. 2018-19, the achievement is 91.95%. 
· State has proposed for 20012 children (4393 for primary @ Rs. 400/- per month for 10 months and 15619 for upper primary @ Rs. 600/- per month for 10 months) total amounting to Rs. 1112.86 lakh.

4.	Recommendations:-
State’s proposal of Transportation is recommended.




7. Pre-Primary Education (ECCE)
Chapter X Pre School Education 
Young children deserve an enthusiastic start in life and they need quality early experiences, especially in the early ages so that they grow, learn, develop and flourish fully. Researches also suggest that the quality of early years learning experiences has significant impact on school adjustments and the learning levels of children in later schooling. For achieving the Universalization of Elementary Education, universalization of Early Year Education is a pre-requisite and quality EYE is one of the goals that make-up the 2030 Agenda for Sustainable Development. There is need for children to be provided with developmentally appropriate early learning opportunities at preschool and early primary stage in continuum.

The first 6 years of a child's life are known as formative years which are recognized as remarkable time for brain growth and development. Recent neuroscience researches particularly on brain confirm the importance of early years in a child's life. It shows that within the span of the early childhood years, there are certain ‘critical periods’ for development of significant cognitive, linguistic, social and psychomotor competencies, which are known to contribute to later success in life. This stage is also important as a foundation for the inculcation of social values and personal habits. Therefore, it is crucial to invest in these early years through ensuring an enabling environment for every child, which is not only the right of every child but also a way to make sure the sound foundation for life. These can be done by ensuring better provisions for quality early education of young children.

Present Status of Pre School Education in State:

State has reported that there are total 101 Pre-Primary section are functioning in the Govt. As per UDISE 2017-18 there are total 133 primary schools where the pre-primary sections are being running. Total 8786 Anganwadi Centres are co-located in Govt. schools premises.



	S. No
	Name of the District*
	No. of Schools having Pre-Primary sections
	Total No. of Children Enrolled
	Total No. of Teachers
	Qualifi-cation of teachers
	Any ECE training conducted for Teachers (Yes/No)
	If yes, please give details

	1
	JAGTIAL
	5
	90
	0
	Diploma in Pre - School Education / B .Ed
	5
	5-day Training  on "AarambhKit"

	2
	JANGAON
	7
	103
	4
	
	7
	

	3
	JAYASHANKAR
	2
	81
	3
	
	2
	

	4
	KAMAREDDY
	2
	214
	7
	
	2
	

	5
	KARIMNAGAR
	7
	92
	3
	
	7
	

	6
	KUMURAM BHEEM
	1
	16
	1
	
	1
	

	7
	MAHABUBNAGAR
	1
	50
	2
	
	1
	

	8
	MANCHERIAL
	1
	24
	0
	
	1
	

	9
	NIRMAL
	2
	89
	4
	
	2
	

	10
	NIZAMABAD
	4
	244
	9
	
	4
	

	11
	PEDDAPALLI
	23
	233
	23
	
	23
	

	12
	Ranga Reddy
	6
	227
	2
	
	6
	

	13
	SIDDIPET
	27
	568
	13
	
	27
	

	14
	WANAPARTHY
	2
	87
	4
	
	2
	

	15
	WARANGAL RURAL
	3
	126
	3
	
	3
	

	16
	WARANGAL URBAN
	8
	140
	0
	
	8
	

	
	Total
	101
	2384
	78
	
	
	



State is implementing co-location model and also strengthening the 101 Pre-Primary section are functioning in the Govt. Schools and 8786 Anganwadi Centres collocated in Govt. schools premises.In 101 Pre-Primary sections parents, SMC Members are supporting by engaging one ayah. Hence, for the year 2019-20 honorariums for One Teacher and One ayah in 101 Schools have been proposed.

Initiatives taken by the State:
· Organized convergence meeting with Women Development and Child Welfare Department and minutes were communicated to all concerned.
· Released grant to 101 pre-primary sections for procurement of TLM and Play material.
· 5-day orientation on usage of “Aarambh” Kit to teachers handling Pre-primary sections in collaboration with UNICEF. The “Aarambh” kit is provided to all 101 pre-primary sections.
· Second convergence meeting with Women Development and Child Welfare Department, Rural Development Department and School Education Department held in the month of March, 2019 for construction of Anganwadi Centres collocated in Govt. School Premises.
· Requested Department of WD&CW for provision of Nutrition food, supply of PP1 and PP2 Books and logistics arrangement for training to 8,786 Anganwadi Teachers. DoE is yet waiting for the response. 
· SamagaraShikshaTelangana conducted training called “Aarambh” to 101 Pre-primary teachers where Pre Primary Sections are functioning for five days at TSPARD Rajendra Nagar Hyderabad for five days (Feb 25th to March 1st 2019) on utilization of Aarambh kit prepared by ‘AMS college of Education Hyderabad with the aid of UNICEF. Objectives of training were as follows:
· Make the participants understand the Importance of Early Childhood Education
· provide opportunities to work for holistic development of the child
· Introduced primary teachers to the concept of preschool programme. 
· Expose the participants to the preschool programme of Aarambh package.
· Sensitize the trainees on the need for inclusion in the pre school 
· Develop the needed competencies for implementation of the programme.
· Develop hands on experience to teachers for programme implementation and preparation of TLM.
· Preventing disabilities in a child’s life at an early stage.
· APGAR (Appearance, pulse, Grimace reflex, activity and respiration ) during child birth and  neuroplasticity of the brain 
· Key developmental milestones in a child’s life and developmental delays 
· Preschool programme package and guidelines for implementation and for inclusion 

[image: C:\Users\user\Desktop\aarambh pics\IMG_20190226_162830800.jpg][image: C:\Users\user\Desktop\aarambh pics\IMG_20190225_151153973.jpg].

In the first five years of life, child’s brain develops more and faster than at any other time in his life. The early experiences the child has – the things he sees, hears, and touches, smells and tastes – stimulate his brain, creating millions of connections. This is when foundations for learning, health and behaviour throughout life are laid down.
Aarambhpackage comprises of 

· Teachers manual cum guidebook comprising of who are 3-6 year children? What is pre-school education? What is Aarambh curriculum about? Benefits of early detection of disabilities. What is Inclusion? The role of teacher? Types of disabilities and how to address them? Common disorders and disabilities-role of teacher in classroom management. Daily programme schedule and different strategies of the curriculum.
· Ten booklets of month wise activities for the calendar year that includes four/five conversation themes, four/ five stories, five to six creative activities, five games and six action songs.
· ECE curriculum developed Andhra MahilaSabha, College of Education in collaboration with SCERT, Telangana in 2015-16. The review of ECE curriculum has completed in 2018-19 by AMS and SCERT.

Steps taken for the convergence with Dept. of Women & Child Development:
· Organized convergence meeting with Women Development and Child Welfare Department and minutes were communicated to all concerned.
· Second convergence meeting with Women Development and Child Welfare Department, Rural Development Department and School Education Department held in the month of March, 2019 for construction of Anganwadi Centres collocated in Govt. School Premises. 
· Requested Department of WD&CW for provision of Nutrition food, supply of PP1 and PP2 Books and logistics arrangement for training to 8,786 Anganwadi Teachers. Waiting for reply.

Details of Anganwadicentrtes in the state:
1. Total No. of Aanganwadi centre		:	35,700
2. Total No. of Aanganwadi Worker	:	Main : 30,813, Mini - 3338
3. Total No. of Children Enrolled in Anganwadi centre :	16,06,634
4. Total No. of Anganwadi centre that are co-located in the School  : 8786

(Rs. in lakh)
	Progress 2018-19

	 
Interventions 
	Target (2018-19)
	Achievements as on March 31st 2019 
	% of Achievement

	
	Physical
	Financial) Approved
	Physical
	Financial 
	Physical
	Financial
	Remarks 

	Training of AWWs
	8786
	755.596
	101
	5.75
	11.5
	7.6
	 

	Training of PP Teachers 
	
	
	
	
	
	
	 

	Workshop on ECE
	
	
	
	
	
	
	 

	Curriculum Development 
	
	
	
	
	
	
	 

	TLM 
	
	
	
	
	
	
	 

	Child Friendly furniture, Play equipment’s under Non-Recurring 
	133
	7.714
	101
	5.858
	75.19
	75.19
	 

	Any other (pl. specify)
	 
	 
	 
	 
	 
	 
	 



Proposal & Recommendation 2019-20 					(Rs. in lakh)
	 
Sl. No.
	 
Activities under Recurring Grant
	Proposal 2019-20 
	Recommendation 2019-20 
	
Remarks

	
	
	Phy
	Fin
	Total
	Phy
	Fin
	Total
	

	1
	5 days Training of Anganwadi workers 
	8887
	0.025
	222.175
	8887
	0.025
	222.175
	

	2
	Annual Day Celebrations, conduct of ECCE Day for 20 children in 8786+101 AWCs+ Pre Primary Sections
	8887
	0.05
	444.35
	8887
	0.05
	444.35
	

	3
	TLM 
	8887
	0.0134
	119.0858
	8887
	0.0134
	119.0858
	

	4
	Toiletries 
	101
	0.015
	1.515
	101
	0.015
	1.515
	

	 Total under Recurring Grant 
	8887
	0.08857047
	787.126
	8887
	0.08857047
	787.126
	

	 
Activities under Non Recurring Grant

	1
	Display boards, Green board, Play Material 
	101
	0.15
	15.15
	101
	0.1
	10.1
	 

	2
	First Aid kit, Stationary
	101
	0.01
	1.01
	101
	0.01
	1.01
	 

	3
	150 soft foam /vinyl carpet
	101
	0.2
	20.2
	101
	0.2
	20.2
	 

	4
	Fans and Tables
	101
	0.01
	1.01
	0
	0
	0
	Not recommended as per the norm. 

	Total under Non Recurring Grant
	101
	0.37
	37.37
	101
	0.31
	31.31
	

	Total Grant
	
	
	824.496
	
	
	818.436
	



Details on the implementation of ECE Activities:

1. Training to AWTs and Pre-Primary Teachers – 5 –days
· Teachers working in Pre-Primary Sections should know more about abilities attitudes, interests of children with age group 3-6 years.  
· These teachers need more training and orientation on pre-primary.
· SCERT, DIET Medak and ‘Andhra MahilaSabha’, College of Education will design 5-day Training module and package to AWTs & Pre-Primary teachers.  
· AMS college of Education will train SRGs from DIET colleges in residential mode at State Level for 5-days.
· At district level DIET Lecturer (DRPs) will train AWTs in 3 – 4 spells at DIET colleges.  The participants will be given Training module. 
·  The training will be on activity based.  
· The monitoring team will visit training centres for proper conduct of training.

2. Play and Learning Materials in Anganwadi / Pre-Primary Sections
Multi-purpose and multi-domain to foster holistic development —
· all domains such as sensory, fine and gross motor, cognitive, social, emotional, personal, and creativity need to be fostered. ƒ 
· Safe for children (Non-toxic material and colours, smooth edges and large enough to prevent swallowing). ƒ Durable and sturdy. 
· Culturally and environmentally appropriate. ƒ 
· Balanced to equip different activity corners. ƒ 
· Easy to view. Posters and conversation charts should be placed at eye level for children. ƒ 
· Adequate in quantity, with a variety of different materials available. 
3. Indoor Play material
· Building block set (basic shapes that vary in colour, size and thickness) 
· Colourful beads and wires, Modelling materials (e.g., dough, clay, etc.) ƒ 
· Lacing board  Balls of varying sizes ƒ Simple puzzles (e.g., jigsaw puzzle, colour puzzle, body parts puzzle and shape puzzle, etc.) ƒ 
· Magnifying glass ƒ Magnets of varying strength ƒ Dot and number dominoes ƒ 
· Alphabet and number cards ƒ 
· Picture cards or flash cards ƒ 
· Picture books with one or two text lines ƒ 
· Story books ƒ 
· Dhappu or small drum ƒ
· Picture conversation chart ƒ Soft toys (e.g., dolls, etc.) ƒ 
· Kitchen set ,ƒDoctor set, ƒ Plastic fruits and vegetables,  Plastic balance scale ƒ 
· Measuring cups of various sizes ƒ 
· Variety of containers (e.g., bowls, buckets, jugs, etc.) ƒ 
· Variety of tools (e.g., spoons, funnels, measuring cups, spoons/cups, paint brushes, etc.) ƒ 
· Variety of paper (newsprint, glazed, recycled paper, etc.) ƒ 
· Crayons, markers, coloured pencils, coloured chalk ƒ 
· Paste ƒ Glue ƒ Tape ƒ Ropes ƒ 
· Blunt scissors ƒ 
· Mats 6 3. Locally available low cost or no cost material in the environment 

4. Conduct of ECCE Day in every month 
· ECCE day is a platform where parents can interact with Anganwadi Teacher about their kid’s Physical, emotional developments.  3rd Monday of every month is observed as ECCE day in AWCs, Collocated Govt. School Premises and Pre-Primary Sections. On that day Teachers exhibit activities done by children. They also discuss about their Health and Nutrition.
Objectives of the Monthly ECCE Day
· To enlighten the parents and community about age and developmentally appropriate early child care and education practices.
· Facilitate active participation of parents and community by creating opportunities for parents to contribute support to the AWCs, collocated in Govt. Schools and Pre-Primary Sections.
· Inform parents and community to get them well versed with the non-formal play and activity based method of learning.
· Inform parents about the progress of their child on growth, development and learning milestones.
Guidelines for Monthly ECCE Day:
· The Monthly ECCE Day is to be organized once every month at the AWCs, collocated AWCs and Pre-Primary sections.
· The Monthly ECCE Day is a platform for interface between the Anganwadi Worker and the parents/community.
· The Monthly ECCE Day will facilitate involvement of parents and community in the early childhood care and education of children and establish the partnerships for optimum development of the young child.
· All the children attending the Anganwadi Centre, and preferably all other children in the age group of 0-6 years in the community and their parents are to participate in the Monthly ECCE Day.












8. Infrastructures

Infrastructure Development Works- Telangana

Elementary Level:

Overview of the performance during the year / last years and the bottlenecks, if any in achieving the targets.

Out of 297000 cumulative works sanctioned under Elementary so far 296713 works have been completed, 287 works are in progress and no works not started up to March, 2019. The percentage of completion works out to 99%, Out of the total allocation of Rs. 234721.66 lakhs, an expenditure of Rs.218043.85 lakhs has been incurred till March, 2019. The percentage of expenditure is 93%.

Cumulative status of Infrastructure Components completed up to March 2019: (Rs. in Lakhs)
	Sl. No.
	Components*
	Cumulative  Sanction
	Status as on 31.03.2019  (cumulative)
	Expenditure
(Cumulative) as on 31.03.2019

	
	
	
	
	

	
	
	Physical
	Financial
	 Completed
	In Progress
	Not taken up
	

	
	
	
	
	
	
	
	

	Elementary Level

	1
	BRCs
	121
	3126.00
	48
	73
	0
	218043.85

	2
	CRCs
	474
	948.00
	474
	0
	0
	

	3
	Augmentation BRCs
	156
	780.00
	156
	0
	0
	

	4
	Additional Classrooms to PS
	28919
	133041.52
	28782
	137
	0
	

	5
	Additional Classrooms to UPS
	7782
	18857.95
	7782
	0
	0
	

	6
	Additional Classrooms to UP Sections
	27
	59.40
	27
	0
	0
	

	7
	ACR in Lieu of Upgraded UPS
	201
	969.15
	195
	6
	0
	

	8
	ACR for Adding Class VIII
	1512
	9828.00
	1512
	0
	0
	

	9
	HM Rooms (PS & UPS)
	899
	4764.70
	899
	0
	0
	

	10
	New Primary School Buildings
	762
	4248.15
	759
	3
	0
	

	11
	New Upper Primary School Buildings
	382
	789.40
	382
	0
	0
	

	12
	Building to Building less PS
	3782
	12602.05
	3782
	0
	0
	

	13
	Building to Building less UPS
	446
	3227.10
	446
	0
	0
	

	14
	Dilapidated Buildings PS
	185
	1493.25
	118
	67
	0
	

	15
	Dilapidated Buildings UPS
	10
	22.00
	10
	0
	0
	

	16
	Toilets to PS
	3198
	1033.10
	3198
	0
	0
	

	17
	Toilets to UPS
	1233
	261.90
	1233
	0
	0
	

	18
	Boys Toilets
	6164
	7021.90
	6164
	0
	0
	

	19
	Separate Girls Toilets
	14242
	8093.55
	14242
	0
	0
	

	20
	Repairs of Dysfunctional Toilets Boys
	3677
	1312.45
	3677
	0
	0
	

	21
	Repairs of Dysfunctional Toilets Girls
	4121
	1485.60
	4121
	0
	0
	

	22
	Reconstruction of Dysfunctional Toilets Boys
	516
	645.00
	516
	0
	0
	

	23
	Reconstruction of Dysfunctional Toilets Girls
	504
	630.00
	504
	0
	0
	

	24
	CWSN Toilets
	1929
	1157.40
	1929
	0
	0
	

	25
	Drinking Water to PS
	5205
	5014.05
	5205
	0
	0
	

	26
	Drinking Water to UPS
	1542
	626.70
	1542
	0
	0
	

	27
	Major Repairs to PS
	1593
	1617.62
	1593
	0
	0
	

	28
	Major Repairs to UPS
	898
	932.20
	898
	0
	0
	

	29
	Compound Walls to PS
	1578
	4355.61
	1578
	0
	0
	

	30
	Compound Walls to UPS
	239
	101.25
	239
	0
	0
	

	31
	Electrification to PS
	941
	255.73
	941
	0
	0
	

	32
	Electrification to UPS
	2481
	147.81
	2481
	0
	0
	

	33
	Residential Schools for UDC
	2
	210.00
	1
	1
	0
	

	34
	Ramps (Barrier Free Elements)
	16047
	2685.04
	16047
	0
	0
	

	 
	Sub Total
	111768
	232343.57
	111481
	287
	0
	

	35
	Furniture for Govt. UPS (No. of Children)
	151319
	756.60
	151319
	0
	0
	

	36
	Infra. for setting School Libraries incl. Books
	0
	0.00
	0
	0
	0
	

	A
	Primary School (Per School)
	25283
	758.49
	25283
	0
	0
	

	B
	Upper Primary School (Per School)
	8630
	863.00
	8630
	0
	0
	

	 
	Sub Total
	185232
	2378.09
	185232
	0
	0
	

	Grand Total (Ele.)
	297000
	234721.66
	296713
	287
	0
	218043.85


Source: information furnished by District.


Progress of total works approved (Spillover works) in elementary Level AWP&B 2018-19: Status up to March 2019: (Rs. in Lakhs)

	Sl. No.
	State
	Components*
	PAB Sanction 18-19
	Status as on 31.03.2019
	Expenditure incurred during 2018-19
	Committed liability approved by PAB 2019-20

	
	
	
	
	
	
	

	
	
	
	Physical
	Financial
	Completed 
	In progress
	Not Started
	
	

	Elementary Education
	
	
	
	
	
	
	

	1
	Telangana
	Additional Class Rooms
	3432
	10485.596
	862
	2570
	0
	4395.943
	6089.653

	2
	
	Building less Schools Primary  
	22
	157.050
	0
	22
	0
	64.485
	92.565

	3
	
	KGBV
	34
	7006.50
	5
	29
	0
	767.34
	6239.16

	4
	
	UDRS
	1
	85.00
	0
	0
	1
	0
	85.00

	5
	
	MRC Building
	96
	2162.25
	23
	73
	0
	0
	2162.25

	
	
	Total
	3585
	19896.396
	890
	2694
	1
	5227.768
	14668.628


Source: information furnished by District.



Fresh Works approved in AWP&B 2018-19: Status upto March 2019 (Rs. in Lakhs):
	Sl. No.
	Components*
	Fresh works sanctioned by  PAB 18-19
	Status of fresh works   as on 31.03.2019 sanctioned by  PAB 18-19
	Expenditure
	To be proposed in 19-20

	
	
	Physical
	Financial
	Completed 
	In progress
	Not Started
	
	Physical
	Financial 

	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	

	1
	Construction of Buildings (new) / Upgradation
	58
	7830.00
	
	58
	
	0.00
	58
	7830.00

	 2
	Residential Hostel- NR
	1
	110.00
	
	1
	
	0.00
	1
	110.00

	3
	Construction of New DIET Buildings
	4
	1600.00
	
	4
	
	0.00
	4
	1600.00

	 
	Grand Total
	63
	9540.000
	 
	63
	 
	0.000
	63
	9540.000



Spill over: Status upto 31.03.2019 (showing year of sanction, present status, reasons for delay and expected date of completion etc.)
 (Rs. in Lakhs)
	Sl. No.
	Components*
	Original Sanction
	Progress upto 31.03.2019

	
	
	School Category
	School Name
	UDISE Code
	Year of Sanction
	Physical
	Financial
	Scheduled date of completion
	Expected date of completion
	Status

	
	
	
	
	
	
	
	
	
	
	Physical completion (%)
	Financial

	
	
	
	
	
	
	
	
	
	
	
	

	1
	ACRs
	 
	 
	 
	 2011-12
	10
	53.000
	31.03.2019
	31.03.2020
	6.980
	46.632

	 
	 
	 
	 
	 
	 2012-13
	55
	291.500
	31.03.2019
	31.03.2020
	39.740
	244.537

	 
	 
	 
	 
	 
	 2014-15
	157
	1020.500
	31.03.2019
	31.03.2020
	88.200
	837.202

	 
	 
	 
	 
	 
	2010-11
	12
	48.000
	31.03.2019
	31.03.2020
	8.400
	40.006

	 
	 
	 
	 
	 
	2010-11 
	1
	4.000
	31.03.2019
	31.03.2020
	0.730
	2.939

	 
	 
	 
	 
	 
	2011-12
	124
	657.200
	31.03.2019
	31.03.2020
	66.150
	505.337

	 
	 
	 
	 
	 
	2012-13
	358
	1897.400
	31.03.2019
	31.03.2020
	218.190
	1526.749

	 
	 
	 
	 
	 
	2014-15
	1901
	12387.500
	31.03.2019
	31.03.2020
	938.580
	9744.766

	 
	 
	 
	 
	 
	2016-17
	489
	4276.350
	31.03.2019
	31.03.2020
	90.170
	2219.985

	 
	 
	 
	 
	 
	2017-18
	150
	1279.800
	31.03.2019
	31.03.2020
	70.240
	874.969

	 
	 
	 
	 
	 
	Sub Total
	3257
	21915.250
	 
	 
	1527.380
	16043.122

	2
	BLS (Primary)
	 
	 
	 
	2012-13
	5
	41.200
	31.03.2019
	31.03.2020
	3.100
	26.749

	 
	 
	 
	 
	 
	2014-15
	17
	193.500
	31.03.2019
	31.03.2020
	10.870
	115.386

	 
	 
	 
	 
	 
	Sub Total
	22
	234.700
	 
	 
	13.970
	142.135

	3
	Construction of buildings (new) / Up gradation
	 
	 
	 
	2018-19
	58
	7830.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	58
	7830.000
	 
	 
	0.000
	0.000

	4
	Construction of New DIET Buildings
	 
	 
	 
	2018-19
	4
	1600.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	4
	1600.000
	 
	 
	0.000
	0.000

	5
	Dilapidated ACRs
	 
	 
	 
	2014-15
	44
	286.000
	31.03.2019
	31.03.2020
	12.030
	228.688

	 
	 
	 
	 
	 
	2017-18
	131
	1087.300
	31.03.2019
	31.03.2020
	41.650
	927.087

	 
	 
	 
	 
	 
	Sub Total
	175
	1373.300
	 
	 
	53.680
	1155.775

	6
	KGBVs
	 
	 
	 
	2017-18
	34
	9180.000
	31.03.2019
	31.03.2020
	10.910
	2940.840

	 
	 
	 
	 
	 
	Sub Total
	34
	9180.000
	 
	 
	10.910
	2940.840

	7
	MRCs
	 
	 
	 
	2017-18
	96
	2976.000
	31.03.2019
	31.03.2020
	26.250
	813.750

	 
	 
	 
	 
	 
	Sub Total
	96
	2976.000
	 
	 
	26.250
	813.750

	8
	Residential Hostels - NR
	 
	 
	 
	2018-19
	1
	110.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	1
	110.000
	 
	 
	0.000
	0.000

	9
	UDC
	 
	 
	 
	2011-12
	1
	105.000
	31.03.2019
	31.03.2020
	0.190
	20.000

	 
	 
	 
	 
	 
	Sub Total
	1
	105.000
	 
	 
	0.190
	20.000

	 
	Elementary Grand Total
	 
	Grand Total
	3648
	45324.250
	 
	 
	1632.380
	21115.622



Spill Over : Proposed in AWP&B 2019-20: (Rs. in Lakhs)
	Sl. No.
	Components*
	Original Sanction
	Progress upto 31.03.2019
	Committed Liability 2019-20

	
	
	Year of Sanction
	Physical
	Financial
	Scheduled date of completion
	Expected date of completion
	Status
	

	
	
	
	
	
	
	
	Physical completion (%)
	Financial
	Phy.
	Financial

	
	
	
	
	
	
	
	
	
	
	

	1
	ACRs
	 2011-12
	10
	53.000
	31.03.2019
	31.03.2020
	6.980
	46.632
	10
	6.368

	 
	 
	 2012-13
	55
	291.500
	31.03.2019
	31.03.2020
	39.740
	244.537
	55
	46.963

	 
	 
	 2014-15
	157
	1020.500
	31.03.2019
	31.03.2020
	88.200
	837.202
	157
	183.298

	 
	 
	2010-11
	12
	48.000
	31.03.2019
	31.03.2020
	8.400
	40.006
	12
	7.994

	 
	 
	2010-11 
	1
	4.000
	31.03.2019
	31.03.2020
	0.730
	2.939
	1
	1.061

	 
	 
	2011-12
	124
	657.200
	31.03.2019
	31.03.2020
	66.150
	505.337
	124
	151.863

	 
	 
	2012-13
	358
	1897.400
	31.03.2019
	31.03.2020
	218.190
	1526.749
	358
	370.651

	 
	 
	2014-15
	1901
	12387.500
	31.03.2019
	31.03.2020
	938.580
	9744.766
	1901
	2642.734

	 
	 
	2016-17
	489
	4276.350
	31.03.2019
	31.03.2020
	90.170
	2219.985
	489
	2056.365

	 
	 
	2017-18
	150
	1279.800
	31.03.2019
	31.03.2020
	70.240
	874.969
	150
	404.831

	 
	 
	Sub Total
	3257
	21915.250
	 
	 
	1527.380
	16043.122
	3257
	5872.128

	2
	BLS (Primary)
	2012-13
	5
	41.200
	31.03.2019
	31.03.2020
	3.100
	26.749
	5
	14.451

	 
	 
	2014-15
	17
	193.500
	31.03.2019
	31.03.2020
	10.870
	115.386
	17
	78.114

	 
	 
	Sub Total
	22
	234.700
	 
	 
	13.970
	142.135
	22
	92.565

	3
	Construction of buildings (new) / Up gradation
	2018-19
	58
	7830.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	58
	7830.000

	 
	 
	Sub Total
	58
	7830.000
	 
	 
	0.000
	0.000
	58
	7830.000

	4
	Construction of New DIET Buildings
	2018-19
	4
	1600.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	4
	1600.000

	 
	 
	Sub Total
	4
	1600.000
	 
	 
	0.000
	0.000
	4
	1600.000

	5
	Dilapidated ACRs
	2014-15
	44
	286.000
	31.03.2019
	31.03.2020
	12.030
	228.688
	44
	57.312

	 
	 
	2017-18
	131
	1087.300
	31.03.2019
	31.03.2020
	41.650
	927.087
	131
	160.213

	 
	 
	Sub Total
	175
	1373.300
	 
	 
	53.680
	1155.775
	175
	217.525

	6
	KGBVs
	2017-18
	34
	9180.000
	31.03.2019
	31.03.2020
	10.910
	2940.840
	34
	6239.160

	 
	 
	Sub Total
	34
	9180.000
	 
	 
	10.910
	2940.840
	34
	6239.160

	7
	MRCs
	2017-18
	96
	2976.000
	31.03.2019
	31.03.2020
	26.250
	813.750
	96
	2162.250

	 
	 
	Sub Total
	96
	2976.000
	 
	 
	26.250
	813.750
	96
	2162.250

	8
	Residential Hostels - NR
	2018-19
	1
	110.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	1
	110.000

	 
	 
	Sub Total
	1
	110.000
	 
	 
	0.000
	0.000
	1
	110.000

	9
	UDC
	2011-12
	1
	105.000
	31.03.2019
	31.03.2020
	0.190
	20.000
	1
	85.000

	 
	 
	Sub Total
	1
	105.000
	 
	 
	0.190
	20.000
	1
	85.000

	Total
	3648
	45324.250
	 
	 
	1632.380
	21115.622
	3648
	24208.628




School Safety Provision: Provisions made for earthquake resistant structure, fire safety and natural calamities in the designs of school infrastructure:
	Sl. No.
	                    Safety provisions
	Yes/ No
	If no, the remedial  action taken by the State/UTs

	1
	Whether School Buildings qualify earthquake resistant structures as per NBC 2016 
	 Yes
	 

	2
	Whether fire safety provision towards fire hazard are in place in Schools. 
	 Yes
	 

	3
	Whether implementation of NDMA guidelines on school safety is followed. 
	 Yes
	 

	4
	Whether safety guidelines for school children issued by MHRD from time to time is followed.
	 Yes
	 

	5
	Whether the schools have ramps with hand railing
	 Yes
	 

	6
	 Whether safety audit including structure audit  is being carried out for  the schools
	 Yes
	 




Availability of fund under convergence: (Rs.in Lakhs)
	Sl. No.
	Components
	School Category
	School Name
	UDISE Code
	Physical
	Financial 
	Funding Sources
	                  Remarks

	 NIL 



Details of approval of opening of Schools & approval of school buildings by PAB since inception including re-appropriation:

	Sl.
No.
	Schools
	2001-02
	2002-03
	2003-04
	2004-05
	2005-06
	2006-07
	2007-08
	2008-09
	2009-10
	2010-11 
(including 
supplementary)
	2011-12
	2012-13
	2013-14
	2014-15
	2015-16
	2016-17
	2017-18
	2018-19
	Total

	1
	PS sanctioned
	75
	0
	100
	908
	1713
	1581
	71
	0
	17
	10
	4
	122
	0
	36
	3
	0
	0
	0
	4640

	2
	PS school building sanctioned
	75
	0
	100
	908
	1713
	1581
	71
	0
	17
	10
	4
	122
	0
	36
	3
	0
	0
	0
	4640

	3
	UPS sanctioned
	0
	0
	315
	62
	297
	221
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	895

	4
	UPS school building sanctioned
	0
	0
	315
	62
	297
	221
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	895




Elementary School infrastructure proposed for 2019-20:  (Rs.in Lakhs)

	Sl. No.
	Components
	Fresh budget for 2019-20
	Spillover for 2019-20
	Total budget

	
	
	Physical
	Unit cost
	Financial 
	Physical
	Financial 
	Physical
	Financial  

	1
	Elementary - ACRs 
	5637
	 
	62007.000
	3257
	5872.128
	8894
	67879.13

	2
	BLS (Primary) 
	 
	 
	 
	22
	92.565
	22
	92.565

	3
	Construction of buildings (new) / Up gradation 
	54
	 
	9450.000
	58
	7830.000
	112
	17280.00

	4
	Dilapidated ACRs 
	 
	 
	 
	175
	217.525
	175
	217.525

	5
	Drinking Water
	1599
	 
	3198.000
	
	
	1599
	3198.000

	6
	Electrification
	1830
	 
	3660.000
	 
	 
	1830
	3660.000

	7
	KGBVs
	50
	 
	16500.000
	34
	6239.160
	84
	22739.160

	8
	Girls Toilets
	2543
	 
	6993.25
	 
	 
	2543
	6993.250

	9
	Major Repairs
	388
	 
	1383.990
	 
	 
	388
	1383.990

	10
	MRCs
	29
	 
	1305.000
	96
	2162.250
	125
	3467.250

	11
	Residential Hostels 
	 
	 
	 
	1
	110.000
	1
	110.000

	12
	UDC
	 
	 
	 
	1
	85.000
	1
	85.000

	13
	Boys Toilets
	4989
	 
	13719.75
	 
	 
	4989
	13719.750

	
	Sub Total (Ele)
	17119
	
	118216.990
	3644
	22608.63
	20763
	140825.618



Summary of Recommendations for Spillover and Fresh works of elementary proposed by Telangana State for AWP&B 2019-20
	Elementary

	A. Spillover previous years
	Recommendations
	Remarks

	SL.No
	Activity
	Physical
	Financial
	Physical
	Financial
	

	1
	Elementary - ACRs 
	3257
	5872.13
	3257
	5872.13
	Recommended in order to complete in progress infrastructure works.

	2
	BLS (Primary) 
	22
	92.57
	22
	92.57
	Recommended in order to complete in progress infrastructure works.

	3
	Construction of buildings (new) / Up gradation 
	58
	7830.00
	58
	7830.00
	Recommended in order to complete in progress infrastructure works.

	4
	Dilapidated ACRs 
	175
	217.53
	175
	217.53
	Recommended in order to complete in progress infrastructure works.

	5
	KGBVs
	34
	6239.16
	34
	6239.16
	Recommended in order to complete in progress infrastructure works.

	6
	MRCs
	96
	2162.25
	96
	2162.25
	Recommended in order to complete in progress infrastructure works.

	7
	Residential Hostels 
	1
	110.00
	1
	110.00
	Recommended in order to complete in progress infrastructure works.

	8
	UDC
	1
	85.00
	1
	85.00
	Recommended in order to complete in progress infrastructure works.

	Total
	3644
	22608.63
	3644
	22608.63
	

	B. New works proposed
	 
	 
	 

	SL.No
	Activity
	Physical
	Financial
	Recommendations
	Remarks

	
	
	
	
	Physical
	Financial
	

	1. 
	Additional Classrooms 
	5637
	62007.00
	0
	0.00
	Not recommended due to Spillover of Rs.665.53 crore

	2. 
	Drinking Water
	1599
	3198
	715
	1072.5
	715 Drinking water facilities recommended with consultation and justification as per gap from MIS unit of TSG

	3. 
	Electrification
	1830
	3660
	850
	277.2955
	850 electrification to PS & UPS recommended in consultation with MIS, TSG as per justification of gaps.

	4. 
	Girls Toilets
	2543
	6993.25
	450
	1125.00
	450 Girls Toilets recommended with consultation and justification as per gap from MIS unit of TSG

	5. 
	Major Repairs
	388
	1383.99
	356
	1305.10
	356 major repair of PS and UPS buildings recommended after verification of estimate, photos and year of construction etc.

	6. 
	MRCs
	29
	1305
	0
	0.00
	Not recommended due to Spillover of Rs.665.53 crore


	7. 
	Boys Toilets 
	4989
	13719.75
	650
	1625.00
	650 Boys Toilets recommended with consultation and justification as per gap from MIS unit of TSG

	Total
	17015
	92266.99
	3021
	5404.89
	 



Action taken report on Commitment made during PAB 2018-19:

	Sl. No.
	Commitment made during PAB 2018-19
	Action Taken upto March 2019
	Reasons for non-fulfillment of commitments

	1
	State will explore the mechanisms for convergence with other departments especially with the Department of Panchayati Raj for maintenance of school infrastructure, school sanitation and provisioning of drinking water facilities in schools.
	The State Govt. is supplying Safe Drinking Water to all the habitations in the state under Mission Bhageeratha Scheme. 
Action has been taken to provide water connection to the Govt.  Schools/ KGBVs/ Girls Hostels/ Residential Schools from Mission Bhageeratha through Water pipeline wherever water scarcity is prevailing.
	 

	2
	State will complete all the pending civil works in 2018-19.
	There are 11457 spillover works are pending for the year 2018-19. Out of which 6211 are completed, 3477 are in progress, 1769 works are not started. 
	 






Details of Technical Staff for supervision of Civil Works:
	Sl No.
	State level
	District level
	Block level

	
	Sanctioned post
	Available/in position
	Sanctioned post
	Available in position
	Sanctioned post
	Available position

	
	Designation
	No.
	Designation
	No.
	Designation
	No.
	Designation
	No.
	Designation
	No.
	Designation
	No.

	1
	Executive Engineer
	1
	Executive Engineer
	0
	SSA ENGINEERING WING WAS MERGED WITH THE ENGINEERING WING OF TELANGANA STATE EDUCATION WELFARE INFRASTRUCTURE DEVELOPMENT CORPORATION.

	2
	Consultant Engineer
	2
	Consultant Engineer
	2
	

	 
	Total
	3
	
	2
	



Swachh Vidhayalaya Initiatives: - Report on maintenance and upkeep of toilets is to be submitted in the following format.

	Sl. No
	Amount of School grant utilized under SAP (in Crores)
	Arrangement for Maintenance of toilet
	Arrangement for availability of Water
	Details of  activities undertaken  under Swachhta Action Plan (SAP)

	
	
	
	
	Water
	Toilets
	Handwash with soap
	Operation and Maintenance
	Behavioural changes & capacity building

	1
	 85.00
	The School Management committees of all the Government & local Body Schools in Telangana state have been permitted during 2018-19 for maintenance of toilets by utilizing the School/ Maintenance Grant released to the schools. Rs. 85.00 Crores is proposed for utilization exclusively for maintenance of toilets during 2018-19.
	Some Schools are having permanent source of water to toilets and some schools have alternate source
	Some schools are having permanent source of water and some schools are provided with alternate source of water like pot, tap, tub and bottles.
	Every school is having one functional toilet for Boys and Girls and some schools provided with running water facility to toilets.
	The Head Masters and SMCs are trained to maintain schools in hygienic condition and instructed to provide water facility to the students for washing Hands.
	Grants released for engaging of persons for cleaning of toilets
	Trainings are provided to the Teachers on Behavioural changes and capacity building.



Infrastructure Development Works- Telangana

Secondary Level:

Out of 18962 cumulative works sanctioned under Secondary level so far 15854 works have been completed, 1224 works are in progress and 1769 works not started up to March, 2019. The percentage of completion works out to 84%, Out of the total allocation of Rs. 117168.00 lakhs, an expenditure of Rs.65458.68 lakhs has been incurred till March, 2019. The percentage of expenditure is 56%.

Cumulative status of Infrastructure Components completed up to March 2019: (Rs. in Lakhs)
	Sl.No
	Components
	Cumulative  Sanction
	Status as on 31.03.2019  (cumulative)
	Expenditure
(Cumulative) as on 31.03.2019

	
	
	Physical
	Financial
	Completed
	In Progress
	Not taken up
	

	1
	New Schools / Upgraded Schools
	
	
	
	
	
	0 

	A
	1 Section School
	4
	187.44
	0
	0
	4
	0.00

	B
	2 Section School
	4
	280.98
	0
	0
	4
	0.00

	2
	Strengthen of Existing Schools (Class IX to X)
	 
	 
	 
	 
	 
	

	A
	Additional Classroom
	4022
	22948.14
	3509
	127
	386
	18900.71

	B
	Boys Dysfunctional (Swacch Vidyalaya)
	44
	15.40
	44
	0
	0
	0.00

	C
	Girls Dysfunctional (Swacch Vidyalaya)
	39
	13.65
	39
	0
	0
	0.00

	D
	Science Lab
	1950
	12309.22
	1597
	82
	271
	9834.04

	E
	Lab Equipment (Sci Lab)
	1950
	1950.00
	1597
	353
	0
	1597.00

	F
	Computer Room
	1817
	9179.36
	1531
	54
	232
	7447.82

	G
	Library Room
	2274
	16179.70
	1834
	103
	337
	12717.60

	H
	Art/Craft Room
	2272
	11672.86
	1683
	106
	368
	8787.12

	I
	Toilet Block
	1753
	1781.00
	1504
	249
	0
	1504.00

	J
	Drinking Water
	1116
	558.00
	1043
	73
	0
	521.50

	3
	Teacher Quarter
	 
	 
	 
	 
	 
	0

	A
	Residential Quarters
	58
	348.00
	0
	0
	58
	0.00

	4
	Repairing and Renovations
	 
	 
	 
	 
	 
	0 

	 
	Major Repairs
	1299
	2654.00
	1299
	0
	0
	2654.00

	5
	Other (Non-Recurring)
	 
	 
	 
	 
	 
	 0

	 
	Library-Resource Rooms
	100
	434.00
	0
	0
	100
	0.00

	6
	Girls Hostels
	260
	36655.88
	174
	77
	9
	2448.10

	Grand Total (Sec.)
	18962
	117168.00
	15854
	1224
	1769
	66411.89



Progress of total works approved (Spillover works) in Secondary Level AWP&B 2018-19: Status up to March 2019: (Rs. in Lakhs)
	Sl. No.
	Components
	PAB Sanction 18-19
	Status as on 31.03.2019
	Expenditure incurred during 2018-19
	Committed liability approved by PAB 2019-20

	
	
	Physical
	Financial
	Completed
	In progress
	Not Started
	
	

	1. 
	Boys Dysfunctional (Swacch Vidyalaya)
	44
	15.40
	44
	0
	0
	0.00
	15.40

	2. 
	Girls Dysfunctional (Swacch Vidyalaya)
	39
	13.65
	39
	0
	0
	0.00
	13.65

	3. 
	Science Lab
	1950
	2475.18
	1597
	82
	271
	0.00
	2475.18

	4. 
	Lab Equipment (Sci Lab)
	1950
	353.00
	1597
	353
	0
	0.00
	353.00

	5. 
	Computer Room
	1817
	1731.54
	1531
	54
	232
	0.00
	1731.54

	6. 
	Library Room
	2274
	3462.10
	1927
	10
	337
	0.00
	3462.10

	7. 
	Art/Craft Room
	2272
	2885.74
	1798
	106
	368
	0.00
	2885.74

	8. 
	Toilet Block
	1753
	277.00
	1504
	249
	0
	0.00
	277

	9. 
	Drinking Water
	1116
	36.50
	1043
	73
	0
	0.00
	36.50

	10. 
	Residential Quarter
	58
	348.00
	0
	0
	58
	0.00
	348.00

	11. 
	New Schools/ Upgraded Schools (1 Section School)
	4
	187.44
	0
	0
	4
	0.00
	187.44

	12. 
	New Schools/ Upgraded Schools (1 Section School)
	4
	280.98
	0
	0
	4
	0.00
	280.98

	13. 
	Girls Hostels
	260
	16604.07
	176
	75
	9
	5176.279
	11427.791

	14. 
	Sub Total
	17563
	33671.24
	14765
	1129
	1669
	6128.851
	27542.389





Spill Over: Status upto 31.03.2019 (showing year of sanction, present status, reasons for delay and expected date of completion etc.) (Rs. in Lakhs):
	Sl. No.
	Components*
	Original Sanction
	Progress upto 31.03.2019

	
	
	School Category
	School Name
	UDISE Code
	Year of Sanction
	Physical
	Financial
	Schedule date of Completion
	Expected date of Completion
	Physical Completion % age
	Financial

	
	
	
	
	
	
	
	10156.520
	31.03.2019
	31.03.2020
	618.040
	6818.092

	
	
	
	
	
	
	
	469.400
	31.03.2019
	31.03.2020
	0.000
	0.000

	
	
	 
	 
	 
	2017-18
	22
	240.240
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	1876
	10866.160
	 
	 
	618.040
	6818.092

	2
	Art/Craft Room
	 
	 
	 
	2011-12
	508
	2540.000
	31.03.2019
	31.03.2020
	31.150
	155.750

	 
	 
	 
	 
	 
	2013-14
	33
	387.420
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	17
	175.440
	31.03.2019
	31.03.2020
	5.950
	61.370

	 
	 
	 
	 
	 
	Sub Total
	558
	3102.860
	 
	 
	37.100
	217.120

	3
	Boys Dysfunctional (Swacch Vidyalaya)
	 
	 
	 
	2014-15
	44
	15.400
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	44
	15.400
	 
	 
	0.000
	0.000

	4
	Computer Room
	 
	 
	 
	2011-12
	910
	4550.000
	31.03.2019
	31.03.2020
	599.110
	2982.820

	 
	 
	 
	 
	 
	2013-14
	14
	164.360
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	924
	4714.360
	 
	 
	599.110
	2982.820

	5
	Drinking Water
	 
	 
	 
	2011-12
	68
	34.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	5
	2.500
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	73
	36.500
	 
	 
	0.000
	0.000

	6
	Girls Dysfunctional (Swacch Vidyalaya)
	 
	 
	 
	2014-15
	39
	13.650
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	39
	13.650
	 
	 
	0.000
	0.000

	7
	Girls Hostel
	 
	 
	 
	2011-12
	192
	24731.520
	31.03.2019
	31.03.2020
	168.680
	21728.850

	 
	 
	 
	 
	 
	2015-16
	40
	6160.000
	31.03.2019
	31.03.2020
	9.940
	1535.893

	 
	 
	 
	 
	 
	2016-17
	23
	4735.010
	31.03.2019
	31.03.2020
	9.550
	1963.346

	 
	 
	 
	 
	 
	2017-18
	5
	1029.350
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	260
	36655.880
	 
	 
	188.170
	25228.089

	8
	Lab Equipment
	 
	 
	 
	2011-12
	308
	308.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2013-14
	29
	29.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	16
	16.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	353
	353.000
	 
	 
	0.000
	0.000

	9
	Library Room
	 
	 
	 
	2011-12
	1253
	8771.000
	31.03.2019
	31.03.2020
	842.800
	5899.600

	 
	 
	 
	 
	 
	2013-14
	30
	361.200
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	17
	229.500
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	1300
	9361.700
	 
	 
	842.800
	5899.600

	10
	New Schools/Upgraded Schools (1 Section Schools)
	 
	 
	 
	2011-12
	4
	187.440
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	4
	187.440
	 
	 
	0.000
	0.000

	11
	New Schools/Upgraded Schools (2 Section Schools)
	 
	 
	 
	2011-12
	3
	210.735
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2013-14
	1
	70.245
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	4
	280.980
	 
	 
	0.000
	0.000

	12
	Residential Quarters
	 
	 
	 
	2011-12
	58
	348.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	58
	348.000
	 
	 
	0.000
	0.000

	13
	Science Lab room
	 
	 
	 
	2011-12
	1012
	6173.200
	31.03.2019
	31.03.2020
	720.750
	4386.740

	 
	 
	 
	 
	 
	2013-14
	29
	522.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	16
	166.720
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	1057
	6861.920
	 
	 
	720.750
	4386.740

	14
	Toilet Block
	 
	 
	 
	2011-12
	221
	221.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	2017-18
	28
	56.000
	31.03.2019
	31.03.2020
	0.000
	0.000

	 
	 
	 
	 
	 
	Sub Total
	249
	277.000
	 
	 
	0.000
	0.000

	 
	Secondary Grand Total
	 
	6799
	73074.850
	 
	 
	3005.970
	45532.461



Source: information furnished by District.

Spill Over : Proposed in AWP&B 2019-20: (Rs. in Lakhs)
	SL.NO
	Components
	Original Sanctions
	Status upto 31.03.2019
	Committed Liabilities for 2019-20

	
	
	Year of sanctions
	physical
	Financial
	
	
	Status
	

	
	
	
	
	
	Scheduled of completion
	Expected of completion
	Physical completion %age
	financial
	Physical
	financial

	1
	ACRs
	2011-12
	1804
	10156.520
	31.03.2019
	31.03.2020
	618.040
	6818.092
	1804
	3338.428

	 
	 
	2013-14
	50
	469.400
	31.03.2019
	31.03.2020
	0.000
	0.000
	50
	469.400

	 
	 
	2017-18
	22
	240.240
	31.03.2019
	31.03.2020
	0.000
	0.000
	22
	240.240

	 
	 
	Sub Total
	1876
	10866.160
	 
	 
	618.040
	6818.092
	1876
	4048.068

	2
	Art/Craft Room
	2011-12
	508
	2540.000
	31.03.2019
	31.03.2020
	31.150
	155.750
	508
	2384.250

	 
	 
	2013-14
	33
	387.420
	31.03.2019
	31.03.2020
	0.000
	0.000
	33
	387.420

	 
	 
	2017-18
	17
	175.440
	31.03.2019
	31.03.2020
	5.950
	61.370
	17
	114.070

	 
	 
	Sub Total
	558
	3102.860
	 
	 
	37.100
	217.120
	558
	2885.740

	3
	Boys Dysfunctional (Swacch Vidyalaya)
	2014-15
	44
	15.400
	31.03.2019
	31.03.2020
	0.000
	0.000
	44
	15.400

	 
	 
	Sub Total
	44
	15.400
	 
	 
	0.000
	0.000
	44
	15.400

	4
	Computer Room
	2011-12
	910
	4550.000
	31.03.2019
	31.03.2020
	599.110
	2982.820
	910
	1567.180

	 
	 
	2013-14
	14
	164.360
	31.03.2019
	31.03.2020
	0.000
	0.000
	14
	164.360

	 
	 
	Sub Total
	924
	4714.360
	 
	 
	599.110
	2982.820
	924
	1731.540

	5
	Drinking Water
	2011-12
	68
	34.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	68
	34.000

	 
	 
	2017-18
	5
	2.500
	31.03.2019
	31.03.2020
	0.000
	0.000
	5
	2.500

	 
	 
	Sub Total
	73
	36.500
	 
	 
	0.000
	0.000
	73
	36.500

	6
	Girls Dysfunctional (Swacch Vidyalaya)
	2014-15
	39
	13.650
	31.03.2019
	31.03.2020
	0.000
	0.000
	39
	13.650

	 
	 
	Sub Total
	39
	13.650
	 
	 
	0.000
	0.000
	39
	13.650

	7
	Girls Hostel
	2011-12
	192
	24731.520
	31.03.2019
	31.03.2020
	168.680
	21728.850
	192
	3002.670

	 
	 
	2015-16
	40
	6160.000
	31.03.2019
	31.03.2020
	9.940
	1535.893
	40
	4624.107

	 
	 
	2016-17
	23
	4735.010
	31.03.2019
	31.03.2020
	9.550
	1963.346
	23
	2771.664

	 
	 
	2017-18
	5
	1029.350
	31.03.2019
	31.03.2020
	0.000
	0.000
	5
	1029.350

	 
	 
	Sub Total
	260
	36655.880
	 
	 
	188.170
	25228.089
	260
	11427.791

	8
	Lab Equipment
	2011-12
	308
	308.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	308
	308.000

	 
	 
	2013-14
	29
	29.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	29
	29.000

	 
	 
	2017-18
	16
	16.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	16
	16.000

	 
	 
	Sub Total
	353
	353.000
	 
	 
	0.000
	0.000
	353
	353.000

	9
	Library Room
	2011-12
	1253
	8771.000
	31.03.2019
	31.03.2020
	842.800
	5899.600
	1253
	2871.400

	 
	 
	2013-14
	30
	361.200
	31.03.2019
	31.03.2020
	0.000
	0.000
	30
	361.200

	 
	 
	2017-18
	17
	229.500
	31.03.2019
	31.03.2020
	0.000
	0.000
	17
	229.500

	 
	 
	Sub Total
	1300
	9361.700
	 
	 
	842.800
	5899.600
	1300
	3462.100

	10
	New Schools/Upgraded Schools (1 Section Schools)
	2011-12
	4
	187.440
	31.03.2019
	31.03.2020
	0.000
	0.000
	4
	187.440

	 
	 
	Sub Total
	4
	187.440
	 
	 
	0.000
	0.000
	4
	187.440

	11
	New Schools/Upgraded Schools (2 Section Schools)
	2011-12
	3
	210.735
	31.03.2019
	31.03.2020
	0.000
	0.000
	3
	210.735

	 
	 
	2013-14
	1
	70.245
	31.03.2019
	31.03.2020
	0.000
	0.000
	1
	70.245

	 
	 
	Sub Total
	4
	280.980
	 
	 
	0.000
	0.000
	4
	280.980

	12
	Residential Quarters
	2011-12
	58
	348.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	58
	348.000

	 
	 
	Sub Total
	58
	348.000
	 
	 
	0.000
	0.000
	58
	348.000

	13
	Science Lab Room
	2011-12
	1012
	6173.200
	31.03.2019
	31.03.2020
	720.750
	4386.740
	1012
	1786.460

	 
	 
	2013-14
	29
	522.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	29
	522.000

	 
	 
	2017-18
	16
	166.720
	31.03.2019
	31.03.2020
	0.000
	0.000
	16
	166.720

	 
	 
	Sub Total
	1057
	6861.920
	 
	 
	720.750
	4386.740
	1057
	2475.180

	14
	Toilet Block
	2011-12
	221
	221.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	221
	221.000

	 
	 
	2017-18
	28
	56.000
	31.03.2019
	31.03.2020
	0.000
	0.000
	28
	56.000

	 
	 
	Sub Total
	249
	277.000
	 
	 
	0.000
	0.000
	249
	277.000

	Total
	6799
	73074.850
	 
	 
	3005.970
	45532.461
	6799
	27542.389








Details of approval of opening of Schools & approval of school buildings by PAB since inception including re-appropriation:
	Sl.
No.
	Schools
	2001-02
	2002-03
	2003-04
	2004-05
	2005-06
	2006-07
	2007-08
	2008-09
	2009-10
	2010-11 
(including 
supplementary)
	2011-12
	2012-13
	2013-14
	2014-15
	2015-16
	2016-17
	2017-18
	2018-19
	Total

	1
	Secondary School sanctioned 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	7
	 
	1
	 
	 
	 
	 
	 
	 

	2
	Secondary School building sanctioned
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	7
	 
	1
	 
	 
	 
	 
	 
	 

	3
	Sr. Secondary School sanctioned 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	4
	Sr. Secondary School building sanctioned
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 



Surrender of Infrastructure Secondary Level Components proposed:-: (Rs.in Lakhs)
	Sl. No.
	Components
	School Category
	School Name
	UDISE Code
	     Original PAB Sanction
	Surrendered amount
	              Reasons for surrender

	
	
	
	
	
	Year of Sanction
	Physical
	Financial 
	
	

	1
	ACRs
	 
	 
	 
	2011-2012
	336
	1891.680
	1891.680
	Unit Cost approved in 2011-12, but due to low unit cost, works are not taken up

	 
	 
	 
	 
	 
	2013-2014
	50
	469.400
	469.400
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	386
	2361.080
	2361.080
	 

	2
	Art/Craft Room
	 
	 
	 
	2011-2012
	335
	1675.000
	1675.000
	Unit Cost approved in 2011-12, but due to low unit cost, works are not taken up

	 
	 
	 
	 
	 
	2013-2014
	33
	387.420
	387.420
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	368
	2062.420
	2062.420
	 

	3
	Computer Room
	 
	 
	 
	2011-2012
	218
	1090.000
	1090.000
	Unit Cost approved in 2011-12, but due to low unit cost, works are not taken up

	 
	 
	 
	 
	 
	2013-2014
	14
	164.360
	164.360
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	232
	1254.360
	1254.360
	 

	4
	Library Room
	 
	 
	 
	2011-2012
	307
	2149.000
	2149.000
	Unit Cost approved in 2011-12, but due to low unit cost, works are not taken up

	 
	 
	 
	 
	 
	2013-2014
	30
	361.200
	361.200
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	337
	2510.200
	2510.200
	 

	5
	New Schools/Upgraded Schools (1 Section Schools)
	 
	 
	 
	2011-2012
	4
	187.440
	187.440
	Site Not Available

	 
	 Sub Total
	 
	 
	 
	4
	187.440
	187.440
	 

	6
	New Schools/Upgraded Schools (2 Section Schools)
	 
	 
	 
	2011-2012
	3
	210.735
	210.735
	Site Not Available

	 
	 
	 
	 
	 
	2013-2014
	1
	70.245
	70.245
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	4
	280.980
	280.980
	 

	7
	Residential Quarters
	 
	 
	 
	2011-2012
	58
	348.000
	348.000
	Site Not Available

	 
	 Sub Total
	 
	 
	 
	58
	348.000
	348.000
	 

	8
	Science Lab Room
	 
	 
	 
	2011-2012
	242
	1476.200
	1476.200
	Unit Cost approved in 2011-12, but due to low unit cost, works are not taken up

	 
	 
	 
	 
	 
	2013-2014
	29
	522.000
	522.000
	Unit Cost approved in 2013-14, but due to low unit cost, works are not taken up

	 
	 Sub Total
	 
	 
	 
	271
	1998.200
	1998.200
	 

	 
	 Grand Total
	 
	 
	 
	1660
	11002.680
	11002.680
	 




Secondary & Sr. Secondary School infrastructure proposed for 2019-20:  (Rs.in Lakhs)
	Sl. No.
	Components
	Fresh budget for 2019-20
	Spillover for 2019-20
	Total budget

	
	
	Physical
	Unit cost
	Financial 
	Physical
	Financial 
	Physical
	Financial  

	1
	Secondary - ACRs 
	 
	 
	 
	1490
	1686.988
	1490
	1686.988

	2
	Art/Craft room 
	507
	 
	8619.000
	190 
	823.32
	697
	9442.320

	3
	Boys Dysfunctional (Swacch Vidyalaya) 
	 
	 
	 
	44
	15.400
	44
	15.400

	4
	Computer Room 
	 
	 
	 
	692
	477.180
	692
	477.180

	5
	Drinking Water
	
	
	
	73
	36.500
	73
	36.500

	6
	Girls Dysfunctional (Swacch Vidyalaya)
	 
	 
	 
	39
	13.650
	39
	13.650

	7
	Girls Hostels
	 
	 
	 
	260
	11427.791
	260
	11427.791

	8
	Lab Equipment
	 
	 
	 
	353
	353.000
	353
	353.00

	9
	Library Room 
	437
	 
	10488.000
	963
	951.900
	1400
	11439.900

	10
	Science Lab 
	456
	 
	7752.000
	786
	476.980
	1242
	8228.980

	11
	Toilet Block
	 
	 
	 
	249
	277.000
	249
	277.000

	12
	Solar Panels for Hostels
	225
	
	1955.025
	0
	0
	225
	1955.025

	
	Sub Total (Sec)
	1625
	
	28814.025
	4949
	16539.709
	6764
	45353.734

	13
	Construction of New DIET Buildings - Teacher Education
	 
	 
	 
	4
	1600.000
	4
	1600.000

	
	Sub Total (TE)
	
	
	
	4
	1600.00
	4
	1600.000

	
	Total
	18744
	
	147031.015
	8787
	40748.337
	27531
	187779.352



Summary of Recommendation of Spillover and Fresh Works for Secondary and Sr. Secondary schools proposed by Telangana State for AWP&B 2019-20
	Secondary

	A. Spillover from previous years
	Recommendations
	Remarks

	SL.No
	Activity
	Physical
	Financial
	Physical
	Financial
	

	1
	Secondary - ACRs 
	1490
	1686.988
	1490
	1686.988
	Recommended in order to complete in progress infrastructure works.

	2
	Art/Craft room 
	190 
	823.32
	190 
	823.32
	Recommended in order to complete in progress infrastructure works.

	3
	Boys Dysfunctional (Swacch Vidyalaya) 
	44
	15.4
	44
	15.4
	Recommended in order to complete in progress infrastructure works.

	4
	Computer Room 
	692
	477.18
	692
	477.18
	Recommended in order to complete in progress infrastructure works.

	5
	Drinking Water
	73
	36.5
	73
	36.5
	Recommended in order to complete in progress infrastructure works.

	6
	Girls Dysfunctional (Swacch Vidyalaya)
	39
	13.65
	39
	13.65
	Recommended in order to complete in progress infrastructure works.

	7
	Girls Hostels
	260
	11427.791
	260
	11427.791
	Recommended in order to complete in progress infrastructure works.

	8
	Lab Equipment
	353
	353
	353
	353
	Recommended in order to complete in progress infrastructure works.

	9
	Library Room 
	963
	951.9
	963
	951.9
	Recommended in order to complete in progress infrastructure works.

	10
	Science Lab 
	786
	476.98
	786
	476.98
	Recommended in order to complete in progress infrastructure works.

	11
	Toilet Block
	249
	277
	249
	277
	Recommended in order to complete in progress infrastructure works.

	Total
	4949
	16539.709
	4949
	16539.71
	 

	 
	 
	 
	 
	 
	 
	 

	B. New works proposed
	 
	 
	 

	SL.No
	Activity
	Physical
	Financial
	Recommendations
	Remarks

	
	
	
	
	Physical
	Financial
	

	1
	Art/Craft room 
	507
	8619.00
	0
	0.00
	Not recommended due to spillover of Rs. 665.53 Crore

	2
	Library Room 
	437
	10488.00
	0
	0.00
	Not recommended due to spillover of Rs. 665.53 Crore

	3
	Science Lab 
	456
	7752.00
	391
	5841.54
	391 Science lab recommended with consultation and justification as per gap from MIS unit of TSG

	 
	Equipment Science lab
	456
	912.00
	391
	391.00
	391 Science lab recommended with consultation and justification as per gap from MIS unit of TSG

	Total
	1856
	27771
	782
	6232.54
	 



SURRENDER OF INFRASTRUCTURE COMPONENTS PROPOSED (Rs in Lakhs)
	Sl.No
	Intervention
	Components
	Year of Sanction
	Surrendering in PAB 2019-20 
	Reasons for Surrender

	
	
	
	
	Physical
	Financial
	

	1
	NEW SCHOOLS/UPGRADED SCHOOLS
	1 SECTION SCHOOLS
	2011-2012
	4
	187.440
	Site not available

	
	
	2 SECTION SCHOOLS
	
	3
	210.735
	

	
	
	2 SECTION SCHOOLS
	2013-2014
	1
	70.245
	

	
	
	SUB-TOTAL
	 
	8
	468.420
	

	2
	TEACHER QUARTERS
	RESIDENTIAL QUARTERS
	2011-2012
	58
	348.000
	Site not available

	
	
	SUB-TOTAL
	 
	58
	348.000
	

	3
	STRENGTHENING TO EXISTING (IX TO X Class)
	ADDITIONAL CLASSROOM
	2011-2012 & 2013-2014
	386
	2361.080
	Unit cost approved in 2011-2012 and 2013-14.  The unit cost is not workable now due to heavy market rise

	
	
	ART/CRAFT/CULTURE ROOM
	
	368
	2062.420
	

	
	
	COMPUTER ROOM
	
	232
	1254.360
	

	
	
	LIBRARY ROOM
	
	337
	2510.200
	

	
	
	SCIENCE LAB ROOM
	
	271
	1998.200
	

	
	
	SUB-TOTAL
	
	1594
	10186.260
	

	 
	 
	GRAND TOTAL
	 
	1660
	11002.680
	 


Consolidated summary of Recommendation for Elementary, Secondary and Sr. Secondary for AWP&B 2019-20
	Elementary

	A. Spillover previous years
	Recommendations
	Remarks

	SL.No
	Activity
	Physical
	Financial
	Physical
	Financial
	

	1
	Elementary - ACRs 
	3257
	5872.13
	3257
	5872.13
	Recommended in order to complete in progress infrastructure works.

	2
	BLS (Primary) 
	22
	92.57
	22
	92.57
	Recommended in order to complete in progress infrastructure works.

	3
	Construction of buildings (new) / Up gradation 
	58
	7830.00
	58
	7830.00
	Recommended in order to complete in progress infrastructure works.

	4
	Dilapidated ACRs 
	175
	217.53
	175
	217.53
	Recommended in order to complete in progress infrastructure works.

	5
	KGBVs
	34
	6239.16
	34
	6239.16
	Recommended in order to complete in progress infrastructure works.

	6
	MRCs
	96
	2162.25
	96
	2162.25
	Recommended in order to complete in progress infrastructure works.

	7
	Residential Hostels 
	1
	110.00
	1
	110.00
	Recommended in order to complete in progress infrastructure works.

	8
	UDC
	1
	85.00
	1
	85.00
	Recommended in order to complete in progress infrastructure works.

	Total
	3644
	22608.63
	3644
	22608.63
	 

	B. New works proposed
	 
	 
	 

	SL.No
	Activity
	Physical
	Financial
	Recommendations
	Remarks

	
	
	
	
	Physical
	Financial
	

	1
	Additional Classrooms 
	5637
	62007.00
	0
	0.00
	Not recommended due to Spillover of Rs.665.53 crore

	2
	Construction of buildings (new) / Up gradation 
	54
	9450.00
	0
	0
	Not recommended with consultation and justification as per gap from MIS unit of TSG

	3
	Drinking Water
	1599
	3198
	715
	1072.5
	715 Drinking water facilities recommended with consultation and justification as per gap from MIS unit of TSG

	4
	Electrification
	1830
	3660
	850
	277.2955
	850 electrification to PS & UPS recommended in consultation with MIS, TSG as per justification of gaps.

	5
	KGBVs
	50
	16500
	0
	0
	Not recommended with consultation and justification as per gap from MIS unit of TSG

	6
	Girls Toilets
	2543
	6993.25
	450
	1125.00
	450 Girls Toilets recommended with consultation and justification as per gap from MIS unit of TSG

	7
	Major Repairs
	388
	1383.99
	356
	1305.10
	356 major repair of PS and UPS buildings recommended after verification of estimate, photos and year of construction etc.

	8
	MRCs
	29
	1305
	0
	0.00
	Not recommended due to Spillover of Rs.665.53 crore

	9
	Boys Toilets 
	4989
	13719.75
	650
	1625.00
	650 Boys Toilets recommended with consultation and justification as per gap from MIS unit of TSG

	Total
	17119
	118216.99
	3021
	5404.89
	 

	Secondary

	A. Spillover from previous years
	Recommendations
	Remarks

	SL.No
	Activity
	Physical
	Financial
	Physical
	Financial
	

	1
	Secondary - ACRs 
	1490
	1686.988
	1490
	1686.988
	Recommended in order to complete in progress infrastructure works.

	2
	Art/Craft room 
	190 
	823.32
	190 
	823.32
	Recommended in order to complete in progress infrastructure works.

	3
	Boys Dysfunctional (Swacch Vidyalaya) 
	44
	15.4
	44
	15.4
	Recommended in order to complete in progress infrastructure works.

	4
	Computer Room 
	692
	477.18
	692
	477.18
	Recommended in order to complete in progress infrastructure works.

	5
	Drinking Water
	73
	36.5
	73
	36.5
	Recommended in order to complete in progress infrastructure works.

	6
	Girls Dysfunctional (Swacch Vidyalaya)
	39
	13.65
	39
	13.65
	Recommended in order to complete in progress infrastructure works.

	7
	Girls Hostels
	260
	11427.791
	260
	11427.791
	Recommended in order to complete in progress infrastructure works.

	8
	Lab Equipment
	353
	353
	353
	353
	Recommended in order to complete in progress infrastructure works.

	9
	Library Room 
	963
	951.9
	963
	951.9
	Recommended in order to complete in progress infrastructure works.

	10
	Science Lab 
	786
	476.98
	786
	476.98
	Recommended in order to complete in progress infrastructure works.

	11
	Toilet Block
	249
	277
	249
	277
	Recommended in order to complete in progress infrastructure works.

	Total
	4949
	16539.709
	4949
	16539.71
	 

	 
	 
	 
	 
	 
	 
	 

	B. New works proposed
	 
	 
	 

	SL.No
	Activity
	Physical
	Financial
	Recommendations
	Remarks

	
	
	
	
	Physical
	Financial
	

	1
	Art/Craft room 
	507
	8619.00
	0
	0.00
	Not recommended due to spillover of Rs. 665.53 Crore

	2
	Library Room 
	437
	10488.00
	0
	0.00
	Not recommended due to spillover of Rs. 665.53 Crore

	3
	Science Lab 
	456
	7752.00
	391
	5841.54
	391 Science lab recommended with consultation and justification as per gap from MIS unit of TSG

	 
	Equipment Science lab
	456
	912.00
	391
	391.00
	391 Science lab recommended with consultation and justification as per gap from MIS unit of TSG

	Total
	1856
	27771
	782
	6232.54
	 

	Grand Total (Elementary + Secondary & Hr. Sec)
	27568
	185136.33
	12396
	50785.77
	 






9. Gender & Equity

(i) Kasturba Gandhi Balika Vidyalaya (KGBV) 








A) Progress during 2018-19: 

1. Status of KGBVs:

The state was sanctioned total 475 KGBVs (135 in Type I, 246 in Type II, 94 in Type III and 246 in Type IV). Out of 475 KGBVs sanctioned (Type I, II & III), all are operational comprises 84344 girls (91.96%) against 91720 targeted enrollment and Out of 246 KGBVs (Girls Hostel) sanctioned in Type IV, 154 are operational enrolling 15101 girls (98.06%) against 15400 targeted enrollment in 154 operational KGBVs.  

	Type
	Total KGBVs Sanctioned
	Total KGBVs Operational
	Targeted Girls Enrolment
	Present Girls Enrolment
	Category-wise Girls Enrolment

	
	
	
	
	
	SC
	ST
	OBC
	BPL
	Min
	Total

	I
	135
	135
	16200
	15596
	3423
	3531
	7146
	1263
	233
	15596

	II
	246
	246
	49200
	45169
	13605
	12971
	14537
	2585
	1471
	45169

	III
	94
	94
	26320
	23579
	7492
	5922
	8161
	1441
	563
	23579

	
	475
	475
	91720
	84344
	24520
	22424
	29844
	5289
	2267
	84344

	IV
	246
	154
	24600
	15101
	3879
	2318
	8281
	597
	26
	15101

	Total
	721
	629
	116320
	99445
	28399
	24742
	38125
	5886
	2293
	99445



· Class-wise Enrolment:

	Type
	No. of KGBVs operational
	Class VI
	Class VII
	Class VIII
	Class IX
	Class X
	Class XI
	Class XII
	Total

	I
	135
	5425
	5412
	4759
	 
	 
	 
	 
	15596

	II
	246
	8278
	8524
	9434
	9938
	8995
	 
	 
	45169

	III
	94
	3325
	3512
	3863
	4105
	3622
	5152
	 
	23579

	Total
	475
	17028
	17448
	18056
	14043
	12617
	5152
	0
	84344



Type IV:

	No. of KGBVs (Girls Hostel) operational
	Class IX
	Class X
	Class XI
	Class XII
	Total

	154
	597
	1394
	7445
	5665
	15101






· Type of Girls Enrolled in KGBVs:

	Type
	Total KGBVs Operational
	No. of Girls Enrolled

	
	
	Out of School
	Drop out
	Never Enrolled
	Single Parent Girl Child
	Orphan Child
	CWSN
	Over Age
	Any Other

	I
	135
	0
	836
	265
	1579
	340
	96
	104
	12917

	II
	246
	0
	1476
	149
	4552
	844
	252
	440
	37456

	III
	94
	0
	683
	32
	2293
	410
	130
	192
	19839

	IV
	154
	0
	0
	0
	436
		36
	8
	0
	14621




· Status of class 8, class 10th and class 12th Pass girls in KGBVs:

	Type
	No. of KGBVs Operational
	Class 8th
	Class 10th
	Class 12th

	
	
	2017-18
	2018-19
	2017-18
	2018-19
	2017-18
	2018-19

	I
	135
	16131
	4759
	11129
	1861
	-
	-

	II
	246
	
	9434
	
	8995
	-
	-

	III
	94
	
	3863
	
	3622
	-
	-

	IV
	154
	
	553
	2500
	1377
	4426
	5665



· SSC (X Class) 2019 Result is released on 13.05.2019. 13717 out of 14429 girls are passed X Class examination, pass percentage is 95.07%. 185 KGBVs got 100% pass results out of 391 KGBVs. 8 girls got 10/10 GPA, 1755 girls achieve 9-10 GPA and 6181 girls achieve 8-9 GPA. 

· According to Intermediate 2019 1st year results of KGBVs upgraded to intermediate level, 3134 out of 4946 girls have passed the examination and pass percentage is 63.3%.

2. Status of Teachers & Staff in KGBV (Type I, II, III & IV):
	Post
	Type I
	Post Vacant
	Type II
	Post Vacant

	
	Total Post San
	Working Post
	
	Total Post San
	Working Post
	

	
	
	F
	M
	
	
	F
	M
	

	Warden
	0
	0
	0
	0
	0
	0
	0
	0

	Head Teacher
	135
	135
	0
	0
	246
	246
	0
	0

	Full Time Teachers
	675
	675
	0
	0
	1476
	1476
	0
	0

	Part Time Teacher
	405
	405
	0
	0
	738
	738
	0
	0

	Accountant
	135
	135
	0
	0
	246
	246
	0
	0

	Head Cook
	135
	135
	0
	0
	246
	246
	0
	0

	Assistant Cook
	270
	270
	0
	0
	492
	492
	0
	0

	Peon
	135
	135
	0
	0
	246
	246
	0
	0

	Chowkidar
	135
	135
	0
	0
	246
	246
	0
	0

	Urdu teacher
	0
	2
	0
	0
	9
	7
	0
	0



	Post
	Type III
	Post Vacant

	
	Total Post San
	Working Post
	

	
	
	F
	M
	

	Warden
	0
	0
	0
	0

	Head Teacher
	94
	94
	0
	0

	Full Time Teachers
	846
	828
	0
	0

	Part Time Teacher
	282
	282
	0
	0

	Accountant
	94
	94
	0
	0

	Head Cook
	94
	94
	0
	0

	Assistant Cook
	188
	188
	0
	0

	Peon
	94
	94
	0
	0

	Chowkidar
	94
	94
	0
	0

	Urdu teacher
	4
	4
	0
	0



3. Status of Teachers & Staff in KGBV (Type IV):
	Post
	Type III
	Post Vacant

	
	Total Post San
	Working Post
	

	
	
	F
	M
	

	Warden
	246
	154
	0
	92

	Head Cook
	246
	154
	0
	92

	Assistant Cook
	492
	308
	0
	184

	Chowkidar
	246
	154
	0
	92



4. Status of Salary Structure of Staff in KGBVs:
	Post
	Salary sanctioned in AWP&B 2018-19
	Salary provided by state
	Qualification of Staff
	Selection Procedure

	
	I
	II
	III
	IV
	Total
	I
	II
	III
	IV
	Total
	
	

	Warden
	0
	0
	0
	5000
	5000
	0
	0
	0
	5000
	0
	       Post Graduation/ Graduation with B.Ed. & TET qualified
	Written Test at district level

	Head Teacher
	25000
	25000
	25000
	0
	75000
	25000
	25000
	25000
	0
	75000
	       Post Graduation with B.Ed &  TET Qualified
	Written Test at State level

	Full Time Teacher
	20000
	20000
	20000
	0
	60000
	20000
	20000
	20000
	0
	60000
	      PG/ Degree with B.Ed. & TET Qualified
	Written Test at district level

	Part Time Teacher
	8000
	8000
	8000
	0
	24000
	20000
	20000
	20000
	0
	24000
	      PG/ Degree with B.Ed. & TET Qualified
	Selected by District Level Committee

	Accountant
	10000
	10000
	10000
	0
	30000
	11000
	11000
	11000
	0
	33000
	      B.Com with knowledge of  Tally
	Selected by District Level Committee

	Head Cook
	6000
	6000
	6000
	3000
	21000
	7500
	7500
	7500
	6000
	28500
	 10th Passed
	Selected by District Level Committee

	Assistant Cook
	4500
	4500
	4500
	2500
	16000
	7500
	7500
	7500
	5000
	27500
	10th Passed
	Selected by District Level Committee

	Peon
	5000
	5000
	5000
	0
	15000
	7500
	7500
	7500
	0
	22500
	10th Passed
	Selected by District Level Committee

	Watchman
	5000
	5000
	5000
	3000
	18000
	7500
	7500
	7500
	6700
	29200
	      10th Class with Training by Security
	Selected by Dist. Level Committee

	Urdu Teacher (If Required)
	0
	12000
	12000
	0
	24000
	20000
	20000
	20000
	0
	60000
	       Degree/PG with B.Ed. & TET Qualified
	Written Test – district level



5. Status of Teachers Training in KGBVs: 
	No. of days training imparted
	Type of Training
	Training Content

	 3 days training to 704 PGCRTS
	 State level in 3 spells for PGCRTs who posted in newly upgraded KGBVs to + 2 
	Induction training cum subject orientation was given to all PGCRTs  

	10 Days training to CRTs 
	District level in 3 phases (3+3+4)
	Training was given to CRTs working in English Medium KGBVs on how to teach subjects in English

	1 Day training to CRTs
	District level for CRTs
	On preparing students for board exam- techniques  better scoring  

	1 Day Training to CRTs
	District level 
	On preparing the students of INSPIRE Programme

	8 Days Residential Training
	State Level
	For PETs on Scouts & Guides

	1 Day training to Cooks
	District Level
	For all Cooks on preparing nutritious meal & hygienic procedures of cooking serving by experts from UNICEF



6. Status of Affiliation of KGBVs with Education Board:
	KGBVs Type I 
	KGBVs Type II
	KGBVs Type III
	KGBVs Type IV

	Board of Secondary Education Telangana
	Board of Secondary Education Telangana &
Telangana State Board of Intermediate Education



7. Civil works status of KGBVs: Out of 475 KGBVs sanctioned in Type I, II & III, 392 KGBVs buildings have been completed, 32 are in progress and 51 yet to start and out of 246 KGBVs sanctioned in Type IV, 154 buildings are completed and 92 are in- progress as shown in the table below:

	Type
	Total no. of KGBVs Sanctioned
	No. of KGBVs Operational
	Civil works status

	
	
	
	Completed
	In Progress
	Not Started

	I
	135
	135
	54
	31
	50

	II
	246
	146
	244
	1
	1

	III
	94
	94
	94
	0
	0

	
	475
	375
	392
	32
	51

	IV
	246
	154
	154
	92
	0

	Total
	721
	629
	546
	124
	51






Block-wise details of 32 in-progress KGBVs buildings (31 in Type I and 1 in Type II): 
	S. No.
	Name of District
	Name of Block
	Place of KGBV
	Type
	U-DISE Code

	1
	Adilabad
	Sirkonda
	Sirkonda
	I
	36011603544

	2
	Adilabad
	Gadiguda
	Gadiguda
	I
	36010402204

	3
	Bhadradri Kothagudem
	Burgampadu
	Pinapaka Pattinagar
	I
	36091900704

	4
	Bhadradri Kothagudem
	Bhadrachalam
	Bhadrachalam
	I
	36092000194

	5
	Jangaon
	Chilpur
	Chilpur
	I
	36190201110

	6
	Jangaon
	Tharigoppula
	Tharigoppula
	I
	36190100318

	7
	Jayashankar Bhupalpally
	Palimela
	Palimela
	I
	36080200402

	8
	Jayashankar Bhupalpally
	Tekumatla
	Raghavareddypeta
	I
	36080700205

	9
	Jogulamba Gadwal
	Kgbv Rajoli
	Rajoli
	I
	36260801014

	10
	Jogulamba Gadwal
	Kgbv Kt Doddi (Nandinne)
	Ryalampad Rejarwayer
	I
	36260101303

	11
	Kamareddy
	Bibipet
	Bibipet
	I
	36152200615

	12
	Kamareddy
	Rajampet
	Rajampet
	I
	36151600612

	13
	Khammam
	Kamepalli
	Kamepalli
	I
	36310200711

	14
	Khammam
	Raghunadhapalem 
	Raghunadhapalem New Building
	I
	36310301008

	15
	Kumuram Bheem Asifabad
	Chintalamanepally
	Babapur
	I
	36021200707

	16
	Kumuram Bheem Asifabad
	Penchikalpet
	Penchikalpet
	I
	36021400608

	17
	Mahabubabad
	Gangaram
	Gangaram
	I
	36100201908

	18
	Mahbubnagar
	Rajapoor
	Rajapoor
	I
	36252400902

	19
	Nagarkurnool
	Pentlavelly
	Pentlavelly
	I
	36282000527

	20
	Nalgonda
	Adavidevulapally
	Adavidevulapally
	I
	36292300412

	21
	Nirmal
	Dasthurabad
	Dasthurabad
	I
	36041900412

	22
	Nizamabad
	Indalwai 
	Indalwai 
	I
	36052400117

	23
	Nizamabad
	Nizamabad Rural
	Mugpal
	I
	36052200305

	24
	Rajanna Siricilla
	Siricilla Uraban
	Siricilla Uraban
	I
	36140600652

	25
	Siddipet
	Markook
	Damarakunta
	I
	36181600708

	26
	Siddipet
	Siddipet-Urban
	Velkatoor
	I
	36180900609

	27
	Wanaparthy
	Chinnambavi
	Chinnambavi
	I
	36271400204

	28
	Wanaparthy
	Amarchintha
	Amarchintha
	I
	36270101322

	29
	Warangal Urban
	Velair
	Velair
	I
	36120200319

	30
	Warangal Urban
	Inole
	Inavole
	I
	36121100517

	31
	Yadadri Bhongir
	Addagudur, New Kgbv
	Kanchanapally
	I
	36201600612

	32
	Nalgonda
	Kanagal
	Kanagal
	II
	36290901213



Block-wise details of 51 not Started KGBV buildings (50 in Type I &  in Type II): Out of 51 not started KGBVs, 50 building (Type I) not yet sanctioned.
	S. No.
	Name of District
	Name of Block
	Place of KGBV
	Type
	U-DISE Code
	Sanctioned Year

	1
	Adilabad
	Bheempur
	Bheempur
	I
	36011100911
	2017-2018

	2
	Adilabad
	Adilabad Rural
	Adilabad Rural
	I
	36010900299
	2017-2018

	3
	Bhadradri Kothagudem
	Allapally
	Annanthogu
	I
	36090700513
	2017-2018

	4
	Bhadradri Kothagudem
	Karakagudem
	Karakagudem
	I
	36090100705
	2017-2018

	5
	Bhadradri Kothagudem
	Annapueddypally
	Annapureddypally
	I
	36091300409
	2017-2018

	6
	Mulugu
	Kannaigudem
	Thupakulagudem 
	I
	36081701805
	2017-2018

	7
	Mulugu
	Mangapet
	Chunchupally
	I
	36082000112
	2017-2018

	8
	Jogulamba Gadwal
	Undavelly
	Undavelly
	I
	36261100607
	2017-2018

	9
	Karimnagar
	 Ellandhakunta
	Ellandhakunta
	I
	36131600506
	2017-2018

	10
	Kumuram Bheem Asifabad
	Lingapur
	Lingapur
	I
	36020300807
	2017-2018

	11
	Mahabubabad
	Chinnagudur
	Chinnagudur
	I
	36101200309
	2017-2018

	12
	Mahabubabad
	Peddavangara
	Peddavangara
	I
	36101600410
	2017-2018

	13
	Narayanpet
	Krishna
	Krishna
	I
	36250501504
	2017-2018

	14
	Narayanpet
	Marikal
	Marikal
	I
	36250900543
	2017-2018

	15
	Mahbubnagar
	Mahbubnagar (R) 
	Mbnr ®36252100705
	I
	36252100705
	2017-2018

	16
	Mancherial
	Hazipur
	Karnamamidi
	I
	36030401204
	2017-2018

	17
	Mancherial
	Kannepally
	Kannepally
	I
	36030801807
	2017-2018

	18
	Nagarkurnool
	Charakonda
	Charakonda
	I
	36280700613
	2017-2018

	19
	Nagarkurnool
	Padara
	Mannanur
	I
	36281400112
	2017-2018

	20
	Nagarkurnool
	Urkonda
	Urkonda
	I
	36280500605
	2017-2018

	21
	Nalgonda
	Kondamallepally
	Kgbv Kondamallepally
	I
	36292801442
	2017-2018

	22
	Nalgonda
	Madugulapally (Shettipalem)
	Shettipalam 
	I
	36291901313
	2017-2018

	23
	Nalgonda
	Neredugommu
	Neredugommu
	I
	36292700215
	2017-2018

	24
	Nalgonda
	Thirumalagir Sagar
	Thirumalagiri S
	I
	36292401210
	2017-2018

	25
	Nirmal
	Nirmal Rural
	Nirmal Rural
	I
	36041202308
	2017-2018

	26
	Nirmal
	Pembi
	Mandapally 
	I
	36041601107
	2017-2018

	27
	Nirmal
	Soan
	Soan
	I
	36041301206
	2017-2018

	28
	Nizamabad
	Mendora
	Mendora
	I
	36050600510
	2017-2018

	29
	Nizamabad
	Mupkal
	Mupkal 
	I
	36050500212
	2017-2018

	30
	Nizamabad
	Rudrur
	Rudrur
	I
	36051800614
	2017-2018

	31
	Nizamabad
	Yergatla
	Yergatla
	I
	36050700510
	2017-2018

	32
	Peddapalli
	Ramagiri 
	Ramagiri
	I
	36070501107
	2017-2018

	33
	Peddapalli
	Anthergoan
	Anthergoan
	I
	36070300502
	2017-2018

	34
	Peddapalli
	Palakurthi
	Palakurthi
	I
	36070201006
	2017-2018

	35
	Rajanna Siricilla
	Rudrangi
	Rudrangi
	I
	36140100223
	2017-2018

	36
	Rajanna Siricilla
	Vemulawada (U)
	Vemulawada (U)
	I
	36140500877
	2017-2018

	37
	Rangareddy
	Kadthal
	Vill & Mdl. Kadthal
	I
	36231601142
	2017-2018

	38
	Rangareddy
	Kondurg
	Kondurg Em
	I
	36232600123
	2017-2018

	39
	Siddipet
	Akkannapet
	Husnabad
	I
	36180700910
	2017-2018

	40
	Siddipet
	Komuravelly
	Komuravelly
	I
	36182000405
	2017-2018

	41
	Siddipet
	Raipole
	Raipole
	I
	36181300304
	2017-2018

	42
	Siddipet
	Thoguta
	Thoguta
	I
	36181000216
	2017-2018

	43
	Suryapet
	Chintalapalem
	Vellaturu
	I
	36302300216
	2017-2018

	44
	Suryapet
	Maddirala
	Maddirala
	I
	36300400805
	2017-2018

	45
	Suryapet
	Nagaram
	Arvapally
	I
	36300100905
	2017-2018

	46
	Suryapet
	Palakaveedu
	Nagireddy Gudem
	I
	36301900506
	2017-2018

	47
	Vikarabad
	Kgbv Kotepally
	Kotepally
	I
	36241101712
	2017-2018

	48
	Wanaparthy
	Madanapur
	Madanapur
	I
	36270200613
	2017-2018

	49
	Wanaparthy
	Srirangapur
	Srirangapur
	I
	36271200413
	2017-2018

	50
	Wanaparthy
	Revally
	Revally
	I
	36270600508
	2017-2018

	51
	Suryapet
	Penpahad
	Penpahad
	II
	36301100806
	2009-2010



Block-wise details of 92 in progress KGBVs buildings (Type IV): 
	Sl. No
	District
	Block
	Place of Girls Hostel
	U-DISE Code
	Sanctioned Year

	1
	Mancherial
	Dandepalli
	Tsmslingapur
	36030201207
	2015-2016

	2
	Mancherial
	Kasipeta
	Tsmskasipet
	36030502119
	2016-2017

	3
	Nizamabad
	 Nandipet
	Tsmsnandipet
	36050202644
	2016-2017

	4
	Nizamabad
	 Dharpally
	Tsmsdharpally
	36052500931
	2011-2012

	5
	Kamareddy
	 Banswada
	Tsmskothabad
	36150701809
	2011-2012

	6
	Jagitial
	Gollapally
	Tsms Gollapally
	36061700821
	2011-2012

	7
	Jagitial
	Pegada Pally
	Tsms Pegadapally
	36061601112
	2016-2017

	8
	Peddapally
	Srirampur
	Tsms Mallial
	36071201505
	2015-2016

	9
	Mahabubabad
	Dornakal
	Tsmschilukodu
	36100500109
	2016-2017

	10
	Mahabubabad
	Maripeda
	Tsmsmaripeda
	36101301160
	2015-2016

	11
	Jayashankar (Bhupalpalli)
	Maha Mutharam
	Tsms Dubbalapadu
	36080300911
	2011-2012

	12
	Jangoan
	Bachannapet
	Tsmsbachannapet
	36190701917
	2016-2017

	13
	Jangoan
	Lingala Ghanpur
	Tsmslingala Ghanpur
	36190900807
	2011-2012

	14
	Mahabubnagar
	Ganded
	Tsmsvennechad
	36251400213
	2011-2012

	15
	Rangareddy
	Shankarpally
	Tsmsshankarpally
	36230100445
	2011-2012

	16
	Rangareddy
	Maheshwaram
	Tsmsmaheshwaram 
	36231801936
	2011-2012

	17
	Vikarabad
	Bantwaram
	Tsmsbantwaram
	36241200307
	2015-2016

	18
	Vikarabad
	Kulkacherla
	Tsmsmujahidpur
	36240700817
	2011-2012

	19
	Vikarabad
	Pudur
	Tsmspudur
	36240500203
	2011-2012

	20
	Vikarabad
	Basheerabad
	Tsmsbasheerabad
	36241503122
	2011-2012

	21
	Vikarabad
	Peddemul
	Tsmspeddemul
	36241301120
	2011-2012

	22
	Vikarabad
	Tandur
	Tsmstandur
	36241403629
	2011-2012

	23
	Medak
	Shankarampet-A
	Tsmsthirumalapur
	36170101503
	2011-2012

	24
	Medak
	Tekmal
	Tsmstekmal
	36170401119
	2011-2012

	25
	Medak
	Narsapur
	Tsmsjakkapalli 
	36171600402
	2011-2012

	26
	Medak
	Shankarampet-R
	Tsmsshankarampet R 
	36171101217
	2011-2012

	27
	Medak
	Regode
	Tsmsregode
	36170200307
	2011-2012

	28
	Medak
	Chegunta
	Tsmschegunta
	36170901407
	2011-2012

	29
	Sangareddy
	Manoor
	Tsmsmorgi
	36160501602
	2011-2012

	30
	Sangareddy
	Hathnoora
	Tsmsgundla Machunoor
	36162002303
	2011-2012

	31
	Sangareddy
	Andhole
	Tsmsaksanpally
	36161501503
	2011-2012

	32
	Sangareddy
	Pulkal
	Tsmsbaswapur 
	36161601002
	2011-2012

	33
	Sangareddy
	Jharasangam
	Tsmsjharasangam 
	36161201615
	2011-2012

	34
	Sangareddy
	Jinnaram
	Tsmsbollaram 
	36162201733
	2011-2012

	35
	Sangareddy
	Raikode 
	Tsmsraikode 
	36160701510
	2011-2012

	36
	Sangareddy
	Watpally
	Tsmspothulaguda 
	36161400104
	2011-2012

	37
	Siddipet
	Chinnakodure
	Tsmsibrahimnagar
	36180301605
	2011-2012

	38
	Siddipet
	Jagdevpur
	Tsmsjagdevpur 
	36181701815
	2011-2012

	39
	Siddipet
	Gajwel
	Tsmsmutrajpally 
	36181801803
	2015-2016

	40
	Siddipet
	Daultabad
	Tsmsdaultabad
	36181200115
	2011-2012

	41
	Adilabad
	Ichoda
	 Ichoda
	36011603521
	2011-2012

	42
	Adilabad
	Indervelly
	 Indervelly
	36010600823
	2011-2012

	43
	Adilabad
	Neradigonda
	 Neradigonda
	36011502614
	2011-2012

	44
	Adilabad
	Utnoor
	 Utnoor
	36011803938
	2011-2012

	45
	Bhadradri Kothaudem
	Cherla
	 Cherla
	36090800813
	2011-2012

	46
	Bhadradri Kothaudem
	Dummugudem
	Dummugudem
	36090403506
	2011-2012

	47
	Bhadradri Kothaudem
	Mulakalapally
	Mulakalapally
	36092100618
	2011-2012

	48
	Bhadradri Kothaudem
	Tekulapally
	Tekulapally
	36091000456
	2011-2012

	49
	Bhadradri Kothaudem
	Gundala
	 Gundala
	36090800813
	2015-2016

	50
	Bhadradri Kothaudem
	Julurpadu
	 Julurpadu
	36091100206
	2011-2012

	51
	Bhadradri Kothaudem
	Bhadrachalam
	 Bhadrachalam
	36092000194
	2011-2012

	52
	Mulugu
	Wazeedu
	  Wazeedu
	36081803902
	2011-2012

	53
	Mulugu
	Venkatapuram
	 Venkatapuram
	36081903616
	2011-2012

	54
	Jogulamba Gadwal
	Waddepally
	 Waddepally
	36260900818
	2011-2012

	55
	Kamareddy
	Domakonda
	 Domakonda
	36152101002
	2011-2012

	56
	Kamareddy
	Gandhari
	 Gandhari
	36151302623
	2011-2012

	57
	Kamareddy
	Jukkal
	 Jukkal
	36150201509
	2011-2012

	58
	Khammam
	Tirumalayapalem
	  Tirumalayapalem
	36310502410
	2011-2012

	59
	Khammam
	Khammam Rural
	 Kothuru (Y),Khammam Rural
	36310401212
	2011-2012

	60
	Khammam
	Singereni, Burgam Pahad
	Karepally
	36310200711
	2011-2012

	61
	Khammam
	Mudigonda
	New Laxmipuram Village,Mudigonda
	36310800804
	2011-2012

	62
	Khammam
	Enkoor
	Enkoor
	36311200718
	2011-2012

	63
	Khammam
	Bonakal
	Bonakal
	36311901506
	2011-2012

	64
	Khammam
	Konijerla
	Baswapuram Road,Konijerla
	36311100709
	2011-2012

	65
	Khammam
	Kamepally
	 Kamepally
	36310200711
	2011-2012

	66
	Khammam
	Yerrupalem
	Yerrupalem
	36312102116
	2011-2012

	67
	Khammam
	Chinthakani
	 Lachhagudem Village,Chinthakani
	36310900403
	2011-2012

	68
	Kumrabheem
	Bejjur
	Bejjur
	36021301312
	2011-2012

	69
	Mahabubabad
	Garla
	Garla
	36100400631
	2011-2012

	70
	Mahabubabad
	Bayyaram
	Bayyaram
	36100301338
	2015-2016

	71
	Mahabubabad
	Guduru
	Brahmanapally
	36100801529
	2015-2016

	72
	Mahabubnagar
	Moosapet (Addakal)
	Moosapet
	36251901009
	2011-2012

	73
	Mahabubnagar
	Balanagar
	Peddaipalli
	36252300513
	2011-2012

	74
	Mahabubnagar
	Jadcherla
	Jadcherla
	36252503139
	2011-2012

	75
	Narayanpet
	Narayanpet
	Narayanpet
	36250202661
	2011-2012

	76
	Mancherial
	Jannaram
	Jannaram
	36030101616
	2011-2012

	77
	Mancherial
	Luxettipet
	Luxettipet
	36030302141
	2011-2012

	78
	Nagarkurnool
	Nagarkurnool
	Bijinapally
	36280201219
	2011-2012

	79
	Nagarkurnool
	Lingal
	Lingal
	36281601828
	2011-2012

	80
	Nagarkurnool
	Rakonda
	Telkapally
	36281000602
	2011-2012

	81
	Nalgonda
	Chandur
	Chandur
	36291190202
	2015-2016

	82
	Nalgonda
	Peddavura
	Peddavoora
	36292501014
	2011-2012

	83
	Nirmal
	Laxmanchanda
	Laxmanchanda
	36041400907
	2011-2012

	84
	Nirmal
	Mamada
	Mamada
	36041501909
	2011-2012

	85
	Nizamabad
	Bheemgal
	Bheemgal
	36052600937
	2015-2016

	86
	Nizamabad
	Madhapur
	Makloor
	36051201226
	2015-2016

	87
	Sangareddy
	Sirgapur (Kalher)
	Sirgapur
	36160201615
	2011-2012

	88
	Vikarabad
	Vikarabad
	Vikarabad
	36240403276
	2011-2012

	89
	Vikarabad
	Yalal
	Yalal
	36241601709
	2011-2012

	90
	Warangal (Rural)
	Shayampet
	Shayampet
	36110200814
	2011-2012

	91
	Warangal (Urban)
	Dharmasagar
	Dharmasagar
	36120600516
	2011-2012

	92
	Warangal (Urban)
	Hasanparthy
	Hasanparthy
	36120501639
	2011-2012



8. Financial Status during 2018-19: A total outlay of Rs.52934.75 lakh was sanctioned in 2018-19, out of which the total expenditure till 31st March 2019 is Rs.33971.256 lakh (64.18%) which is shown in the table below:

Details are given below:
	Type I
	AWP&B 2018-19
	Actual Expenditure upto 31.3.2019
	Unspent Balance

	
	Spill Over
	Fresh
	Total
	
	

	Non-recurring grant
	0.00
	0.00
	0.00
	0.00
	0.00

	Recurring Grant
	0.00
	4531.05
	4531.05
	4531.05
	0.00

	Total
	0.00
	4531.05
	4531.05
	4531.05
	0.00

	Type II
	Spill Over
	Fresh
	Total
	Actual Expenditure upto 31.3.2019
	Unspent Balance

	Non-recurring grant
	0.00
	73.20
	73.20
	73.20
	0.00

	Recurring Grant
	0.00
	19142.88
	19142.88
	19142.88
	0.00

	Total
	0.00
	19216.08
	19216.08
	19216.08
	0.00

	Type III
	Spill Over
	Fresh
	Total
	Actual Expenditure upto 31.3.2019
	Unspent Balance

	Non-recurring grant
	0.00
	3419.30
	3419.30
	824.244
	2595.06

	Recurring Grant
	0.00
	3035.582
	3035.582
	3035.582
	0.00

	Total
	0.00
	6454.882
	6454.882
	3859.826
	2595.06

	Type IV
	Spill Over
	Fresh
	Total
	Actual Expenditure upto 31.3.2019
	Unspent Balance

	Non-recurring grant
	19163.46
	0.00
	19163.46
	4466.83
	14696.63

	Recurring Grant
	0.00
	3569.28
	3569.28
	1897.47
	1671.81

	Total
	19163.46
	3569.28
	22732.74
	6364.30
	16368.44

	All KGBVs
	Spill Over
	Fresh
	Total
	Actual Expenditure upto 31.3.2019
	Unspent Balance

	Non-recurring grant
	19163.46
	3492.50
	22655.96
	5364.274
	17291.69

	Recurring Grant
	0.00
	30278.792
	30278.79
	28606.982
	1671.81

	Grand Total
	19163.46
	33771.292
	52934.75
	33971.256
	18963.5




Activities undertaken KGBVs/ Hostels:

1. What is the process of Identification of Girls in KGBVs: 
· A survey shall be conducted with the help of the team of Officials, IKP, ICDS Supervisors, CRTs along with Anganwadi Workers in the summer vacation
· Each District has an Action Plan for Enrolment of OSC Girls in KGBVs.
· The Out of School Children in the habitations as well as in the Mandal, where the KGBVs are located are mainly focused.
· Motivation of out of School Girls is done with the help of in- school Girls, Using a variety of Media – Television, Radio, Newspapers as well as local media to reach parents and community members about the importance and benefits of education.
· Review meeting and convergence meetings conducted with Special Officers of the KGBVs and ICDS and NCLP departments.
· Door to door campaign is conducted in high populated Muslim pockets to enroll Muslim minority girls as the strength of Minority Girls in the age group of 10 – 14 is less.
· Summer Camps are conducted in remote areas for admitting orphans and semi orphans in all districts in April to June.
· M.V. Foundation, have conducted residential bridge Course camps for older children in age group of 9 to 14 years and 125 girl children have successfully completed their bridge course and ready for mainstreaming in this academic year to provide admission to 125 children into the KGBVs, in Mahabubnagar District.


2. Is there any step taken to ensure Quality education in KGBV: 

Academic:
· State level orientation programme is conducted on 06.09.2018 for PGCRTs (MPHW) of 30 KGBVs that are upgraded to Intermediate level. 
· State level Induction training was conducted to all PGCRTs who are teaching MPC & Bi.P.C. groups on 30.09.2018 for upgraded 58 KGBVs to Intermediate level at Govt. Jr.   College Kachiguda, Hyderabad.
· State level orientation programme was conducted on 27.10.2018  at  IASE, Masab Tank for PGCRTs of CEC group and language teachers of English & Telugu appointed in 88 KGBVs that are upgraded to Intermediate.
· District level training to English Medium CRTs in erstwhile district wise in spells from 23rd to 25th October 2018 for Ranga Reddy, Sangareddy (Medak) Warangal, Mahaboobnagar and Nalgonda district and for 26th to 28th October 2018 for Nizamabad, Adilabad, Khammam & Karimnagar districts.
· Orientation Training Programme to CRTs of English Medium KGBVs from 2nd to 8th January-2019 at erstwhile district (Nalgonda, Mahabubnagar, Warangal & Sanga Reddy districts)

Digital Teaching:
· All the KGBVs are connected through MANA TV programmes
· Digital K-Yans are supplied to 475 KGBVs which are a computer with high eliminated projector and large space for storing large no. of lessons. Each K-Yan with lessons related to classes VI to X was supplied in order to use in class room while the teacher teaching a particular lesson. The advantage of K-Yan is that it can be used as participatory tool to use in class rooms. 
· Digital Classes: K-Yans regularly used in the teaching learning process. All the CRTs are trained for one day in using the K-Yans and projectors. Digital classes are successfully running in all the KGBVs in the State

Non-Academic:
· Career Guidance Programme by Nirmaan Organization, a Vidya Help Line program in Warangal Urban. The organisation focused on providing career guidance to the under privileged students from Government schools. These students are primarily first generation learners in their families and who barley get guidance at home. 
· VOICE 4 Girls’: VOICE Parichay conducted camps in in Mahabubnagar, Nirmal & Warangal districts, to help marginalized adolescent girls to become decision-makers and to reach their full potential.
· Beti Bachaon Beti Padhao was conducted in all KGBVs in which women empowerment issues discussed with local available eminent women employees.
· Haritha Haram (Plantation Programme) was conducted in all KGBVs
· Kitchen Garden and Flower Garden are maintained in KGBVs.  
· Summer camps are being conducted from 15.04.2019 to 30.05.2019. It is aimed at providing opportunities to children to learn skills in joyful manner.  The programme includes following activities: 
· Academic Activity:  Includes English, Mathematics, fun with Science, General Studies, Creating Writing and Hand Writing Improvement.
· Cultural activities
· Vocational activities
· Physical Educational Activities
· Recreational activities
· And Life skill activities.


3. What are the measures taken to ensure Safety and Security of Girls residing in KGBVs? 

In KGBVs as mentioned below:
· Construction of compound walls in all KGBVs.
· Provided CC Cameras. 
· Training in Martial Arts 
· Regular night Patrolling by Police 
· Sirens provided on pilot basis
· Regular police patrolling is ensuring during the nights,  
· Day and night watch women are appointed; 
· Making it mandatory for at least 3 adults to be present in the KGBV at night.
· Posted all female staff in the KGBV to ensure safety and security of girls.
· KGBVs are maintaining visitors' movement registers to ensure that unauthorized persons do not visit or take the girls out.

Certain instructions were issued for safety of the students of KGBVs as follows:
· No students of KGBVs shall be allowed to leave KGBV premises without permission of the competent authority, i.e., DEO Concerned.
· The Girls of all the KGBVs in the State not be allowed to participate in Rallies/ Dharmas organized by political parties/student organizations /private persons.
· Unauthorized persons shall not allow entering into the KGBVs without prior permission from the competent authority, i.e., DEO concerned.
· Ensure that all the CC Cameras provided in the premised are in working condition.
· Ensure that all the students are present in the dormitory as per the roll before going to sleep and all the doors/gates are closed and locked with watch & Vigil throughout the night.
· No Public representatives (Male) are allowed unless Female Officials are accompanied them after 06.00 P.M.
· No Parents/guardians are allowed to visit during school functioning days unless there is a medical emergency.  Parents / family members allowed during Sundays & Public Holidays between 14.00 to 18.00 Hrs. 
· ID Cards shall be issued to the parents / family members with photo attestation by the Special Officer concerned. 
· Any deviation will be viewed as serious misconduct and Special Officer concerned will be held responsible.

4. System of Health records maintenance and general health status of the girls:
· The ANM appointed in each KGBV who maintains general health status of each girl in separate Performa with the detail of height, weight, menstrual cycle, health record and used medicines with date of usage.
· To ensure good health of the girls, Periodical medical check-up is conducted once in a month to all the girls in coordination with PHC/GH.  Follow up medical advice is also carried out regularly.  For each student, a health card is maintained.
· Separate Register is maintained girls’ health conditions. Student’s height, weight BMI (Body Mass Index), blood group and healthiness is recorded at regular intervals.  To acquire stable immunity, Vitamin, Iron and Calcium tablets are issued regularly.
· To create awareness about menstrual hygiene, sanitary napkins are distributed to the girls in all the KGBVs.
· Every three months RBSK (Rashtriya Bal Swathya Karyakram) visiting the KGBV and checkup to all the students.
· Sufficient Medicines are supplied to all KGBVs.
· Orientation was given to ANMs of KGBVs on adolescent programme, personal hygiene by expert doctors. 
· Sanitary Napkin manufacturing machine installed in all districts. 
· Incinerators provided for hygiene.
· Agencies are identified for septic tank cleaning. 
· PET appointed in the KGBVs for regular practice in yoga, aerobics, exercises and games for physical fitness and discipline of the girl.
· Records maintained 
· Medicines stock entry and issued register.
· Menses register.
· Student’s health card registers.
· Monthly height and weight register.
· Any other sick student’s report file.

5. Availability of uniforms, shoes, other clothes and monthly provision of soap, oil, tooth paste, sanitary napkins etc:  Distribution of Uniforms, Sports Uniform Shoes, other clothes and monthly provision of soap, oil, tooth paste, sanitary napkins etc:
· Health & Cosmetic Kits: Cosmetic & Health Kits provided containing 15 items (Bath Soaps, Cloth wash Detergent soap, Shampoo, Coconut Hair Oil, Facial Powder, Tooth paste, Tooth Brush Flexi, Tongue cleaner plastic, Comb (Double teeth), Stickers (Bottu 75 to 90), Nylan Ribbons of 2" width, Fabric Elastic Hair Bands, Sanitary Napkins of any reputed brand, Mosquito Repellant & Hand wash)
· Supplied two pair of school uniforms and two pairs Sport Dress with one long pant and one shorts with T shirts of two colors (Blue & White) to all students of KGBVs.  Shoes and socks also supplied for sports purpose. 

6. What is the System of Community Mobilisation and Role of SMCs or SDMCs in KGBVs: 
· SMCs are formed with the parents of the students.
· They will be permitted to participate in the school activities and they will assess the quality of the students education.
· They will check the quality of food and the functioning of KGBVs.
· Local public will also be permitted to visit the KGBVs to provide constructive suggestions for best performance with the permission from the higher authorities.
· Conducted Parents meeting
· Involving representatives of Mandal to developed KGBVs (Donations like TVs, Benches, Computers, Books, Lab material and exam material (SSC Students).
7. Is there in Extracurricular, Skill Development and other initiative undertaken to enhance the confidence level of the girls:

Vocational Education: For Girl empowerment vocational instructors are appointed and an amount of Rs.6000/- per KGBV is provided for preparing vocational Items like (Tailoring, Beautician course, Embroidery work, handicrafts, Jewellary making, jute bag preparation, hand bags preparations, bangles preparations, flower vase etc.

8. Convergence Strategy with Line Departments and NGOs:  
	Sl. No.
	Department
	Activity converged with other Dept.

	1
	Health
	Health camps by RBSK (Body screening of each child)

	2
	ICDS, Child line
	CDPO, DCPO, Visited and motivated students on child marriages, child abusing, women trafficking etc,.

	3
	Police
	Student’s safety and security by police pet rolling women constable as external member in GCEC.

	4
	Civil Supplies
	Fine rice supply



9. Is any Monitoring of KGBVs in place?  
· The DPO staff will monitor the KGBVS regularly.
· The State and District Officials visit for  monitoring the KGBVs regularly
· The MEO, SC HM and the CRPs are directed to monitor and suggest for better performance.
· The SMC members will visit the KGBVs time to time.
· Regular Video conference with KGBV special officers/Principals will be conducted.
· Biometric devices are installed in all schools for monitoring the attendance of teachers and other staff

10. State Initiatives to improve performance of KGBVs during 2018-19: 

a) Pragna, a Celebration of girls’ accomplishments: In the state of Telangana, the accomplishments of girl children are celebrated, the academic pursuits were given thrust and the yearlong activities are showcased in the weeklong celebrations in the form of KGBV Fest, Pragna, culminating on the National Girl Child Day, 24thJanuary 2019. 

The following are the objectives of the Fest:
1. To showcase the activities of KGBVs.
2. To conduct various competitions.
3. To acknowledge and appreciate the Girls making efforts in scholastic areas and co-scholastic aspects of personality (life skills, behavior, attitudes, values etc), required for a harmonious living.

Activities taken up to meet the above objectives:

	Date
	Activity
	Details

	18.01.2019
	Display of Vocational material
	Material prepared during the year

	
	Setting up of Dream Corner
	A chart is affixed to the classroom wall, ‘My Goal’ on classroom wall and asks all the children to write their dreams/goals/aspirations.
This encouraged children to think of their dreams, set goals for themselves.

	19.01.2019
	Display of various activities taken up by subject clubs during 2018-19
	Material developed during various activities is taken up.

	
	1. Poetry Recitation
2. Poetry Writing (lyrics)
3. Elocution Competition
4. Memory Game
	Shatakalu, neethipadyalu- telugu
Hindi- Songs from text book
English- Poems.

	20.01.2019
	Demonstration (Martial Arts/ Yoga/Guides)
	

	
	Drama/Skit
	English, Telugu

	
	Spell Bee competition
	English Spellings Competition

	
	Cultural activities
	Monoaction, folk dance, songs

	21.01.2019
	Social Studies – Unity in Diversity –
	Activities to understand the geographical map, terrain, crops, occupation of people, attire, projects, dams, languages, and other things specific to the State.
Local female Officers like MRO, MPDO, PHC Doctor, MEO, Police etc. were invited as judges.

	22.01.2019
	Wall Magazine
	Display of creative writings, paintings, drawings in the form of a wall magazine

	
	Science Fair
	Display & demonstration of at least 3 Science exhibits (experiments, projects, Models) per class.
Judges: 2 Local female HMs / teachers with Science background in the Mandal.

	23.01.2019
	Mathematics 
	Vedic Maths
Quiz on mathematical formulae
Fun Games
Multiplication Tables

	24.01.2019
	THE FEST- VALEDICTORY
	The Programme was conducted by children.



To acknowledge and appreciate the girls who made good efforts in scholastic, behavioral and other aspects of a wholesome personality, badges were awarded. The badge will remain with the girl. 


Badges were given for:

· Star Student
· Best in attendance; 
· Well mannered, 
· Well groomed, 
· Boldest, 
· Most Cheerful, 
· Caring Classmate, 
· Super calculator, 
· Super Speller, 
· Best in Poetry, 
· Awesome Artist 
· Swachhta Ambassador
· Haritha Mitra

This gesture not only reinforces the positive behavior of the girl, but also motivates other children towards displaying such positive behavior.  

This has also improved the visibility of the KGBVs- impressing the parents and the local officials who had visited as guests.

b) Installation hydroponics systems in 10 KGBVs of 2 districts – Rangareddy and Sangaredy districts to grow green leafy vegetables.
c) Installation Inbound Call centers in KGBVs for Emergency situations, students can call Commissioner, School Education or any helpline like POLICE, Fire station Hospital depending upon the situation.
d) Manavatha Sadan for HIV Infected affected Children: As per the initiative by the District Collector, Residential Hostel (Mother Home) in the name of “Manavatha Sadan” exclusively for the HIV infected and affected children runs at Dichpally with the strength 106. 
· Children of different classes (I to XII) are taking shelter in this Home.  They will study in the nearby Schools/Colleges.  
· The District Civil Hospital supplies the required Medicines to the children.  The District Civil Hospital supplies the required Medicines to the children. 
· 3 Tutors in the Hostel shall take up study hours for the children daily in the morning 5 AM to 7.30 AM and in the evening from 7.00 PM to 9.00 PM.
e) Haemoglobin Test: ‘Haemometer’ was provided to all KGBVs and Haemoglobin Tests are conducted for the Girls in all the KGBVs periodically and providing nutritional supplements to the required girls. 
f) Installation of Biodigster in two KGBVs Shankarpalli and Rajendarnagar of Rangareddy District for recycling of organic waste of school.

11. Best Practices/ Achievements:

· Life skills: Life skills i.e. value of parents, friends, life, time, discipline etc., and Motivational Classes about studies conducted with Psychiatrist. G.Nageswara Rao in all KGBVs with the help of Lions Clubs International.

· POSHAN ABHIYAN: In convergence with Women & Child Welfare Department awareness programmes were conducted in all Govt. Schools and KGBVs about importance of Vitamins, Proteins & Minerals in daily diet. and Education Department. Conducted awareness programmes and Food exhibitions (Food Festivals) in all KGBVs.
· Yuva Programme: Adolescent Empowerment programme for girls. In Collaboration with Women & Child Welfare Department and Pediatric Association of Telangana. They are planning to conduct awareness programme in all schools including KGBVs about hormonal changes, Causes  & Remedies - Animea, Good touch & Bad touch, Self Control on adolescent behavior, Menstrual problems, Marriage ages, Healthy food etc.

· Electro literacy clubs were formed in all KGBVs and exhibited the club members list in office room. Awareness programmes conducted about value of Vote in Democratic country. Conducted Mock polling in all KGBVs. Did the Pledge with all the parents.

· Anaerobic Bio-digester system of DRDO technology is installed in Shankarpalli and Rajendernagar of Rangareddy district as a pilot study.

· Specially Designed Handwriting Improvement Programme in Karimnagar KGBVs.

· Improves writing Skills: 
Handwriting training was given to 1488 students of 12 KGBVs and 45 students of URS by using specially designed hand writing book. A lot of improvement noticed in writing of all these students

· Celebration of community festivals in KGBV
· To grab the attention of the parents and community (Bathukamma, Bonalu, Dasara etc.).
· Helpful for the students who cannot celebrate festivals at their homes because of poverty. 
· To invite several nodal officers to the occasion and celebrating cultural activities will help to enhance the level of trust in community towards KGBVs.  
· Maintenance of albums and records of activities and success stories and showcasing them in a proper way is catching the attention of community. 
· Launching VIDYANJALI  PROGRAM in kgbv also helpful in developing the KGBVs

· Jewelry making in coordination with Colombia University started the YUVA NESTEM programming in KGBV Gajwel in the year off 2015 under the guidance Ms. SWATHIREKHA. 

· Colombia University is providing material and Quelling papers to prepare earrings.  Students are divided in to 3 batches from 7th, 8th, 9th Classes; each batch contains 8 students who will prepare earrings.   
· After preparation, this material will be taken by Colombia University and they sell in foreign countries. The money which received from selling of goods will be handover to our schools which is used purchase of  articles for school  purpose ex: wall clock ,mats etc.,
· This program main objective is if students are unable to go for higher studies at least they will utilize these skills for income generation and also to bring out the inherited talent of students.

· Class wise subject wise preparation of Study Material by CRT, PG CRT’s and Students 
· Preparation of Material in the Months of June and September covering all the units from the text Books in all subjects 
· Model Question papers for slip tests board exams pattern prepared and practiced at the end of every week.
· Students go through the text books topic wise, lesson wise, activity wise and unit wise and get acquainted with each and every topic  of the book
· Students are able to identify and classify the units of the subjects according to wattage given in the previous question paper.

· Demonstration of the sanitary pad making machine exhibited by KGBV children (KGBV Mulugu, KGBV Andole) on the occasion of the national level Swachh Vidyalaya Puraskar held on 18th September 2018 at Dr. Br. Ambedkar International Centre New Delhi.

· Gender Sensitization Module and Programmes conducted in the Warangal Urban District:
· One day gender sensitization training covering health, civil liberty and social issues pertaining to girls is imparted to all KGBV girls by experienced lawyers and doctors. 
· The lawyers explained the rights and duties of girls, child rights, RTE act 2009, child help line, Child marriage act, right to property, Women Empowerment, and methods to safeguard themselves during emergency period.
·  As adolescent girls are residing in our centres, basic hygiene, awareness about gender specific disease (Cervical cancer, uterine infection), puberty, menstrual hygiene, anemia are highlighted to students. More over healthy food for teenage girls, rich in iron and calcium, is need of the hour.
· Doctors give brief note to students about these healthy issues.
· FMM Social Service Society conducted workshop for 4 active Girls students and 1 female teacher from High Schools on Prevention of Child Marriages and Prevention of Child Trafficking, Promotion of compulsory secondary Education for the Girl Children, Ensuing job oriented Vocational Training for the adolescent girls and young women.
· Adolescence empowerment programme (YUVA) conducting in 3rd Wednesday of every month in High Schools and KGBVs by DCPU Warangal Urban.
· Provided Training on Menstrual Hygiene Management for two female teachers and two girl students from 70 schools imported jointly by ASCI and WASH united General NGO at Bala Vikasa, Kazipet from 19.12.2018 to 22.12.2018 and also they provided modules to each school in Warangal Urban District.



B) Proposal for the year 2019-20:

1. State has proposed 04 new KGBVs under Type I with 120 seats:

	Sl. No
	Proposed  District
	Name of the Mandal/ Village proposed 
	Total Literacy %
	Male  %
	Female %

	1
	Jogulamba Gadwal
	Dharoor
	41.09
	51.88
	30.28

	2
	
	Maldakal
	41.8
	52.51
	30.85

	3
	
	Ghattu
	37.59
	46.35
	28.96

	4
	
	K T Doddi
	33.77
	44.16
	23.08



2. State has proposed civil works of 50 KGBV buildings in Type II (sanctioned in 2017-18) amounting to Rs.21250.00 lakh @Rs.425.00 lakh per KGBV. 

3. State has proposed construction of dormitories and toilets blocks for 54 upgraded KGBVs (27 KGBVs, upgraded in 2018-19 and 27 KGBVs, upgrading in 2019-20) in Type III. Details are given below:
	No. of KGBVs upgraded in 2018-19
	No. of dormitories and toilet blocks Sanctioned during the year 
2018-19
	Balance dormitories and toilet blocks to KGBV buildings to be Sanctioned by GOI
	Remarks

	94
	58
	36
	Out of 36 KGBVs, in 9 KGBVs Girls Hostel buildings are under construction. Hence, state has proposed additional construction only 27 KGBVs. Out of them.



List of 27 KGBVs, proposed to up gradation from Type II to Type III:
	Sl. No
	District
	Place of KGBV
	U-DISE Code
	Existing Type of KGBV 
	Proposed Type of KGBV 
	Sanctioned Year
	Present Targeted Seats
	Proposed Targeted Seats

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	1
	Adilabad
	Tamsi
	36011100909
	II
	III
	2008-2009
	200
	280

	2
	Jagtial
	Korutla
	36061190212
	II
	III
	2011-2012
	200
	280

	3
	Jangaon
	Zaffargadh
	36190300917
	II
	III
	2011-2012
	200
	280

	4
	Jayashankar Bhupalpally
	Gadam Pelli
	36080500107
	II
	III
	2011-2012
	200
	280

	5
	Jogulamba Gadwal
	Gattu
	36260600813
	II
	III
	2008-2009
	200
	280

	6
	Kamareddy
	Bichkunda
	36150401023
	II
	III
	2005-2006
	200
	280

	7
	Karimnagar
	Konaraopet Village, Ramadugu
	36130200711
	II
	III
	2011-2012
	200
	280

	8
	Kumuram Bheem Asifabad
	Jankapur - Asifabad
	36020606150
	II
	III
	2007-2008
	200
	280

	9
	Mancherial
	Mandamarry
	36031290207
	II
	III
	2011-2012
	200
	280

	10
	Medak
	Alladurg
	36170300121
	II
	III
	2007-2008
	200
	280

	11
	Mulugu
	Jawaharnagar
	36081201017
	II
	III
	2011-2012
	200
	280

	12
	Nagarkurnool
	Rayalagandi
	36281300113
	II
	III
	2007-2008
	200
	280

	13
	Nalgonda
	Damaracherla
	36292200618
	II
	III
	2008-2009
	200
	280

	14
	Narayanpet
	Pulimamidi 
	36250301319
	II
	III
	2009-2010
	200
	280

	15
	Nirmal
	Jam
	36041000809
	II
	III
	2007-2008
	200
	280

	16
	Nizamabad
	Kammarpally
	36050800414
	II
	III
	2008-2009
	200
	280

	17
	Peddapalli
	Bhupathipur 
	36071000204
	II
	III
	2011-2012
	200
	280

	18
	Rajanna Siricilla
	Gambhiraopet
	36141001016
	II
	III
	2007-2008
	200
	280

	19
	Rangareddy
	Patigadda, Keshampet.
	36231501307
	II
	III
	2011-2012
	200
	280

	20
	Sangareddy
	Jharasangam
	36161201607
	II
	III
	2007-2008
	200
	280

	21
	Siddipet
	Mirdoddi 
	36181100615
	II
	III
	2011-2012
	200
	280

	22
	Suryapet
	Athmakur.S
	36300801408
	II
	III
	2005-2006
	200
	280

	23
	Vikarabad
	Kulkacherla
	36240700415
	II
	III
	2007-2008
	200
	280

	24
	Wanaparthy
	Gopalpet
	36270500611
	II
	III
	2008-2009
	200
	280

	25
	Warangal Rural
	Nallabelly
	36110701409
	II
	III
	2005-2006
	200
	280

	26
	Warangal Urban
	Gudur
	36120400831
	II
	III
	2011-2012
	200
	280

	27
	Yadadri Bhongir
	Lothukunta(Vi), Valigonda
	36201302228
	II
	III
	2011-2012
	200
	280



4. State has proposed Bio Digester System in 6 KGBVs (Type II) amounting to Rs.30.00 lakh @Rs.5.00 lakh per KGBV and in 5 KGBVs (Type III) amounting to Rs.95.00 lakh @Rs.5.00 lakh per KGBV.

5. State has proposed Solar System in 117 KGBVs (Type II) amounting to Rs.1556.10 lakh @Rs.13.30 lakh per KGBV and in 108 KGBVs (Type III) amounting to Rs.1436.40 lakh @Rs.13.30 lakh per KGBV.

6. State has proposed Furniture/ Equipment (including kitchen) in 354 KGBVs (Type II) amounting to Rs.5310.00 lakh @Rs.15.00 lakh per KGBV and in 121 KGBVs (Type III) amounting to Rs.2178.00 lakh @Rs.18.00 lakh per KGBV.

7. State has proposed TLM and equipment including library books in 354 KGBVs (Type II) amounting to Rs.708.00 lakh @Rs.2.00 lakh per KGBV and in 121 KGBVs (Type III) amounting to Rs.302.50 lakh @Rs.2.50 lakh per KGBV.

8. State has proposed Replacement of bedding (once in 3 years) in 106 KGBVs (Type II) amounting to Rs.1590.00 lakh @Rs.15.00 lakh per KGBV and new bedding in 47 KGBVs (Type III) amounting to Rs.987.00 lakh @Rs.21.00 lakh per KGBV.

9. State has proposed boundary wall in 354 KGBVs (Type II) amounting to Rs.8850.00 lakh @Rs.25.00 lakh per KGBV and in 121 KGBVs (Type III) amounting to Rs.3025.00 lakh Rs.25.00 lakh per KGBV.

10. State has proposed boring/ handpump in 354 KGBVs (Type II) amounting to Rs.708.00 lakh @Rs.2.00 lakh per KGBV and in 121 KGBVs (Type III) amounting to Rs.242.00 lakh @Rs.2.00 lakh per KGBV.

11. State has proposed Electricity / water charges in 354 KGBVs (Type II) amounting to Rs.1770.00 lakh Rs.5.00 lakh per KGBV and in 120 KGBVs (Type III) amounting to Rs.600.00 lakh Rs.5.00 lakh per KGBV.

12. State has proposed up-gradation of 135 KGBVs (existing 120 seats in each KGBV) from Type I to Type II with additional 5400 seats (40 seats in each KGBV).

13. State has proposed up-gradation of 27 KGBVs (27 KGBVs from Type II to Type III) additional 2160 seats (80 seats in each KGBV).

14. State has proposed rent for 87 KGBVs amounting to Rs.261.00 lakh @Rs.3.00 lakh per KGBV. Details are given below:
	Sl. No
	District
	Block
	Sanctioned Year
	Type
	Rent Proposed for months
	Amount Proposed (Rs. in Lakhs)

	1
	Adilabad
	Adilabad Rural
	2017
	II
	12
	3.00

	2
	Adilabad
	Bheempur
	2017
	II
	12
	3.00

	3
	Adilabad
	Gadiguda
	2017
	II
	12
	3.00

	4
	Adilabad
	Sirkonda
	2017
	II
	12
	3.00

	5
	Bhadradri Kothaudem
	Allapally
	2017
	II
	12
	3.00

	6
	Bhadradri Kothaudem
	Annapueddypally
	2017
	II
	12
	3.00

	7
	Bhadradri Kothaudem
	Bhadrachalam
	2017
	II
	12
	3.00

	8
	Bhadradri Kothaudem
	Burgampadu
	2017
	II
	12
	3.00

	9
	Bhadradri Kothaudem
	Karakagudem
	2017
	II
	12
	3.00

	10
	Jangaon
	Chilpur
	2017
	II
	12
	3.00

	11
	Jangaon
	Tharigoppula
	2017
	II
	12
	3.00

	12
	Jayashankar
	Kannaigudem
	2017
	II
	12
	3.00

	13
	Jayashankar
	Mangapeta
	2017
	II
	12
	3.00

	14
	Jayashankar
	Palimela
	2017
	II
	12
	3.00

	15
	Jayashankar
	Tekumatla
	2017
	II
	12
	3.00

	16
	Jogulamba Gadwal
	Kt Doddi
	2017
	II
	12
	3.00

	17
	Jogulamba Gadwal
	Present In Existing Kgbv Waddepally
	2017
	II
	12
	3.00

	18
	Jogulamba Gadwal
	Undavelly 
	2017
	II
	12
	3.00

	19
	Kamareddy
	Bibipet
	2017
	II
	12
	3.00

	20
	Kamareddy
	Rajampet
	2017
	II
	12
	3.00

	21
	Karimnagar
	Ellandhakunta
	2017
	II
	12
	3.00

	22
	Khammam
	Raghunadapalem
	2017
	II
	12
	3.00

	23
	Kumrabheem
	Chintamanapally
	2017
	II
	12
	3.00

	24
	Kumrabheem
	Lingapur
	2017
	II
	12
	3.00

	25
	Kumrabheem
	Penchikalpet
	2017
	II
	12
	3.00

	26
	Mahabubabad
	Chinnagudur
	2017
	II
	12
	3.00

	27
	Mahabubabad
	Gangaaram
	2017
	II
	12
	3.00

	28
	Mahabubabad
	Pedavangara
	2017
	II
	12
	3.00

	29
	Mahabubnagar
	Krishna
	2017
	II
	12
	3.00

	30
	Mahabubnagar
	Marikal
	2017
	II
	12
	3.00

	31
	Mahabubnagar
	Mbnr E/M
	2017
	II
	12
	3.00

	32
	Mahabubnagar
	Rajapur
	2017
	II
	12
	3.00

	33
	Mancherial
	Hajipur
	2017
	II
	12
	3.00

	34
	Mancherial
	Kannepally
	2017
	II
	12
	3.00

	35
	Mancherial
	Naspur (Jaipur)
	2017
	II
	12
	3.00

	36
	Mancherial
	Nasupr
	2017
	II
	12
	3.00

	37
	Nagarkurnool
	Nagarkurnool
	2017
	II
	12
	3.00

	38
	Nagarkurnool
	Nagarkurnool
	2017
	II
	12
	3.00

	39
	Nagarkurnool
	Padara
	2017
	II
	12
	3.00

	40
	Nagarkurnool
	Pentlavelly
	2017
	II
	12
	3.00

	41
	Nalgonda
	Adavidevulapally
	2017
	II
	12
	3.00

	42
	Nalgonda
	Kondamallepally 
	2017
	II
	12
	3.00

	43
	Nalgonda
	Madgulapally
	2017
	II
	12
	3.00

	44
	Nalgonda
	Neredugommu
	2017
	II
	12
	3.00

	45
	Nalgonda
	Thirumalagiri (S)
	2017
	II
	12
	3.00

	46
	Nirmal
	Dasturabad
	2017
	II
	12
	3.00

	47
	Nirmal
	Narsapur G
	2017
	II
	12
	3.00

	48
	Nirmal
	Nirmal
	2017
	II
	12
	3.00

	49
	Nirmal
	Pembi
	2017
	II
	12
	3.00

	50
	Nirmal
	Soan
	2017
	II
	12
	3.00

	51
	Nizamabad
	Indalwai
	2017
	II
	12
	3.00

	52
	Nizamabad
	Mendora
	2017
	II
	12
	3.00

	53
	Nizamabad
	Mugpal
	2017
	II
	12
	3.00

	54
	Nizamabad
	Mupkal
	2017
	II
	12
	3.00

	55
	Nizamabad
	Rudrur
	2017
	II
	12
	3.00

	56
	Nizamabad
	Yergatla
	2017
	II
	12
	3.00

	57
	Peddapalli
	Anthargoan (New)
	2017
	II
	12
	3.00

	58
	Peddapalli
	Palakurthy(New)
	2017
	II
	12
	3.00

	59
	Peddapalli
	Ramagiri( New)
	2017
	II
	12
	3.00

	60
	Rajanna Sircilla
	 Rudrangi
	2017
	II
	12
	3.00

	61
	Rajanna Sircilla
	Siricilla (Urban)
	2017
	II
	12
	3.00

	62
	Rajanna Sircilla
	Veernapalli
	2017
	II
	12
	3.00

	63
	Rajanna Sircilla
	Vemulawada
	2017
	II
	12
	3.00

	64
	Rang Reddy
	Kadthal
	2017
	II
	12
	3.00

	65
	Rang Reddy
	Kondurg
	2017
	II
	12
	3.00

	66
	Siddipet
	Akkannapet
	2017
	II
	12
	3.00

	67
	Siddipet
	Komuravely
	2017
	II
	12
	3.00

	68
	Siddipet
	Markook
	2017
	II
	12
	3.00

	69
	Siddipet
	Raipole
	2017
	II
	12
	3.00

	70
	Siddipet
	Siddipet Urban
	2017
	II
	12
	3.00

	71
	Siddipet
	Thoguta
	2017
	II
	12
	3.00

	72
	Suryapet
	Chinthalapalem
	2017
	II
	12
	3.00

	73
	Suryapet
	Maddirala
	2017
	II
	12
	3.00

	74
	Suryapet
	Nagaram
	2017
	II
	12
	3.00

	75
	Suryapet
	Palakeedu
	2017
	II
	12
	3.00

	76
	Vikarabad
	Kotepally
	2017
	II
	12
	3.00

	77
	Wanaparthy
	Amarachinta
	2017
	II
	12
	3.00

	78
	Wanaparthy
	Chinnambavi
	2017
	II
	12
	3.00

	79
	Wanaparthy
	Madanapur
	2017
	II
	12
	3.00

	80
	Wanaparthy
	Revally
	2017
	II
	12
	3.00

	81
	Wanaparthy
	Srirangapur
	2017
	II
	12
	3.00

	82
	Warangal (Urban)
	Inavole
	2017
	II
	12
	3.00

	83
	Warangal (Urban)
	Velair
	2017
	II
	12
	3.00

	84
	Yadadri Bhongir
	Addagudur
	2017
	II
	12
	3.00

	85
	Nalgonda
	Kanagal
	2011
	II
	12
	3.00

	86
	Suryapet
	Kenpahad
	2009
	II
	12
	3.00

	87
	Khammam
	Kamepally
	2011
	II
	12
	3.00

	
	
	
	Total
	
	
	261.00



15. State has proposed recurring grant of Rs.28032.36 lakh for 354 KGBVs (219 existing + 135 upgraded) in Type II with 67440 seats (54000 in 354 KGBVs - 200 girls in each KGBV and 13440 in 84 KGBVs – 160 seats in each KGBV).

16. State has proposed construction cost for 54 upgraded KGBVs (Type III) amounting to Rs.9450.00 lakh @Rs.175.00 lakh.

17. State has proposed recurring grant of Rs.12740.05 lakh for existing 121 KGBVs (94 existing + 27 upgraded) in Type III with 33880 seats (280 girls in each KGBV).

18. State has proposed Furniture/ Equipment (including kitchen) in 246 KGBVs (Type IV) amounting to Rs.2952.00 lakh @Rs.12.00 lakh per KGBV.

19. State has proposed Electricity and water charges in 154 KGBVs (Type IV) amounting to Rs.770.00 lakh @Rs.5.00 lakh per KGBV.

20. State has proposed recurring grant of Rs.6150.00 lakh for 246 KGBVs (Type IV) with 24600 seats (100 girls in each KGBV).


Recommendations for the year 2019-20:

1. State has covered all the qualifying EBBs with KGBVs as all the proposed blocks have KGBVs and hence, no new KGBVs recommended by the appraisal team.

2. Bio Digester System is not recommended.

3. Solar System is not recommended under this head. State is advised to budget proposed activity under Strengthening of Existing Schools – (Electrification will also include Renewable Energy (like Wind Energy, Hydro Electric energy, Solar Energy etc.)

4. Boundary wall and Boring/ hand pump is already provided at the time of sanctioned KGBVs. Hence, not recommended.

Under Type II:

5. The appraisal team has recommended 20 type-II new KGBV (200 capacity) works out to Rs.398.50 lakh for each KGBV. This includes all infrastructure components like building, all amenities including, furniture, compound wall etc. complete amounting to Rs.7970.00 lakh
	Sl. No
	District
	Block/ Municipal Area, where KGBV sanctioned
	Place of KGBV
	U-DISE Code

	1
	Bhadradri Kothagudem
	Allapally
	Annanthogu
	36090700513

	2
	Bhadradri Kothagudem
	Karakagudem
	Karakagudem
	36090100705

	3
	Bhadradri Kothagudem
	Annapueddypally
	Annapureddypally
	36091300409

	4
	Karimnagar
	 Ellandhakunta
	Ellandhakunta
	36131600506

	5
	Kumuram Bheem Asifabad
	Lingapur
	Lingapur
	36020300807

	6
	Mahbubnagar
	Mahbubnagar (R) 
	Mbnr ®36252100705
	36252100705

	7
	Mancherial
	Kannepally
	Kannepally
	36030801807

	8
	Mulugu
	Mangapet
	Chunchupally
	36082000112

	9
	Nagarkurnool
	Charakonda
	Charakonda
	36280700613

	10
	Nalgonda
	Kondamallepally
	Kondamallepally
	36292801442

	11
	Nalgonda
	Thirumalagir Sagar
	Thirumalagiri S
	36292401210

	12
	Narayanpet
	Marikal
	Marikal
	36250900543

	13
	Nizamabad
	Rudrur
	Rudrur
	36051800614

	14
	Nizamabad
	Yergatla
	Yergatla
	36050700510

	15
	Peddapalli
	Anthergoan
	Anthergoan
	36070300502

	16
	Rajanna Siricilla
	Vemulawada (U)
	Vemulawada (U)
	36140500877

	17
	Rangareddy
	Kadthal
	Vill & Mdl. Kadthal
	36231601142

	18
	Rangareddy
	Kondurg
	Kondurg Em
	36232600123

	19
	Wanaparthy
	Madanapur
	Madanapur
	36270200613

	20
	Wanaparthy
	Srirangapur
	Srirangapur
	36271200413



6. Furniture/ Equipment (including kitchen) is recommended in 354 KGBVs (Type II) amounting to Rs.1062.00 lakh @Rs.3.00 lakh per KGBV.

7. TLM and equipment including library books is recommended in 354 KGBVs (Type II) amounting to Rs.708.00 lakh @Rs.2.00 lakh per KGBV.

8. Bedding of Rs.499.20 lakh is recommended for 24960 girls in 354 KGBVs in Type II (21600 girls in 270 KGBVs – 80 seats in each KGBV + 3360 seats in 84 KGBVs – 40 seats in each KGBV).

9. Replacement of bedding (once in 3 years) for 12720 girls in 106 KGBVs (120 seats in each KGBV) in Type II is recommended amounting to Rs.190.80 lakh @Rs.1500/- per girl child.

10. Installation of Electricity / water charges have already provided at the time of sanctioned of KGBV. Hence, not recommended.

11. Up-gradation of 135 KGBVs from Type I to Type II with additional 7440 seats (3360 seats in 84 KGBVs - 40 seats in each KGBV and 4080 seats in 51 KGBVs – 80 seats in each KGBV) is recommended.

12. Rent is recommended for 83 KGBVs amounting to Rs.249.00 lakh @Rs.3.00 lakh per KGBV. Details are given below:
	Sl. No
	District
	Block
	Type
	Sanctioned year
	Rent Proposed for months
	Amount Proposed (Rs. in Lakhs)

	1
	Adilabad
	Bheempur
	I
	2017-2018
	12
	3.00

	2
	Adilabad
	Sirkonda
	I
	2017-2018
	12
	3.00

	3
	Adilabad
	Gadiguda
	I
	2017-2018
	12
	3.00

	4
	Adilabad
	Adilabad Rural
	I
	2017-2018
	12
	3.00

	5
	Bhadradri Kothagudem
	Burgampadu
	I
	2017-2018
	12
	3.00

	6
	Bhadradri Kothagudem
	Allapally
	I
	2017-2018
	12
	3.00

	7
	Bhadradri Kothagudem
	Karakagudem
	I
	2017-2018
	12
	3.00

	8
	Bhadradri Kothagudem
	Bhadrachalam
	I
	2017-2018
	12
	3.00

	9
	Bhadradri Kothagudem
	Annapueddypally
	I
	2017-2018
	12
	3.00

	10
	Jangaon
	Chilpur
	I
	2017-2018
	12
	3.00

	11
	Jangaon
	Tharigoppula
	I
	2017-2018
	12
	3.00

	12
	Mulugu
	Kannaigudem
	I
	2017-2018
	12
	3.00

	13
	Mulugu
	Mangapet
	I
	2017-2018
	12
	3.00

	14
	Jayashankar Bhupalpally
	Palimela
	I
	2017-2018
	12
	3.00

	15
	Jayashankar Bhupalpally
	Tekumatla
	I
	2017-2018
	12
	3.00

	16
	Jogulamba Gadwal
	Kgbv Rajoli
	I
	2017-2018
	12
	3.00

	17
	Jogulamba Gadwal
	Undavelly
	I
	2017-2018
	12
	3.00

	18
	Jogulamba Gadwal
	Kgbv Kt Doddi (Nandinne)
	I
	2017-2018
	12
	3.00

	19
	Kamareddy
	Bibipet
	I
	2017-2018
	12
	3.00

	20
	Kamareddy
	Rajampet
	I
	2017-2018
	12
	3.00

	21
	Karimnagar
	 Ellandhakunta
	I
	2017-2018
	12
	3.00

	22
	Khammam
	Kamepalli
	I
	2011-2012
	12
	3.00

	23
	Khammam
	Raghunadhapalem 
	I
	2017-2018
	12
	3.00

	24
	Kumuram Bheem Asifabad
	Chintalamanepally
	I
	2017-2018
	12
	3.00

	25
	Kumuram Bheem Asifabad
	Lingapur
	I
	2017-2018
	12
	3.00

	26
	Kumuram Bheem Asifabad
	Penchikalpet
	I
	2017-2018
	12
	3.00

	27
	Mahabubabad
	Chinnagudur
	I
	2017-2018
	12
	3.00

	28
	Mahabubabad
	Peddavangara
	I
	2017-2018
	12
	3.00

	29
	Mahabubabad
	Gangaram
	I
	2017-2018
	12
	3.00

	30
	Narayanpet
	Krishna
	I
	2017-2018
	12
	3.00

	31
	Narayanpet
	Marikal
	I
	2017-2018
	12
	3.00

	32
	Mahbubnagar
	Mahbubnagar (R) 
	I
	2017-2018
	12
	3.00

	33
	Mahbubnagar
	Rajapoor
	I
	2017-2018
	12
	3.00

	34
	Mancherial
	Hazipur
	I
	2017-2018
	12
	3.00

	35
	Mancherial
	Kannepally
	I
	2017-2018
	12
	3.00

	36
	Nagarkurnool
	Charakonda
	I
	2017-2018
	12
	3.00

	37
	Nagarkurnool
	Padara
	I
	2017-2018
	12
	3.00

	38
	Nagarkurnool
	Pentlavelly
	I
	2017-2018
	12
	3.00

	39
	Nagarkurnool
	Urkonda
	I
	2017-2018
	12
	3.00

	40
	Nalgonda
	Adavidevulapally
	I
	2017-2018
	12
	3.00

	41
	Nalgonda
	Kondamallepally
	I
	2017-2018
	12
	3.00

	42
	Nalgonda
	Madugulapally (Shettipalem)
	I
	2017-2018
	12
	3.00

	43
	Nalgonda
	Neredugommu
	I
	2017-2018
	12
	3.00

	44
	Nalgonda
	Thirumalagir Sagar
	I
	2017-2018
	12
	3.00

	45
	Nirmal
	Dasthurabad
	I
	2017-2018
	12
	3.00

	46
	Nirmal
	Nirmal Rural
	I
	2017-2018
	12
	3.00

	47
	Nirmal
	Pembi
	I
	2017-2018
	12
	3.00

	48
	Nirmal
	Soan
	I
	2017-2018
	12
	3.00

	49
	Nizamabad
	Indalwai 
	I
	2017-2018
	12
	3.00

	50
	Nizamabad
	Mendora
	I
	2017-2018
	12
	3.00

	51
	Nizamabad
	Nizamabad Rural
	I
	2017-2018
	12
	3.00

	52
	Nizamabad
	Mupkal
	I
	2017-2018
	12
	3.00

	53
	Nizamabad
	Rudrur
	I
	2017-2018
	12
	3.00

	54
	Nizamabad
	Yergatla
	I
	2017-2018
	12
	3.00

	55
	Peddapalli
	Ramagiri 
	I
	2017-2018
	12
	3.00

	56
	Peddapalli
	Anthergoan
	I
	2017-2018
	12
	3.00

	57
	Peddapalli
	Palakurthi
	I
	2017-2018
	12
	3.00

	58
	Rajanna Siricilla
	Rudrangi
	I
	2017-2018
	12
	3.00

	59
	Rajanna Siricilla
	Siricilla Uraban
	I
	2017-2018
	12
	3.00

	60
	Rajanna Siricilla
	Vemulawada (U)
	I
	2017-2018
	12
	3.00

	61
	Rangareddy
	Kadthal
	I
	2017-2018
	12
	3.00

	62
	Rangareddy
	Kondurg
	I
	2017-2018
	12
	3.00

	63
	Siddipet
	Akkannapet
	I
	2017-2018
	12
	3.00

	64
	Siddipet
	Komuravelly
	I
	2017-2018
	12
	3.00

	65
	Siddipet
	Markook
	I
	2017-2018
	12
	3.00

	66
	Siddipet
	Raipole
	I
	2017-2018
	12
	3.00

	67
	Siddipet
	Siddipet-Urban
	I
	2017-2018
	12
	3.00

	68
	Siddipet
	Thoguta
	I
	2017-2018
	12
	3.00

	69
	Suryapet
	Chintalapalem
	I
	2017-2018
	12
	3.00

	70
	Suryapet
	Maddirala
	I
	2017-2018
	12
	3.00

	71
	Suryapet
	Nagaram
	I
	2017-2018
	12
	3.00

	72
	Suryapet
	Palakaveedu
	I
	2017-2018
	12
	3.00

	73
	Vikarabad
	Kgbv Kotepally
	I
	2017-2018
	12
	3.00

	74
	Wanaparthy
	Madanapur
	I
	2017-2018
	12
	3.00

	75
	Wanaparthy
	Chinnambavi
	I
	2017-2018
	12
	3.00

	76
	Wanaparthy
	Srirangapur
	I
	2017-2018
	12
	3.00

	77
	Wanaparthy
	Revally
	I
	2017-2018
	12
	3.00

	78
	Wanaparthy
	Amarchintha
	I
	2017-2018
	12
	3.00

	79
	Warangal Urban
	Velair
	I
	2017-2018
	12
	3.00

	80
	Warangal Urban
	Inole
	I
	2017-2018
	12
	3.00

	81
	Yadadri Bhongir
	Addagudur, New Kgbv
	I
	2017-2018
	12
	3.00

	82
	Nalgonda
	Kanagal
	II
	2011-2012
	12
	3.00

	83
	Suryapet
	Penpahad
	II
	2009-2010
	12
	3.00

	
	Total
	
	
	249.00



13. Recurring grant of Rs.28286.46 lakh is recommended for 354 KGBVs (219 existing + 135 upgraded) in Type II with 67440 seats (43800 in 219 KGBVs - 200 girls in each KGBV, 13440 in 84 KGBVs – 40 seats in each KGBV and 10200 in 51 KGBVs – 80 seats in each KGBV).

Under Type III:

14. Up-gradation of 27 KGBVs (27 KGBVs from Type II to Type III) additional 2160 seats (80 seats in each KGBV) is recommended.

15. Appraisal team has recommended an amount of Rs.12150.00 lakh @Rs.225.00 lakh per KGBV of dormitories and toilets blocks for 54 upgraded KGBVs (27 KGBVs, upgraded in 2018-19 and 27 KGBVs, upgrading in 2019-20) in Type III. Details are given below:

	No. of KGBVs upgraded in 2018-19
	No. of dormitories and toilet blocks Sanctioned during the year 
2018-19
	Balance dormitories and toilet blocks to KGBV buildings to be Sanctioned by GOI
	Remarks

	94
	58
	36
	Out of 36 KGBVs, in 9 KGBVs Girls Hostel buildings are under construction. Hence, state has proposed additional construction only 27 KGBVs. Out of them.



Concerned consultant of civil unit has recommended unit cost of Rs.225.00 lakh per KGBV. List of 54 KGBVs, where dormitories and toilets blocks are as follows:

	Sl. No.
	District
	Name of KGBVs
	UDISE Code

	1
	Adilabad
	Kgbv Boath
	36011402133

	2
	Jangaon
	Kgbv Jangaon
	36190801804

	3
	Kamareddy
	Kgbv Birkur
	36150500816

	4
	Karimnagar
	Kgbv Gangadhara
	36130100921

	5
	Karimnagar
	Kgbv Shankarapatnam
	36131201317

	6
	Karimnagar
	Kgbv Jammikunta
	36131500768

	7
	Khammam
	Kgbv Penuballi
	36311400307

	8
	Khammam
	Kgbv Khammam Urban
	36311092204

	9
	Komaram Bheem
	Kgbv Dahegaon
	36021501109

	10
	Mahabubabad
	Kgbv Dornakal
	36100501330

	11
	Mahabubnagar
	Kgbv Mahabubnagar (Em)
	36251000636

	12
	Mancherial
	Kgbv Chennur
	36031703452

	13
	Khammam
	Kgbv Singareni
	36310100413

	14
	Nagarkurnool
	Kgbv Kollapur
	36281901631

	15
	Nalgonda
	Kgbv Devarakonda
	36292990251

	16
	Nirmal
	Kgbv Nirmal
	36041192815

	17
	Nizamabad
	Kgbv Bodhan
	36051602606

	18
	Peddapalli
	Kgbv Ramagundam
	36070301306

	19
	Peddapalli
	Kgbv Julapally
	36070800607

	20
	Rajanna
	Kgbv Vemulawada R
	36140300409

	21
	Rangareddy
	Kgbv Farooqnagar
	36232503688

	22
	Rangareddy
	Kgbv Ibrahimpatan 
	36230900754

	23
	Siddipet
	Kgbv Raghavapur
	36180200710

	24
	Vikarabad
	Kgbv Mominpet
	36240201020

	25
	Warangal Rural
	Kgbv Geesukonda
	36110400905

	26
	Yadadri
	Kgbv Bhongir
	36200600503

	27
	Yadadri
	Kgbv Bommalaramaram
	36200701705

	28
	Adilabad
	Lingi
	36011200503

	29
	Jagtial
	Korutla
	36061190212

	30
	Jangaon
	Zaffargadh
	36190300917

	31
	Jayashankar Bhupalpally
	Gadam Pelli
	36080500107

	32
	Jogulamba Gadwal
	Gattu
	36260600813

	33
	Kamareddy
	Bichkunda
	36150401023

	34
	Karimnagar
	Konaraopet Village, Ramadugu
	36130200711

	35
	Kumuram Bheem Asifabad
	Jankapur - Asifabad
	36020606150

	36
	Mancherial
	Mandamarry
	36031290207

	37
	Medak
	Alladurg
	36170300121

	38
	Mulugu
	Jawaharnagar
	36081201017

	39
	Nagarkurnool
	Rayalagandi
	36281300113

	40
	Nalgonda
	Damaracherla
	36292200618

	41
	Narayanpet
	Pulimamidi 
	36250301319

	42
	Nirmal
	Jam
	36041000809

	43
	Nizamabad
	Jakranpally
	36051100813

	44
	Peddapalli
	Bhupathipur 
	36071000204

	45
	Rajanna Siricilla
	Gambhiraopet
	36141001016

	46
	Rangareddy
	Patigadda, Keshampet.
	36231501307

	47
	Sangareddy
	Jharasangam
	36161201607

	48
	Siddipet
	Mirdoddi 
	36181100615

	49
	Suryapet
	Athmakur.S
	36300801408

	50
	Vikarabad
	Kulkacherla
	36240700415

	51
	Wanaparthy
	Gopalpet
	36270500611

	52
	Warangal Rural
	Nallabelly
	36110701409

	53
	Warangal Urban
	Gudur
	36120400831

	54
	Yadadri Bhongir
	Lothukunta(Vi), Valigonda
	36201302228



16. Furniture/ Equipment (including kitchen) is recommended in 121 KGBVs (Type III) amounting to Rs.726.00 lakh @Rs.6.00 lakh per KGBV.

17. TLM and equipment including library books is recommended in 121 KGBVs (Type II) amounting to Rs.302.50 lakh @Rs.2.50 lakh per KGBV.

18. Bedding is recommended for 13440 secondary and senior secondary girls amounting to Rs.268.80 lakh @Rs.2000/- per girl child.

19. Recurring grant of Rs.12090.99 lakh for 121 KGBVs (94 existing + 27 upgraded) in Type III with 33880 seats (280 girls in each KGBV).

Under Type IV:

20. Recurring grant of Rs.6098.34 lakh is recommended for 246 KGBVs (Type IV) with 24600 seats (100 girls in each KGBV).

A total amount of Rs.70416.69 lakh is recommended for 721 KGBVs (354 in Type II, 121 in Type III and 246 in Type IV).

Issues:
· 7376 seats are lying vacant in KGBVs (Type I, II & III) and 299 seats are lying vacant in 154 operational KGBVs (Type IV), which is an area of concern.

· 33 KGBVs building are in progress and 50 not started (Type I, II & III) and in type IV, 92 KGBV buildings are in progress.






(ii) Equity

Telangana has submitted the different intervention in its plan under Equity component for AWP & B 2019-20.

1. Self Defense Training for Girls
· Objective: Imparting Martial Arts like kung fu, karate,Judo.
· Classes: Self Defence Training (Upto Class VIII)


Proposal for self-defence training for girls for the year 2019-20
	S.
No
	Activity
	Physical
	Unit Cost
	Duration
	Financial

	Breakup

	1
	Training in Martial Arts to all girls / Self Defence
	5719
	0.09
	3
	514.71

	2
	Self Defence (Martial Arts Programme) upto Highest
Class VIII
	2927
	0.09
	
3
	
263.43



Progress 2018-19: The state has not incurred any expenditure till March on the approved activity of Self defence training for upper primary Girls.

Recommendation: Self defence training can be considered for proposed 2927 government schools up to class 8thwith girl enrollment @Rs. 0.09 lakhs for 3 month for trainer with a total estimated amount of Rs. 263.43 lakhs .

Self Defence training can be considered for 4017 govt. Secondary schools (as per udise) with girl enrollment @Rs. 0.09 lakhs for 3 months for trainer  with an estimated amount of Rs. 514.71 lakhs.


2. Adolescent   Programme for Girls Student:

	Adolescent Programme for Girls Students
	867
	0.2410
	208.9470


	

	S.No
	Item
	Level
	Phy
	Unit Cost
	Days
	Fin
	Remarks

	1
	Preparation & Printing of Adoescent Education and Empowerment Module- Facilitarors handbook
	State
	867
	0.002
	1
	1.734
	867schools with high girls enrolment

	2
	Review Workshop and Orientation to  school Heads +  GFTs (State Level)
	State
	867
	0.018
	1
	15.606
	 

	3
	Capacity Building to members of GCECs @12 girls per school
	District
	10404
	0.0025
	3
	78.03
	 

	4
	Organization of monthly meetings with convergence with line departments (i.e., Police, Health, WCW)
	School
	867
	0.007
	8
	48.55
	

	5
	Booklet with activity sheets for girls @ Rs.150/- per School for 867 Schools
	State
	130050
	.0005
	1
	65.025
	

	 
	TOTAL
	 
	
	
	 
	208.945
	 


· 867 Schools X 0.241 Lakhs = 208.947 lakhs


Progress 2019-20: The state has not incurred any expenditure till March on the approved activity of Adolescent programme for Girls.

Recommendation: Project can be considered for proposed 867 schools with girl enrollment @Rs. 0.10 lakhs per school.


3. Nipuna/Naipunya Centres for Life Skills and Fine Arts for  Empowerment of SC, ST children:

Objective:
· To empower the SC, ST children with life skills and enable them to make responsible choices in their life. 
· To impart fine arts that help them in emotional health and will also make them interested in school.
· To reduce the dropout rate of children and improve their participation in schooling.

Approach: Three Pronged Approach will be followed.

· Imparting Life Skills & Fine Arts through Naipunya Centres For Life Skills and Fine Arts.
· Community moblilization to advocate for enrolment, retention and qualitative engagement in school processes. (Will be met from Community Mobilization Wing).
· Remedial Teaching for Academic Inclusion (Will be met from Pedagogy)

Naipunya Centres for Life Skills and Fine Arts:

Centres for Life Skills and Fine Arts will be set up in a High School/MRC/Primary School, where there are more number of drop-outs or where there is poor attendance.

a) Life Skills: All children shall be motivated that life is precious. Under this name, a life skills module will be prepared covering- coping skills, decision making, critical thinking, positive peer pressure, empathy, time management, interpersonal relationships. 
b) Fine arts: Music- Instrumental and Vocal and Classical Dance shall be taught. This will attract the children to attend school, will keep them emotionally healthy.

A person in-charge will be kept to oversee the functioning of the centre.
	S. No
	Activity
	Level
	Physical
	Unit Cost
	Quantity/Duration
	Financial

	
	Life Skills:
	
	
	
	
	

	1
	Module preparation- work shop  & Editing
	State
	20
	0.02
	11
	4.4

	2
	Printing of modules @100 per centre
	State
	500
	0.001
	1
	0.5

	3
	Training to instructors @2 per school-one friendly teacher, one supervisor
	State
	10
	0.01
	3
	0.3

	
	Fine arts
	
	
	
	
	0

	4
	Non recurringing- purchase of instruments  etc
	Centre
	5
	1
	1
	5

	5
	Recurring-honorarium to Instructors@12,000 pm for 2 instructors per centre for 10 months; miscellaneous expenditure @300/- per month
	Centre
	10
	0.123
	10
	12.3

	6
	Supervisor Honorarium
	Centre
	5
	0.05
	10
	2.5

	
	TOTAL
	
	
	
	
	25.05

	•
	5 Schools (Centres) X 5.01 Lakhs = 25.05 lakhs
	
	
	
	
	




Recommendation: The project of life skill and career guidance programme can be considered for proposed LWE districts (Adilabad, Khammam, Rangareddy, wrarangal, Mahabubabad)@ RS. 4.00 lakhs per district.

State can do the Activities for Fine arts from state fund.

4. Career Guidance Programme for girls for elementary : 
	Career Guidance Programme for Girls
	535161
	0.001310
	701.060910





Recommendation: Activity can be merged with cost of  SC/ ST  and adolescent Programme 


5. Incinerator Cum Sanitary Pad Vending Machine 

	Incinerator
	867
	0.66
	572.22



Recommendation:  Incinerator cum sanitary pad vending machine can be considered for 354 KGBV type -II, III, and IV @RS. 0.32 lakhs per KGBV with an estimated amount of Rs. 201.28 lakhs.
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Progress 2018-19:
	S. No
	Component
	Target
	Description
	Achievement

	1
	Sports events
	592
	CWSN of 592  Mandals were taken to sports events and exposure visits to Hyderabad city and other institutes 
	592

	2
	Minor corrective Surgeries                                                                          
	31
	533 CwSN were supported for undergoing minor corrective surgeries in 29 districts
	29

	3
	Therapeutic Services  
	467
	5152 CwSN were given therapy support

	456

	4
	Procurement and distribution of Braille Kit (Embossed charts and globes)
	1392
	Tactile map books developed by NCERT are distributed to blind school children
	210

	5
	Procurement and distribution of Braille books
	1399
	Class wise , subject wise Braille books are supplied  to IERCs for the training to blind children by IERPs
	1368

	6
	Procurement and Distribution of Large Print books (for low vision)
	4831
	Orders placed with NIEPVD, Secunderabad for supply of Large Print Books for 1770 Low Vision Children
	1770

	7
	Distribution of Aids and appliances
	4805
	Aids and appliances were distributed to 2991 children by ALIMCO
	2991

	8
	Identification and Assessment Camps
	31
	Due to election code of conduct these camps were not conducted this year
	0

	9
	Stipend for girls
	17328
	Stipend transferred  to 14490 girls’s personal accounts 
	14490

	10
	In-service Training of Special Educators on multicategory disabilities                                                           
	1184
	840 Special Educators are given training by RPs from National Institutions on dealing with multi category diabilities
	840

	11
	Orientation programme for community and Educational Administrators, parents and guardians etc.
	1550
	1550 parents were given orientation  during environment building programme
	1550

	12
	Development of TLMs 
	592
	Variety of TLM were arranged in 467 IERCs
	467

	13
	Escort Allowances
	5472
	5346 children were provided with Escort allowence
	5346

	14
	Home Based Education (HBE)
	592
	1868 children provided with Teaching learning equipment for practice
	467

	15
	Aayas
	592
	467 Ayas are engaged to render services to children attending IERCs
	

	16
	Procurement of Assisiive devices, Equipments and TLMs
	1184
	Material was provided to 823 special educators to develop TLM for school visits and HBE
	823

	Progress at Secondary level -2018-19:

	
	Therapeutic Services  
	32
	Therapeutic services provided to 4188 children in 32 IERCs
	32

	17
	Procurement and distribution of Braille Kit (Embossed charts and globes)
	286
	Class wise , subject wise Braille books are supplied  to IERCs for the training to blind children by IERPs
	88

	18
	Distribution of Aids and appliances
	969
	Aids and appliances were distributed to 2991 children by ALIMCO
	121

	19
	Identification and Assessment Camps
	30
	Due to election code of conduct these camps were not conducted this year
	0

	20
	Reader Allowances
	286
	114 children were assisted by readers
	114

	21
	Escort Allowance
	1000
	children were provided with Escort allowance
	834

	22
	Stipend for girls
	3948
	Stipend transferred  to 3646 girls’s personal accounts
	3646

	23
	Environment building programme
	592
	World disabled day celebrated in all Mandals involving parents, community and schools. Organizing different events and facilitating the children
	467



Convergence: convergence of the state education department with various line ministries, NGOs, Other Funding agencies and activities performed in 2018-19: 
	Convergence with
	Purpose of Convergence 
	2018-19

	Health Department 
	Awareness, Certification, Surgeries etc.
	i) Identification of CwSN who require minor corrective Surgeries and taking up surgeries
ii) Issue of Medical Certificate for CwSN in Camps
iii) Conduct of Awareness Camps at Block Level.
iv) Providing Spectacles for the required children through District Blindness Control Society

	Welfare Department 
	Scholarships, Pensions, Aids & Appliances, Braille Books, Bus Passes etc.
	i) Supply of aids & appliances
ii) Scholarships/ Pensions
iii) Braille Books for Blind children
iv) Bus Passes for blind children

	Rural Development 
	Coordination in CwSN Survey
	Coordination of Self Help Groups at Village Level in identification of CwSN by IERP during the Survey and also sharing the data of CwSN in the respective Villages 

	Any other Funding Agency 
	NIEPID, NIEPVD, AYJNISHD and NIPH located at Secunderabad are providing Faculty Support for imparting training to IERPs/Teachers, supply of aids & appliances to SC/ST CwSN etc. 
	TLM Kits for 324 CwSN with ID, Faculty support for State Level Training on Multi-Category held from 5th to 7th Sept.2019 and District Level Training held from 14th to 16th Nov.2019.



Proposal for the year 2019-20:
	S. No
	Activities
	Description 
	Technical Recommendation 

	1
	Sports Events/Exposure Visits 
	Organizing visits to CWSN who are in Bhavitha centres (Resource rooms).They will be taken to district head quarter or other major town to visit a higher educational institute or if any sports events are going on in the concerned town children will be taken there. 
	The state needs to coordinate with department of youth and sports for such activities as well to ensure sustainability.

	2
	Minor corrective Surgeries
	To support (Transportation) the  required CwSN for   minor corrective surgeries
	The state should keep a track of such activities to  minimize gaps and duplication 

	3
	Purchase/Development of instructional materials
	Teaching Learning Material which includes readiness material for fine motor skills, gross motor skills and cognitive skills etc.
	The state should develop these materials at low cost/no cost and also ensure the outcomes of usage of such material on CWSN

	4
	Therapeutic Services
	Physiotherapists/Speech Therapists are hired to provide Physiotherapy/Speech Therapy services to children once in a week.
	To monitor the said activity will be important and to document the positive impact of such interventions on enrolment and retention. 

	5
	Helper/Ayas/Attendant
	Children in the center need Ayas as MR children drool all over the place and do not have control over urination, spill the food while eating etc. 
	To monitor the enrolment and retention of such children 

	6
	Braille Stationary Material (Inc. Embossed Charts, globes etc)
	Braille will include embossed charts, globes, atlas, 3D models, audio text books.
	The monitoring and evaluation of usage of braille materials in learning enhancement of VI and Low vision and its effect on transition 

	7
	Providing Aids & Appliances
	4755 children are proposed for supply of Aids and Appliances during 2019-20 through ALIMCO.
	The state to ensure the convergence with other organizations and to minimize the turnaround time for distribution 

	8
	Identification and Assessment (Medical Assessment Camps))
	Medical assessment camps will be organized in collaboration with ALIMCO/ identified agencies to identify the CwSN who need assistive devices. 
	To ensure the maximum coverage of CWSN during such camps, for this the awareness campaign may be conducted at various levels

	9
	Assistive Devices, Equipment and TLM
	State is proposing Rs.500/- per Resource Person per annum to develop teaching learning material for school readiness programme.
	The teaching learning material will be low cost/no cost and local resources should be utilized to develop the same. 

	10
	Transportation allowance
	To meet the actual travel expenditure incurred by the parent to bring the CwSN to the Centre and to encourage regular attendance of CwSN to Bhavitha Centre.
	----

	11
	Stipend for Girls
	Stipend to CwSN girls @ Rs. 200/- per month for 10 months
	To ensure that stipend for girls is enhancing their learning capacities and also ensures there enrolment and retention

	12
	In-service Training of Special Educators
	State is proposing 3-day Multi-Category Training for 1178 IERPs (special educators) @ Rs. 300/-per day X 3 days with the following objectives:To improve training skills of RPs to train Primary School teachers to handle multi category disabled children.
	--

	13
	Orientation of Principals, Educational administrators, parents / guardians etc.
	Training to Primary teachers for 2 days (@ 300/- per day per teacher)
	To ensure the documentation of such programs wrt. outcomes of such programs on lives of CWSN 

	14
	Development of Training Material
	Material to schools which have CwSN (@ Rs. 100/- per school)
	Local resources to be used for developing such material 

	15
	Escort Allowance
	Escort allowance to the required CwSN (CP/MD/Blind/ PH) attending schools @ Rs. 350/- per child  per month for 10 months
	-----

	16
	Home Base Education (Highest Class VIII)
	Home Based Education is provided for Cerebral Palsy, Multiple Disability children and MR Children.  
	The HBE should enhance the gross motor and fine motor skills of CWSN and also ensure transition from home to regular school (if applicable). These areas should be documented. 

	17
	Environment Building Programme 
	To create awareness amongst various stakeholders towards the nature and needs of CWSN
	The environment building program should have defined parameters to capture the benefits for CWSN such as enhanced peer learning, promotes community participation and overall participation in Learning programs 




Financial Recommendations:

The state of Telangana has 49032 CWSN from classes 1st to 12th under Samagra Shiksha (38459at elementary level &7423 at secondary level + 3150 covered through HBE), therefore as per norm of Rs.3500/ per CWSN, the total permissible amount is Rs.1716.12 Lakhs towards Student oriented Component (SoC). Against the same, the total estimated outlay recommended for SoC is. Rs.1714.25 Lakhs

The state has not proposed for resource support for financial assistance for special educators, the same has been covered under Teacher Education component under the salary of IERTs

	Component Heads
	Permissible Amount @ Rs.3500/ per CWSN
	Financial Outlay Recommended

	Student Oriented Component (SoC)
	Rs.1716.12 Lakhs
	Rs.1714.25 Lakhs

	Resource Support 
	0
	0






11. Teacher Recruitment & Policy
Status of Teachers at Elementary Level (Sanctioned, Working & Vacancy) as on 31 March, 2019
	Category
	Sanctioned
	Working
	Vacancy

	
	State
	SSA
	Total
	State
	SSA
	Total
	State
	SSA
	Total

	PS Teachers
	57261
	5507
	62768
	56192
	5507
	53167
	1069
	0
	1069

	PS Head Teachers
	4358
	0
	4358
	4358
	0
	4358
	0
	0
	0

	PS Total
	61619
	5507
	67126
	60550
	5507
	57525
	1069
	0
	1069

	UPS Teachers
	30834
	8770
	39604
	29232
	8770
	34717
	1602
	0
	1602

	UPS Head Teachers
	0
	0
	0
	0
	0
	0
	0
	0
	0

	UPS Total
	30834
	8770
	39604
	29232
	8770
	34717
	1602
	0
	1602

	Grand Total (PS+UPS)
	92453
	14277
	106730
	89782
	14277
	92242
	2671
	0
	2671


Source: AWP&B-2019-20 (Model Table 42a)


Status of Teachers of Govt. Secondary and Senior Secondary Schools 2019-20

	Schools
	Category
	Sanctioned
	Working
	Vacancy

	Secondary
	
	
	
	

	
	Headmaster
	5046
	4099
	947

	
	Teachers
	20833
	19597
	1236

	Sr. Secondary
	Principals
	NA
	NA
	NA

	
	Teachers
	NA
	NA
	NA


                        Sources: AWP&B-2019-20 

Recommendation for PAB Consideration
(Rs. in lakh)
	Schools
	Proposal
	Recommendation
	Remarks

	
	Category
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	

	 Primary
	Primary Teachers- Existing, in position (Regular)                                                   
	5507
	1.8
	9912.6
	4438
	1.8
	7988.4
	Considered financial support to 4438 teachers (5507-1069) vacant posts of the state has adjusted

	Upper Primary
	Art Education                                                                                       
	2365
	0.84
	1986.6
	2365
	0.84
	1986.6
	Considered as proposed

	
	Health and Physical Education                                                                       
	1540
	0.84
	1293.6
	1540
	0.84
	1293.6
	Considered as proposed

	
	Work Education                                                                                      
	2641
	0.84
	2218.44
	2641
	0.84
	2218.44
	Considered as proposed

	
	Science and Mathematics                                                                             
	3034
	2.4
	7281.6
	3034
	2.4
	7281.6
	Considered as Proposed

	
	Social Studies                                                                                      
	3011
	2.4
	7226.4
	3011
	2.4
	7226.4
	considered as Proposed

	
	Languages                                                                                           
	2958
	2.4
	7099.2
	2958
	2.4
	7099.2
	1602 Vacant posts of the state adjusted and considered financial support 1356 teachers

	Secondary Schools
	Additional Teachers                                                                                 
	4127
	3
	12381
	2891
	3
	8673
	2891 (4127-1236) teachers considered for financial support. 1236 vacant posts of teachers in govt. secondary schools has adjusted

	
	Subject Teachers of Upgraded Secondary School 
	8
	3
	24
	8
	3
	24
	Considered as proposed







12. Teacher Education & Training

Chapter-X: Teachers Education & Training 

A) Teacher Education (TE) 
The state of Telangana was created on 02.06.2014 with 10 districts. All the 10 districts had Govt. DIETs. On 11.10.2016 the existing 10 districts of Telangana were reorganized into 31 districts thus creating 21 new districts and a need to establish 21 new DIETs. The SCERT in the Telangana State comes under administrative control of Department of School Education.
Status of Teacher Education Institutes (TEIs)
	S. No
	Institute
	Sanctioned 
	Functional 
	Not Functional

	1
	District Institute of Education and Training (DIETs)
	14
	10
	4

	2
	College of Teacher Education (CTEs)
	5
	5
	0

	3
	Institutes of Advanced Studies in Education (IASEs)
	1
	1
	0



Good Practices
· State has conducted Summer Camp for students and teachers on Clix and Arts and Sports integrated Education in collaboration with TISS.
· State has conducted Summer Camp for Students at NIT, Warangal an internship programme for students on early exposure to Science, Math and technology.
· Established digital classrooms in all the High Schools in the State under Government management i.e., enabling schools to receive MANA TV programmes and playing the digital content in offline mode in various school subjects.
· Established an e-platform i.e., Telangana Repository of Open Education Resources (TROER) on the lines of NROER and uploaded all the digital content, text books, teacher handbooks etc., into the TROER.
· Developed digital content in all the school subjects from Classes VI to X.
· Made all the subject forums functional and linked it with TROER with e-mail groups as connected groups for sharing subject and professional ideas on day to day basis.
· Conducted admission procedure into D.El.Ed. end to end through online
· Started D.EL.Ed. Training in English Medium in view of the starting of English Medium Schools / sections in the Government sector from Classes 1 to 8
· Launched Diploma in Pre-school Education in Government DIET, Medak from 2018-19 and applications are under process with NCTE in the remaining 9 DIETs
· Working in collaboration with the State Police Department in sensitizing all the stakeholders towards Child Sexual Abuse
Issues:
1. Organizational Restructuring of SCERT is under process.
2. In 10 DIETs, the total intake of students is 1400 and the actual students enrolled are 1227 which is 6% less than academic year 2017-18 enrolment.
3. As per the scheme, 250 academic posts (@25 per DIET x 10 DIETs) have to be sanctioned. The State Govt. has 286 sanctioned posts, out of which only 113 are filled up i.e. 55% vacancy. 
4. As per the scheme, 45 academic posts have to be sanctioned in SCERT. State Govt. has sanctioned only 26 posts, out of which, only 20 are filled up i.e. 56% vacancy.

(Note: Due to Legal Issues with service rules, filling up of posts by way of promotion could not be taken up. However, State has made arrangement for filling up posts by Contract. Further, for direct recruitment State Government has issued financial clearance for filling up 85 posts of Teacher Educators in SCERT / IASE / CTE / DIET.)
Details of Academic Vacancy in TEIs
	TEIs
	As per Scheme
	Sanctioned
	Filled
	Vacant

	SCERT
	45
	26
	20
	25

	DIETs (10)
	250
	286
	113
	137


Details of Intake and Enrolment in TEIs
	TEIs
	Number of functional Institutions
	Total Intake
	Total Enrolment

	DIETs
	10
	1400
	1227



· Status of registration of SCERT/SIE & DIETs under Public Finance Management System (PFMS): SCERT is registered but DIETs are yet to be registered. 

Proposals and Recommendations 2019-20
I) Non-recurring
1) Strengthening of Physical Infrastructure 

a) Repair and Maintenance of existing TEIs
State has proposed an amount of Rs. 47.50 lakhs for installing lift in SCERT building.   The Civil appraisal team has appraised the proposal and Rs. 47.50 Lakh has been recommended.

b) Establishment of Special Cells in SCERT
State has proposed an amount of Rs. 50.00 lakhs for establishing 5 Special Cells in SCERT. Science, Mathematics, Social Studies, Education Technology/Computer and Language/English Education (@Rs. 10.00 lakh for each cell). It is not recommended because the state huge spill over under non-recurring.


c) Equipment in Teacher Education institutions.
State has proposed an amount of Rs. 275 lakhs under equipment head for 10 DIETs and SCERT in the state. It is not recommended because the state has yet to finish the non-recurring work approved last year.

d) Technology Support to TEIs (Non-recurring) 
State has proposed an amount of Rs. 96 lakh under Technology support (Non- recurring) head for DIETs and SCERT. It is not recommended because state has yet to finish the non-recurring work approved last year.


II) Recurring

1) Salary of Teacher Educators:

a) DIET: As per the revised scheme of Teacher Education Salary component is admissible for posts sanctioned and filled up after 2012. 
The state has proposed an amount of Rs. 3438 lakh for salary of Academic Staff. The Salary component of DIET faculties have been calculated in respect of the posts sanctioned and filled up after 2012 as Rs. 980.34 lakh is recommended. (Note: Total amount of salary for teacher educators worked out as per the scheme.)
2) Programme & Activities, faculty development & Specific Research 
State has proposed an amount of Rs. 730 lakh under this head for SCERT, DIET, CTE and IASE. The proposal and recommendation institution wise under this head are as given in the table below:
(Rs. In lakh)
	S. No.
	Activity
	Proposal
	Recommendation

	
	
	Phy
	Fin
	Total
	Phy
	Fin
	Total

	1
	Faculty development (DIET)
	10
	10
	100
	0
	0
	0

	2
	Program & Activities (DIET) 
	10
	30
	300
	10
	30
	300

	3
	Specific projects for Research activities (DIET) 
	10
	10
	100
	10
	8.50
	85

	4
	Program & Activities (CTEs) 
	5
	30
	150
	5
	10
	50

	5
	Program & Activities (IASEs) 
	1
	30
	30
	1
	20
	20

	6
	Faculty development (SCERT) 
	1
	10
	10
	0
	0
	0

	7
	Program & Activities (SCERT) 
	1
	30
	30
	1
	30
	30

	8
	Specific programme for Research activities (SCERT) 
	1
	10
	10
	1
	10
	10

	 
	Total
	
	
	730
	
	
	495





3) Technology Support (Recurring)
State has proposed an amount of Rs. 36 lakhs under Technology support (Recurring) head for SCERT and DIET @ Rs. 2.40 lakhs per TEI. The appraisal team is not recommended because the labs under non-recurring grant  are not functional. 

4) Annual grant for TEIs.
Funds can be provided under Annual Grant for TEIs for day-to-day expenses, hiring of Resource persons/Experts for Teacher Training, purchase of library books, stationary periodicals, small office and library equipment’s, office expenses, etc.
(Rs. In lakh)
	Activity
	Proposal
	Recommendation

	
	Phy
	Fin
	Total
	Phy
	Fin
	Total

	SCERT
	1
	35.00
	35.00
	1
	35.00
	35.00

	DIETs
	14
	20.00
	280.00
	10
	20.00
	200.00

	Total
	
	
	315.00
	
	
	235.00



5) Training for Teacher Educators
State has proposed an amount of Rs. 5.42 lakhs under Training of Teacher Educators (Recurring) head, for Residential Training program of Teacher Educators/DIET Principal/ DIET Faculty as Master Trainers @ Rs. 0.0480 lakhs per Head for 16 days training. The appraisal team is not recommended because it is a part of integrated teacher training programme.

B) Teacher Training

a. In-Service Training (Elementary) 
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Class I & II                                                                                        
	24422
	0.03
	732.66
	24422
	0.025
	610.55

	Class III to V                                                                                      
	36628
	0.03
	1098.84
	36628
	0.025
	915.7

	Class VI to VIII                                                                                    
	33497
	0.03
	1004.91
	33497
	0.025
	837.425

	Total
	
	
	2836.41
	 
	 
	2363.68



b. Training of Resource Persons & Master Trainers (Elementary)    
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	KRPs Training at State level ( Class I to VIII)                                                     
	855
	0.06
	51.3
	855
	0.06
	51.3

	SRPs Training by NIEPA at State Level ( Class I to VIII)                                            
	171
	0.02
	3.42
	171
	0.02
	3.42

	KRPs Travel/Accommodation                                                                           
	1026
	0.25
	256.5
	1026
	0.25
	256.5

	Total
	
	
	311.22
	 
	 
	311.22


c. School Leadership Training of Head Teachers/ Principals/RPs (Elementary)   
 (Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Training of RPs  (Classes I to VIII)                                                                
	66
	0.024
	1.584
	0
	0
	0

	Training of Head Teachers/Principals (Class I to VIII)                                              
	1383
	0.024
	33.192
	0
	0
	0

	Total
	
	
	34.78
	 
	 
	0



d. Training of Educational Administrators (Elementary)    
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Elementary Level (Classes I to VIII)                                                                
	655
	0.01
	6.55
	0
	0
	0

	Total
	
	
	6.55
	 
	 
	0



e. 	Induction Training (Elementary)
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Primary                                                                                             
	3785
	0.03
	113.55
	0
	0
	0

	Upper Primary                                                                                       
	985
	0.03
	29.55
	0
	0
	0

	Total
	
	
	143.1
	 
	 
	0



2. Teacher Training at Secondary & Sr. Secondary level. 
a. In-Service Training IX - XII  (Secondary) 
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Class IX to X                                                                                       
	2792
	0.03
	83.76
	2792
	0.03
	83.76

	Class IX to XII                                                                                     
	18377
	0.03
	551.31
	18377
	0.03
	551.31

	Class XI to XII                                                                                     
	1164
	0.03
	34.92
	1164
	0.03
	34.92

	Physical Educational Instructors on Yoga                                                            
	3142
	0.015
	47.13
	3142
	0.015
	47.13

	Total
	
	
	717.12
	 
	 
	717.12



b) School Leadership Training of Head Teachers/ Principals/RPs (Secondary)
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Training of SRGs (IX to XII)                                                                        
	66
	0.024
	1.584
	66
	0.024
	1.584

	Training of Head Masters (Class IX to XII)                                                          
	1484
	0.024
	35.616
	1484
	0.024
	35.616

	School Leadership Training Program (SLDP) 1 month Certificate Course                                
	66
	0.12
	7.92
	66
	0.12
	7.92

	Total
	
	
	45.12
	 
	 
	45.12



c) Induction Training (Secondary)       
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Secondary                                                                                           
	2297
	0.03
	68.91
	0
	0
	0

	Total
	
	
	68.91
	 
	 
	0



d) Training of Resource Persons  & Master Trainers   (Secondary)   
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Orientation of Master Trainer  (Secondary)                                                          
	91
	0.015
	1.365
	0
	0
	0

	Master Trainers/Key Resource Persons (KRPs) Training for Class IX to X                              
	1519
	0.015
	22.785
	1519
	0.015
	22.785

	Master Trainers/Key Resource Persons (KRPs) Training for Class XI & XII
	56
	0.015
	0.84
	56
	0.015
	0.84

	Total
	
	
	24.99
	 
	 
	23.62



C) Academic Support through BRC/URC/CRC
i. Information about Block Resource Centres (BRCs)
	Total no. of Blocks
	BRCs sanctioned
	BRCs functional
	BRPs sanctioned
	BRPs recruited

	597
	597
	597
	-
	-



ii. Information about Cluster Resource Centres (CRCs)
	Total no. of Clusters
	CRCs sanctioned
	CRCs functional
	CRPs sanctioned
	CRPs recruited

	1817
	1817
	1817
	1817
	2341



iii. Recruitment position
	Category
	Sanctioned by State
	Recruited as on date of appraisal
	Vacancies
	% of Vacancies

	BRPs
	-
	-
	-
	-

	CWSN RPs
	1198+10
	1194
	-
	-

	CRPs
	1817
	2341
	-
	-

	MIS Coordinator
	592+5
	597
	-
	-

	Data Entry operator 
	592+5
	597
	-
	-

	Accountant –cum-support staff
	-
	-
	-
	-




Proposal and Recommendation of Academic Support through BRC/ URC for 2019-20
a) Proposal and Recommendation of BRC/ URC
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	Provision for BRCs/URCs
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Salary for 2 Resource Persons for CWSN                                                              
	1194
	2.178
	2600.532
	1194
	1.98
	2364.12

	Salary for 1 MIS Coordinator in position                                                            
	597
	2.178
	1300.266
	597
	1.98
	1182.06

	Salary for 1 Data Entry Operator in position                                                        
	597
	1.98
	1182.06
	597
	1.848
	1103.256

	TLE/TLM Grant                                                                                       
	597
	0.25
	149.25
	597
	0.25
	149.25

	Contingency Grant                                                                                   
	597
	0.25
	149.25
	597
	0.25
	149.25

	Meeting, TA                                                                                         
	597
	0.25
	149.25
	597
	0.25
	149.25

	Maintenance Grant                                                                                   
	597
	0.75
	447.75
	597
	0.5
	298.5

	Total
	
	
	5978.36
	 
	 
	5395.69





b) Proposal  and Recommendation CRCs
(Rs. in Lakh)
	Component
	Proposed
	Recommended

	Provision for BRCs/URCs
	Phy.
	Cost
	Fin.
	Phy.
	Cost
	Fin.

	Salary for CRC Coordinator (one) 
	1817
	1.98
	3597.66
	1817
	1.98
	3597.66

	Contingency Grant 
	1817
	0.10
	181.70
	1817
	0.10
	181.70

	Meeting, TA 
	1817
	0.10
	181.70
	1817
	0.03
	54.51

	TLM Grant 
	1817
	0.10
	181.70
	1817
	0.10
	181.70

	Maintenance Grant 
	1817
	0.20
	363.40
	1817
	0.20
	363.40

	Mobility Support for CRC(Strengthening of CRC) 
	29267
	0.01
	292.67
	29267
	0.01
	292.67

	Total
	 
	 
	4798.83
	 
	 
	4671.64


*Strengthening of CRCs: Under Mobility for CRCs, Rs 1000 per school for 29267 elementary govt schools (UDISE 2017-18) has been recommended. Each CRP is required to make at least 5 visits (Rs. 1000 @ Rs. 200 per visit) of the same school per year and the report for each school visit should be submitted online.





13. Quality & Innovation 

Quality and Innovation
RTE Entitlements
Uniform
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	All Girls
	1085624
	0.006
	6513.744
	1085624
	0.006
	6513.744
	As per U-DISE 1085624 girls considered for uniform

	ST Boys
	182539
	0.006
	1095.234
	182539
	0.006
	1095.234
	As per U-DISE 182539  ST boys considered for uniform

	SC Boys
	252214
	0.006
	1513.284
	252214
	0.006
	1513.284
	As per U-DISE 252214 SC boys considered for uniform

	BPL Boys
	562557
	0.006
	3375.342
	562557
	0.006
	3375.342
	As per U-DISE 562557 BPL boys considered for uniform

	Total
	
	
	12497.6
	
	
	12497.6
	



Text Books
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Text Books (Class I - II)
	520121
	0.0025
	1300.302
	520121
	0.0025
	1300.3025
	Considered as proposed for 520121  students

	Braille Books (Class I – II)
	382
	0.00248
	0.946
	382
	0.00248
	0.94736
	Considered as proposed for 382 students

	Large Print Books (Class I – II)
	524
	0.0025
	1.312
	524
	0.0025
	1.31
	Considered as proposed for 524 students

	Text Books (Class III - V)
	751720
	0.0025
	1879.299
	751720
	0.0025
	1879.3
	Considered as proposed for 751720   students

	Braille Books (Class III - V)
	511
	0.00249
	1.274
	511
	0.00249
	1.27239
	Considered as proposed for 511 students

	Large Print Books (Class III - V)
	1248
	0.0025
	3.118
	1248
	0.0025
	3.12
	Considered as proposed for 1248 students

	Text Books (Class VI - VIII)
	914732
	0.004
	3658.928
	914732
	0.004
	3658.928
	Considered as proposed for 914732    students

	Braille Books (Class VI – VIII)
	506
	0.004
	2.024
	506
	0.004
	2.024
	Considered as proposed for 506 students

	Large Print Books (Class VI - VIII)
	2949
	0.004
	11.796
	2949
	0.004
	11.796
	Considered as proposed for 2949 students

	
	
	
	6859
	
	
	6859
	



Quality Interventions
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Quality Components (Elementary)

	Reporting by Head of Schools
	22098
	0.005
	110.49
	22098
	0.005
	110.49
	Considered as proposed by the state 22098 teachers @ Rs. 500/teacher

	PINDICS and Teacher Assessment
	33
	1
	33
	33
	1
	33
	Considered as proposed

	Orientation Programme for Teachers on Safety and Security
	59798
	0.01
	597.98
	59798
	0.01
	597.98
	Considered as proposed by the state 59798 teachers @ Rs. 1000/teacher

	Shaala Siddhi
	22975
	0.006
	137.85
	21403
	0.006
	128.418
	21403 govt. elementary schools in the state and considered @ Rs. 600/school

	Fund for Safety and Security at School Level
	22098
	0.005
	110.49
	22098
	0.005
	110.49
	Considered the proposal for 22098 schools @ Rs. 500/school as the state has proposed. The recommended fund would be used only for "DISPLAY BOARD"

	Quality Components  (Secondary & Sr. Secondary)

	Funds for Safety and Security
	6254
	0.00516
	32.24
	6254
	0.005
	31.27
	Considered 62

	Orientation Programme for Teachers on safety and Security
	57260
	0.01
	572.6
	57260
	0.01
	572.6
	Considered as proposed by the state

	Reporting by Head of Teachers
	6254
	0.00516
	32.24
	6254
	0.005
	31.27
	Considered @ Rs. 500/person

	Readiness programme for subjects
	4839
	0.01
	48.39
	0
	0
	0
	The proposed intervention is the part of teaching learning process in the class room. Therefore, financial support could not be considered for the proposed intervention

	Shaala Siddhi
	5786
	0.006
	34.716
	5786
	0.006
	34.716
	Recommended as proposed by the state

	Talent Search at school level
	33
	1
	33
	33
	1
	33
	Recommended @ Rs. 1.00 lakh/district for 33 districts

	Teacher Exchange programme
	330
	0.08
	26.4
	330
	0.02
	6.6
	Considered @ Rs. 2000/teacher

	Emotional Well-being for Government Schools
	5786
	0.015
	86.79
	0
	0
	0
	The proposed intervention is the part of teaching learning process. Secondly, 1 day exclusively for guidance and counselling in teachers training. Therefore, financial support could not be considered for the proposed intervention

	Aptitude Test at School Level
	535161
	0.00131
	701.06
	5786
	0.01
	57.86
	Considered the proposal for 5786 government secondary and Hr. schools to conduct the test. Financial support is @ Rs. 1000/school for the printing and xeroxing of question papers



Project - Innovative Activities
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Project - Innovative Activities (Secondary & Sr. Secondary)

	Display of logo of Samagra Shiksha
	6254
	0.01
	62.54
	0
	0
	0
	The proposed intervention would be considered under Community mobilization.

	Documentation of Best Practices on Shagun Portal
	33
	0.35
	11.55
	33
	0.35
	11.55
	The proposed intervention would be considered under Community mobilization.

	Teacher IdCards
	76755
	0.0005
	38.3775
	76755
	0.0005
	38.3775
	Considered as proposed by the state

	Youth & Eco Club
	6254
	0.25
	1563.5
	6254
	0.25
	1563.5
	Considered as proposed by the state

	BAND Competition
	33
	0.152
	5.016
	1
	5
	5
	Considered Rs.5.00 lakh for the state

	Project Innovation  (Elementary)

	Kitchen Garden
	354
	1
	354
	354
	0.1
	35.4
	Considered the proposed intervention @ Rs. 10000/school

	School Bag
	96320
	0.007
	674.24
	96320
	0.003
	288.96
	Considered the proposal for 96320 students of class 1 to V of aspiration districts (KOMARAM BHEEM, JAYASHANKAR , and KHAMMAM ) @ Rs. 300/bag (child)

	Youth & Eco Club
	3284
	0.15
	492.6
	3284
	0.15
	492.6
	Considered @ Rs. 15000/Elementary school

	Youth & Eco Club(stand alone primary only schools)
	18814
	0.05
	940.7
	18814
	0.05
	940.7
	Considered 18814 stand alone primary only schools @ Rs. 5000/school

	Teacher IdCards
	67173
	0.0005
	33.5865
	67173
	0.0005
	33.5865
	Considered as proposed by the state

	Display of logo of Samagra Shiksha
	22098
	0.01
	220.98
	0
	0
	0
	The proposed intervention would be considered under the community mobilization.

	Documentation of Best Practice on Shagun Portal
	33
	0.4
	13.2
	33
	0.4
	13.2
	Considered as proposed by the state

	Twining of School
	29850
	0.002
	59.7
	29850
	0.002
	59.7
	The objective of the proposed intervention is to send 50 students of Elementary Schools from each mandal (597 mandals in the state) to send neighboring mandals Secondary and Sr. Secondary schools to know the pattern of schooling facilities, Academic activities like
Science Lab, Library, Bala Sabha, Swachh Patashala, Digital Classes etc. 

The proposed intervention has considered as proposed by the state



Project on English (Secondary)
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	KRP/RP/ Training
	132
	0.02
	2.64
	132
	0.02
	2.64
	Considered @ 500/day training

	Prof. Development of English Teachers /Skill Development for communicative english & soft skill
	2393
	0.1
	239.3
	2393
	0.025
	59.825
	Considered 2393 teachers Prof. development @ Rs. 500/day for 5 days training

	Inservice Training for English Teachers
	2400
	0.035
	84
	2400
	0.025
	60
	Considered 2400 teachers training for 5 days @ Rs. 500/day



Learning Enhancement Programme
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost in Rs. Lakhs
	Finance in Rs. Lakhs
	Phy
	Unit Cost in Rs. Lakhs
	Finance in Rs. Lakhs
	Remarks

	LEP (Class I - II)  Remedial Teaching
	122571
	0.005
	612.855
	98502
	0.005
	492.51
	As per U-DISE considered 20% enrolled student @ Rs. 500/student

	LEP (Class III - V)   Remedial Teaching
	205928
	0.005
	1029.64
	141759
	0.005
	708.795
	Considered 20% students of class III, IV & V @ Rs. 500/student

	LEP (Class VI - VIII)      Remedial Teaching
	191375
	0.005
	956.875
	176972
	0.005
	884.86
	As per U-DISE 20% students considered of class VI, VII & VIII @ Rs. 500/student

	Shagunotsav
	1056
	0.008
	8.448
	23500
	0.00618
	145.23
	Recommended 23500 Elementary School(Govt + Aided) as per the Shagunotsav guideline

	Joyful Learning
	3
	1.66667
	5
	3
	1.666
	4.998
	The objective is co-curricular activity handbooks on Art Education, Moral
Education, and Physical Education by taking some of the interesting elements
“Happiness Curriculum” will be designed level specific handbooks for Elementary
The proposal has considered as proposed. The state has proposed only for 3 aspiration districts viz. Mahabubabad , Vikarabad  and Jogulamba Gadwal

	LEP (Class IX - XII)    Remedial Teaching
	30035
	0.005
	150.175
	30035
	0.005
	150.175
	Considered as proposed

	Project - Hindi  (Secondary)

	KRP/RP/Training
	99
	0.025
	2.475
	99
	0.025
	2.475
	Considered 99 KRP/RP training for 5 days @ Rs. 500/day

	Hindi Teaching
	2045
	0.035
	71.575
	2045
	0.025
	51.125
	Considered 2045 hindi teachers training for 5 days @ Rs. 500/day for 5 days

	Shagunotsav
	170
	0.0106
	1.802
	6683
	0.0074
	49.4542
	Recommended 6683 Secondary and Sr. Secondary School(Govt + Aided) as per the Shagunotsav guideline,



Composite School Grant
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Annual Grant   (up to Highest Class VIII

	School Grant - (Enrol 1- 15)
	3951
	0.25
	987.75
	3951
	0.125
	493.875
	Considered @ Rs. 12500/school for 3951 schools

	School Grant -(Enrol >15 - 100 )
	14838
	0.25
	3709.5
	14838
	0.25
	3709.5
	Considered @ Rs. 25000/school for 14838  schools

	School Grant - (Enrol > 100 and <= 250 )
	3059
	0.5
	1529.5
	3059
	0.5
	1529.5
	Considered @ Rs. 50000/school for 3059  schools

	School Grant - (Enrol > 250 and <= 1000 )
	248
	0.75
	186
	248
	0.75
	186
	Considered @ Rs. 75000/school for 248  schools

	School Grant - (Enrol > 1000)
	2
	1
	2
	2
	1
	2
	Considered @ Rs. 100000/school for 2  schools

	Annual Grant (up to Highest Class X or XII)

	School Grant (Enrol 1- 15)
	14
	0.25
	3.5
	14
	0.25
	3.5
	Considered the proposal as proposed by the state

	School Grant -(Enrol >15 - 100 )
	1394
	0.25
	348.5
	1394
	0.25
	348.5
	Considered the proposal as proposed by the state

	School Grant - (Enrol > 100 and <= 250 )
	3192
	0.5
	1596
	3192
	0.5
	1596
	Considered the proposal as proposed by the state

	School Grant - (Enrol > 250 and <= 1000 )
	2212
	0.75
	1659
	2212
	0.75
	1659
	Considered the proposal as proposed by the state

	School Grant - (Enrol > 1000)
	35
	1
	35
	35
	1
	35
	Considered the proposal as proposed by the state




Libraries
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Library  (upto Highest Class VIII)

	Composite Elementary Schools (I – VIII)
	3284
	0.15
	492.6
	3284
	0.13
	426.92
	Considered 3284 schools as per norms @ Rs. 13000/school

	Primary School (I – V)
	18814
	0.05
	940.7
	18814
	0.05
	940.7
	Considered as proposed

	Library (upto Highest Class XII)

	Composite Secondary Schools (Class I - X)
	719
	0.15
	107.85
	719
	0.15
	107.85
	Considered for 719 school as proposed

	Schools with Class VI - XII
	197
	0.15
	29.55
	197
	0.15
	29.55
	Considered as proposed

	Composite Senior Secondary Schools (Class I - XII)
	224
	0.2
	44.8
	224
	0.2
	44.8
	Recommended 224 schools @ Rs. 20000/school

	Schools with Class VI - X
	5114
	0.15
	767.1
	5114
	0.15
	767.1
	Considered as proposed






Rastriya Aavishkar Abhiyan
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Rashtriya Aavishkar Abhiyaan  (Elementary)

	Science Exhibition / Book Fair
	33
	1.5
	49.5
	33
	1
	33
	Considered @ Rs. 1.00 lakh per district

	Quiz Competition
	33
	0.3
	9.9
	33
	0.3
	9.9
	Considered as proposed @ Rs. 0.30 lakh/ district "to conduct Quiz competition at district level during science exhibitions in the month of September / October"

	Exposure visit outside State
	99
	0.07
	6.93
	99
	0.02
	1.98
	Considered 99 teachers @ Rs, 2000/teacher (as per norms). The objective of the proposal is " a team of Teachers 99 Teachers @3 teachers from each district proposed to send to neighboring state to observe all school systems, innovations, good practices and good governance in education filed.

	Science Kit
	2178
	0.09656
	210.308
	2178
	0.07639
	166.37742
	Considered @ Rs. 7639/kit (the cost is @ of NCERT kits)

	Excursion Trip for Students within State
	8250
	0.002
	16.5
	8250
	0.002
	16.5
	Considered as proposed by the state

	Maths Kit
	1982
	0.01661
	32.921
	1982
	0.01661
	32.92102
	Considered as proposed 1982 schools

	School Mentoring by Higher Education Institutes
	132
	0.04225
	5.577
	132
	0.02
	2.64
	The IIT, Medak would mentor teachers of Mathematics and Science.

	Rashtriya Aaviskaar Abhiyan (Secondary)

	Participation in Children's Science Congress
	33
	0.391
	12.903
	33
	0.391
	12.903
	Considered as proposed

	Science & Math Competition /Olympiads
	825
	0.09776
	80.652
	825
	0.05
	41.25
	The objective of the proposed intervention is to train the children who are studying in Government Schools
for participation of Math’s Olympiad and Science Olympiad for the year 2019 – 20. The
following activities are given below
¿ Identify the 25 children from each district and a total of 825 children at Secondary level
through a screening test
¿ 1-day training to the Maths teachers on preparing children for Olympiad through T-SAT.
¿ 5-day State Level Residential Orientation-cum-workshop to identified children on
preparation for the Olympiad 
The state has proposed (1)1-day Orientation to
teachers (@1 Maths
Teacher per school)-Rs. 18.762 lakhs; (2) 5-day Orientation-cum workshop to identified children Rs. 61.875 lakhs
The appraisal team has considered the proposal @ Rs. 5000/student

	Training Module
	5557
	0.0015
	8.336
	0
	0
	0
	The state has proposed to purchase
bimonthly, monthly and fortnight science and maths magazines for all Secondary and Sr.
Secondary schools. 
The cost could be meet out from school grant. Therefore, financial support could not be considered separately

	Quiz Competition
	33
	0.15
	4.95
	33
	0.15
	4.95
	Considered as proposed

	Study Trip for Students to Higher Institutions  (Within States)
	2980
	0.02
	59.6
	2980
	0.02
	59.6
	Considered as proposed by the state

	Exposure visit outside State
	165
	0.07
	11.55
	165
	0.02
	3.3
	Considered @ Rs. 2000/student

	Workshop
	33
	1
	33
	0
	0
	0
	The state has proposed workshop for DPOs at district level. The proposed intervention could not meet out the objective of Rashtriya Aaviskaar Abhiyan. Therefore, financial support could not be considered for the proposed intervention

	Maths Kit
	2988
	0.01907
	56.984
	2000
	0.01907
	38.14
	Considered 2000 schools @ Rs. 1907/kit (@ NCERT kit)

	Vedic Math for 9th & 10th Class students
	7499
	0.009
	67.491
	1
	5
	5
	The appraisal team has considered the proposal to conduct training-cum workshop of mathematics teachers at state level

	Science Kit
	2988
	0.10947
	327.097
	1000
	0.10947
	109.47
	Considered 1000 schools @ Rs. 0.1094/kit

	School Mentoring by Higher Education Instititutes
	198
	0.0415
	8.217
	198
	0.02
	3.96
	Considered 198 math and science teachers for higher institution





Sports & Physical Education   (upto Highest Class VIII)
(Rs. in lakh)
	Proposal
	Recommendation for PAB Consideration

	Activity
	Phy
	Unit Cost 
	Finance 
	Phy
	Unit Cost 
	Finance 
	Remarks

	Sports & Physical Education   (upto Highest Class VIII)

	Sports & Physical Education (Primary Schools )
	19707
	0.05
	985.35
	19707
	0.05
	985.35
	Considered as proposed

	Sports & Physical Education (Upper Primary Schools )
	3268
	0.1
	326.8
	3268
	0.1
	326.8
	Considered as proposed

	Sports & Physical Education   (upto Highest Class XII)

	Sports & Physical Education (Secondary)
	4839
	0.25
	1209.75
	4839
	0.25
	1209.75
	Considered the proposal as the state has proposed

	Sports & Physical Education (Sr. Secondary)
	947
	0.25
	236.75
	947
	0.25
	236.75
	Considered the proposal as the state has proposed






14. School Assessments
ASSESSMENT AT NATIONAL AND STATE LEVEL

School Based Assessment

1. LEARNING OUTCOMES

(i) Amendment of State RTE rules (date of amendment): 
G. O. Ms. No. 20, dated: 16.06.2017
(ii) Translation of LO document in regional language
Translated in Eight Regional Languages i.e., Telugu, Urdu, Hindi, English, Marathi, Kannada, Tamil and Bengal.
(iii) Printing of LO posters and leaflets
Printed and distributed to all schools, Parents and SMC members.
(iv) Capacity building of teachers on LO: 2-day orientation on Learning Outcomes given to all teachers.
2.   Performance Grading Index: Learning Outcomes and Quality

Based on the Performance Grading Index (PGI), the Learning Outcomes has been measures and analysed. 



	Indicator  No.
	Indicator
	Data Source
	Weight
	Score
	Grade
	Gap
	Comment

	1.1.1
	% of Elementary schools which have displayed class wise Learning Outcomes
	Shagun
	20
	100
	20
	0
	



Appreciable and needs to be continued








	1.1.2
	Average Language score in Class 3 - Govt and aided schools
	NAS
	20
	68
	20
	0
	

	1.1.3
	Average Mathematics score in Class 3 - Govt and aided schools
	NAS
	20
	69
	20
	0
	

	1.1.4
	Average Language score in Class 5 - Govt and aided schools
	NAS
	20
	57
	16
	4
	










More focus  needs to be given
and special emphasis to be provided to improve the learning levels. 


	1.1.5
	Average Mathematics score in Class 5 - Govt and aided schools

	NAS
	20
	56
	16
	4
	

	1.1.6
	Average Language score in Class 8 - Govt and aided schools
	NAS
	20
	53
	16
	4
	

	1.1.7
	Average Mathematics score in Class 8 - Govt and aided schools
	NAS
	20
	37
	10
	10
	

	1.1.8
	Average Science score in Class 8 - Govt and aided schools
	NAS
	20
	38
	12
	8
	

	1.1.9
	Average Social Science score in Class 8- Govt and aided schools
	NAS
	20
	40
	12
	8
	

	 
	Learning Outcomes: Total Domain Weight
	 
	180
	
	142
	38
	



The explanatory points for PGI areas follows:
Weight: Each of the 70 indicators is assigned a weight of either 10 or 20 points.
Score: Score is the data uploaded by the State/UT on SHAGUN portal or as available in UDISE or NAS portals for each of the 70 indicators

Grade: Scores against each indicator have been divided into 10 groups as below:
	Achievement (in %)
	Points

	Between 1 – 10
	1

	Between 11 – 20
	2

	Between 21 – 30
	3

	Between 31 – 40
	4

	Between 41 – 50
	5

	Between 51 – 60
	6

	Between 61 – 70
	7

	Between 71 – 80
	8

	Between 81 – 90
	9

	Between 91 – 100
	10


	
Thus a State/UT, whose performance against an indicator is 91% of the benchmark of an indicator or above, is given maximum points (10 or 20 whichever is applicable for that indicator). However, in the case of a few indicators, where a lower value is considered desirable e.g. single teacher schools, higher grade is assigned for lower values i.e. a score of 91% in such cases is given minimum points. 
Gap: Gap is the difference between the Weight (col.5) and the Grade (col. 8) achieved by the State/UT.

3.  Progress of   Post NAS Interventions: 
Elementary and Secondary level
Soon after the receipt of District-wise reports on NAS, a meeting with Districts on Quality at the DPOs was conducted and subject-wise and class-wise analysis made was explained to them. A Special focus was given to the LOs on which the children’s performance was very low and needed immediate attention of the monitoring staff at the Mandal and the Cluster levels.  In turn, the Quality in charges at the DPOs conducted similar meetings for the Mandal Educational Officers and similar meetings were held at the School Complexes. 

At the School Complexes, the teachers attending the meeting /activities were given a thorough awareness on the performance of children at the NAS, subject-wise and Class-wise with a special focus on the LOs on which the children’s performance was very low. The teachers were suggested to take appropriate activities specific to LOs to help improve children’s performance. 

Even at the School Management Committee meetings also after explaining the concept of LOs, the performance of children at the NAS was explained and the parents were suggested to focus attention on their wards study and find time to interact with the teachers at the school for further suggestions for improvement. 

SCERT conducted post NAS activities, analysis of District Progress cards and interpretation of results with respect to Gender, Category and Area.Based on the LOs teacher trainings were planned, subject specific modules were developed. State level teachers trainings were conducted for District level resource Persons (DRPs), One day orientation conducted to District Level Officials on experiential learning, School Based Assessment, Community Participation, Sports and Arts integrated learning which are all focusing preparation children for 2020- NAS.



4.   Proposal for School based Assessment 2019-20:

The Department of School Education and Literacy, MHRD has decided to take up a major initiative to implement, ‘A School Based Assessment (SBA)’ throughout the country in 2019.  SBA will be used to improve the quality of learning in the schools. The implementation of SBA is a logical continuum to the quantitative assessment of the National Achievement Survey (NAS) and serves as a precursor to the next NAS which is going to be held in 2020.  Both SBA and NAS, in tandem, would provide holistically, the assessment of the learning levels as well as the interventions for improving them.The major objective of the SBA is to empower the teachers to improve the learning levels of the students.

A framework to improve the quality of learning through SBA in the schools is being suggested which would focus on bringing in its ambit school leaders, teachers and the whole network of officials at Blocks, District Institute of Educational Training (DIETs), State Council of Educational Research and Training (SCERT) and the Directorates of Education in different States ad UTs. Major features of SBA are:
· Collection of multiple evidences of students’ learning
· Non standardized assessment to link to individual learning styles of each child
· Self and/or peer assessment to be used in conjunction with teacher assessment
· Assessment of personal social qualities
· Feedback mechanism allowing the teacher to give immediate and constructive feedback to students.
· Assessment done in a non threatening manner
· Involvement of the community in the learning process  
SBA would involve in its framework ‘a whole school approach’ which involves the participation of the community in the learning process. Students’ progress would be discussed with the parents and shared with the SMCs and suggestions would be sought. In implementing the SBA, emphasis will be on on-site mentoring by the Cluster Resource Center Coordinator (CRCC). Each CRCC has 12 -15 schools for giving the on-site support. The CRCCs would nurture and support the teachers on a regular basis by demonstrating themselves and also by observing the Classroom transactions and sharing feedback. These visits to each school would be at least once in 15 days. Also, teachers would be encouraged to participate in quality circles within the clusters. The entire ambit of the educational structure in the State machinery i.e. the teachers, cluster, blocks, DIETs, SCERTs and the Directorates of Education will be mobilized to implement SBA at the National level. States would develop a regulatory mechanism of supervision and support throughout the channel to make for its smooth functioning. The recommendation for 2019-20:

Proposal and Recommendation Assessment at State level (Elementary)- 2019-20
Rs. in Lakh 
	Activity
	Phy.
	Unit Cost
	Fin.
	Phy.
	Unit Cost
	Fin.
	Appraiser Remarks

	Assessment at State level
	33
	10
	330
	33
	10
	330
	An amount of Rs. 330 lakh is recommended for 33 districts @Rs.10 lakh. School Based Assessment (SBA) will be conducted in 2019. SCERT will be the nodal agency for capacity building & implementing SBA at State and District level. SBA will cover DIETs, BRCs, CRCs, Schools and Teachers. A detailed manual on SBA will be shared by NCERT for implementation of SBA.

	Total
	33
	
	330
	33
	
	330
	




School Based Assessment: An amount of Rs. 330 lakh is recommended. School Based Assessment (SBA) will be conducted in 2019. SCERT will be the nodal agency for capacity building & implementing SBA at State and District level. SBA will cover DIETs, BRCs, CRCs, Schools and Teachers. A detailed manual/guideline on SBA will be shared by NCERT for implementation of SBA.

	



15. ICT in School Education 

ICT & DIGITAL INNITATIVES

1. PROGRESS ICT: 
	Progress of ICT

	 
	Elementary Schools
	Secondary Schools

	Total Schools approved till 2018-19
	6
	4855

	Total Schools completed 5 years
	0
	2666

	No. of schools functional
	0
	20

	No. of Schools not started
	6
	2169

	No. of schools surrendered
	0
	0




2. CURRENT PROPOSAL:  ELEMENTARY
(Rs.  in Lakh)
	Sr. No
	Details
	Proposal
	Recommendation

	
	
	Phy.
	Unit Cost
	Fin.
	Phy.
	Unit Cost
	Fin.

	
	Non-Recurring

	1
	Tablets/Laptop/Notebook/PCs
	79
	6
	474
	0
	0
	0

	2
	Operating System / Softwares
	79
	0.2
	15.8
	0
	0
	0

	3
	Furniture
	79
	0.2
	15.8
	0
	0
	0

	Total Non-Recurring
	
	
	505.6
	
	
	0

	Recurring

	1
	Financial Assistance for ICT Instructor
	79
	1.8
	142.2
	0
	0
	0

	2
	Expenses on Electricity/Diesel/Kerosene
	79
	0.24
	18.96
	0
	0
	0

	3
	E-Content and Digital Resources
	79
	0.24
	18.96
	0
	0
	0

	4
	Internet / Broad band Charges
	79
	0.12
	9.48
	0
	0
	0

	Total Recurring
	
	
	189.6
	
	
	0



Observation: 
· Not recommended as there are 2175 schools which are not functional and state prioritized to make these schools functional this year.


3. CURRENT PROPOSAL:  SECONDARY 
(Amount in Lakh)
	Sr. No
	Details
	Proposal
	Recommendation

	
	
	Phy.
	Unit Cost
	Fin.
	Phy.
	Unit Cost
	Fin.

	Non-Recurring

	1
	Tablets/Laptop/Notebook/PCs                                                                         
	9
	6
	54
	0
	0
	0

	2
	Operating System / Softwares
	9
	0.2
	1.8
	0
	0
	0

	3
	Furniture                                                                                           
	9
	0.2
	1.8
	0
	0
	0

	 Total Non-Recurring
	
	
	57.6
	
	
	0

	Recurring

	1
	E-Content and Digital Resources                                                                     
	2184
	0.24
	524.16
	2175
	0.24
	522

	 
	Expenses on Electricity/Diesel/Kerosene                                                             
	2184
	0.24
	524.16
	2175
	0.18
	391.5

	
	Financial Assistance for ICT Instructor                                                             
	2184
	1.8
	3931.2
	2175
	1.35
	2936.25

	
	Internet / Broad band Charges                                                                       
	2184
	0.12
	262.08
	2175
	0.09
	195.75

	Total Recurring
	
	
	5241.6
	
	
	4045.5



3.  a) Observations :- 

· Proposal of 9 schools for Non- recurring and recurring cost is not recommended as there are 2175 schools which are not functional and state prioritized to make these schools functional this year.
· Recommended recurring cost for 2175 schools (2169 Secondary schools and 6 Elementary schools) for 9 months on the assurance given by the state that these schools will be functional by end of June as its process has alreadybeen initiated.

Kala Utsav
Proposal and Recommendation Kala Utsav 2019-20     Rs. in Lakh
	Activity
	Proposal
	Recommendation
	Remarks

	
	Physical 
	Unit Cost
	Financial
	Physical
	Unit Cost
	Financial
	

	TA / DA Allowance for National Level                                                                
	33
	0.02
	0.66
	0
	0
	0
	
Recommended for Kala utsav activities at state/district level, including TA/DA at national level

	Kala Utsav                                                                                          
	33
	0.5
	16.5
	1
	12
	12
	

	Total of Kala Utsav  
	15.5
	
	
	12
	



Shagunotsav: 2019-20
Shagunotsav is a school based census to cover each and every Government and Govt. Aided school to ascertain the adequacy of infrastructure facilities, teachers, students, school management and community participation. Data on various school parameters are collected through the tools of Unified District Information System for Education (UDISE), SHAGUN, Project Monitoring System (PMS) and Performance Grading Index (PGI) to assess the quality and infrastructure at school level, however, the same is not corroborated through field visits. Therefore, a need was felt to take up a school census in all the 36 States/UTs in the month of September.

The main objectives of Shagunotsav are:
1) To assess the status of all government and government aided schools on various key indicators viz. availability of school infrastructure and other facilities related to teachers and students.
2) To ensure authenticity of data provided in various portals.
3) To provide feedback on various dimensions at all levels.

Activities for Shagunotsav:
The survey will be conducted covering all the schools in a period of 1 month (as per the MHRD Guideline) and the following activities would need to be taken up by the State:
1. Appoint a nodal officer at State level and coordinators at the district level who shall be responsible for the conduct of this exercise.  
2. Set up a Monitoring Cell at the State level for supervision and ensuring effective conduct of Shagunotsav, for a period of 3 months. The State Monitoring Cell could be established at the SCERT/SIE, State Implementation Society or the Directorate of School Education. 
3. Targets for total number of schools to be visited per day for daily uploading of data as per the given targets has been worked out for each State/UT and the same can be inferred from the Mapping of Human Resources table at Annexure III in the MHRD guideline on Shagunotsav.
4. In addition to per school cost, surveyors are being provided as an incentive the one-month cost of subscribing data package for unlimited internet (only for one month for the school visit period). 
5. One-day training will be provided for District coordinators and surveyors on the conduct of Shagunotsav and use of the Mobile App.

Profile for Shagunotsav:
1. The State has a total of 30183 (UDISE 2016-17) Government and Government Aided Schools.
2. Estimated School to be visited per day: Total Schools 30183/25 days, hence, 1208 schools per day would be covered during the 25 days.
3. No of surveyors required to conduct the School visit: The State comes under the group 1 as per the guideline and therefore 2 school will be covered each day by one person. Hence, per day target is 1208 schools to be covered each day, 1208 schools/2: which implies that around 604 persons would be required per day to cover these 1208 schools.
4. Number of District Coordinators required: The State has 31 district (UDISE 2016-17), therefore, 31 district coordinator is required (one district coordinator for each district).

Proposal & Recommendation:
The State has proposed an amount of Rs. 10.25lakhs for conducting Shagunotsav in all the Government and Govt. Aided schools. Financial assistance of Rs. 194.637 lakh is recommended for Shagunotsav(@ Rs. 145.26 lakh at the elementary level and 
Rs. 49.38 lakh at the secondary level) as per details provided in the table below:

	Estimated cost for Elementary level

	Cost  for Schools Survey, Elementary level
	Elementary Level Schools: 23500
	2678 Schools in Urban areas: 2678xRs.500=Rs. 13,39,000
	1,38,32,200/-

	
	
	20822 Schools in Rural areas:20822xRs.600=Rs.1,24,93,200
	

	Cost of Data Pack
	603 Surveyors would be required to visit 1208 schools per day
	603 Surveyors x Rs.300= Rs. 1,81,200
	1,80,900/-

	Cost of Surveyors Training
	Provide Training to 603 Surveyors 
	603 Surveyors x Rs.500= Rs3,01,500
	3,01,500/-

	Cost of District Coordinator Training
	31 District coordinators
	31 District Coordinator x Rs.1000= Rs31,000
	31,000/-

	Cost of Monitoring Cell
	1 Monitoring Cell personfor a period of 3 months @ one person per 10 districts or less
	3x Rs. 20000 x 3months=
Rs. 1,80,000
	1,80,000/-

	Total @ Elementary level
	1,45,25,600/-

	Estimated cost for Secondary & Sr. Secondary level

	Cost of School Surveyors, Secondary & Sr. Secondary level
	Secondary & Sr. Secondary level Schools: 6683
	1361 schools in Urban areas: 1361 xRs.500=Rs.6,80,500
	49,38,100/-

	
	
	5322 Schools in Rural areas: 5322xRs.800= Rs.42,57,600
	

	Total @ Secondary & Sr. Secondary level
	49,38,100/-

	Grand Total
	1,94,63,700/-





16. Vocational Education

Background
Till 2018-19,207schoolshave been approved for the introduction of Vocational Education from class 9thfor the State.Out of these, 192 schools have implemented vocational education with an enrolment of 38824 students. State is yet to implement vocational education in 15 schools .

Year Wise Approval							
	Year of Approval
	No. of Schools Approved

	2012 – 13
	20

	2016 – 17
	100

	2017 – 18
	72

	2018 – 19
	15



Sectors approved and their respective Job Roles
	Sector
	No. of Schools
	Job Roles

	Agriculture
	36

	Crop Cultivator

	
	
	Solanaceous Crop Cultivator

	Apparel
	42
	Sewing Machine Operator

	Beauty & Wellness
	74
	Asst Beauty Therapist

	BFSI
	27
	Business Correspondent

	Electronics & Hardware
	5
	Home Appliance

	Health Care
	54
	General Duty Assistant/Patient Care Assistant

	IT - ITeS
	17
	Domestic Data Entry Operator

	Media & Entertainment
	63
	Animator

	Multi Skilling
	12
	Multi Skill Foundation Course

	Physical Education
	13
	Physical Activity Trainer

	Retail
	34

	Cashier

	
	
	Store Operations Asst

	Tourism & Hospitality
	7
	Tour Assistant



Implementation Status

	Reported in PMS
	As per AWP & B 2018-19

	No. of Schools Implemented
	Current Enrolment
	No. of Schools Implemented
	Current Enrolment

	193
	38861
	192
	38824


Observations
· The state needs to update data on PMS as enrolment data on PMS not matching the data provided in AWP & B.
· An amount of Rs. 2004.61 Lakhs was approved in 2018-19 for education. State received an amount of Rs. 1945.72 lakhs against the same. After an expenditure of Rs. 609. 89 Lakhs state has Rs. 1344.69 lakhs lying unspent under VE.
· State has reported partial procurement of Tools & Equipment all 192 schools of vocational education.
· No field visit conducted in 29 schools. State has reported 1 – 5 field visits conducted in 117 schools, 6 – 9 field visits conducted in 29 schools for students of vocational education.
· The state is advised to develop a robust planning and monitoring mechanism at district level.

Proposal 2019 – 20 
In the Annual Work Plan & Budget 2018-19 of Samagra Shiksha, the state has proposed 400 schools (12 schools with double sectors and 388 schools with single sector) for introduction of vocational education from class 9th as per the following details:

	Sector
	Job Roles
	No. of Schools

	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	71

	Beauty & Wellness
	Assistant Beauty Therapist
	66

	Healthcare
	Genral Duty Assistant
	10

	IT/ITeS
	Domestic Data Entry Operator
	78

	Multi Skilling
	Multi Skill Foundation Course
	187


Observations 
· State had proposed 02 Model schools, 5 Govt Jr. Colleges , 05 SIVE colleges and 388 KGBVs.
· During the appraisal process , it was discussed that KGBVs may not be considered this year therefore the state provided another list of 287 High Schools schools for consideration.
· 100 schools may be recommended (93 Govt . High schools+02 APMS+05 SIVE colleges) 
· The state has also proposed innovative activities under vocational education like Job Mela, Skill competition and internship for higher secondary . These activities may be recommended.
Recommendation

· PAB may consider approving Recurring costs amounting to Rs. 3189.044 Lakhs for existing 192 Schools. Detailed costing is at Annexure 1.
· Innovative activities Job Mela –Rs 30 lakh, Skill competition –Rs 20 Lakh and Internship support for Rs 100 lakh.
· PAB may also consider approving total cost amounting to Rs. 980.43 Lakhs (Rs. 500 Lakhs Non-Recurring + Rs. 480.43 Lakhs Recurring) for new 100 schools (Annexure 2). Detailed costing is at Annexure 3.



Annexure 1
Costing for existing 192 schools
	Activity Master
	Physical
	Unit Cost
	Financial
	Remarks

	Recurring Support VE - Existing                                                                     
	 
	 
	 
	 

	Internship for Higher secondary students                                                            
	10000
	0.01
	100
	For supporting internship of vocational students

	Job Mela
	1
	50
	50
	For organising skill competitions and job fair

	Financial Support for Vocational Teacher/ Trainer (Existing)                                        
	384
	2.52
	967.680
	Recommended as proposed for in-position trainers

	Financial Support for Resource Persons (Existing)                                                   
	192
	2.20378
	423.126
	Recommended as proposed by the state.

	Raw material grant for new school per course  (Existing)                                            
	192
	3.9668
	761.626
	Recommended as proposed by the state.

	Cost of providing Hands Training Students  (Existing)                                               
	192
	2.11563
	406.201
	Recommended as proposed by the state.

	Assessment and Certification Cost (Existing)                                                        
	22052
	0.006
	132.312
	Recommended for the students of class 10th and 12th.

	Office Expenses / Contingencies for School  (Existing)                                              
	192
	1.76302
	338.500
	Recommended as proposed by the state.

	In-service Training of VE - Teachers (5 - Days)  - (Existing)                                       
	384
	0.025
	9.600
	Recommended for 5 days in-service training of trainers @Rs.500 per day per trainer

	Total of Recurring Support VE - Existing                                                                     
	 
	 
	3189.044
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Annexure 2
List of 100 schools approved in 2019-20
	S. No.
	Name of District
	Name of Schools
	UDISE Code
	Sector 1
	Job Role 1
	QP Code
	Sector 2
	Job Role 2
	QP Code

	1
	ADILABAD
	ZPHS SONALA
	36011400407
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	2
	BHADRADRI
	ZPHS co-edu MANUGURU PT
	36090600447
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	3
	BHADRADRI
	GOVT.JR.COLLEGE , KOTHAGUDEM
	36091400327
	MULTI SKILLING
	MULTI SKILL TECHNICIAN (FABRICATION)
	CON/Q1210
	HEALTHCARE
	GENERAL DUTY ASSISTANT
	HSS/Q5101

	4
	BHADRADRI
	ZPHS PALONCHA
	36091891001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	5
	BHADRADRI
	ZPHS GIRLS PALONCHA
	36091892203
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	6
	BHADRADRI
	ZPHS SARAPAKA
	36091901224
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	7
	BHADRADRI
	ZPHS KORAJULLA GUTTA
	36092000129
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	8
	BHADRADRI
	ZPHS ASWARAOPETA 
	36092302024
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	9
	JOGULAMBA
	ZPHS UPPERU
	36260200609
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	10
	JOGULAMBA
	ZPHS BIJWARAM 
	36260500505
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	11
	JOGULAMBA
	ZPHS MALDAKAL
	36260501305
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	12
	JOGULAMBA
	ZPHS MACHERLA 
	36260601104
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	13
	JOGULAMBA
	ZPHS IEEJA (BOYS)
	36260701009
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	14
	JOGULAMBA
	ZPHS RAJOLI
	36260801006
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	15
	KAMAREDDY
	ZPHS BIBIPET (B)
	36152200609
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	16
	KARIMNAGAR
	GOVT.JR.COLLEGE(ARTS& COMMERCE) , KARIMNAGAR
	36130790436
	MULTI SKILLING
	MULTI SKILL TECHNICIAN (FABRICATION)
	CON/Q1210
	HEALTHCARE
	GENERAL DUTY ASSISTANT
	HSS/Q5101

	17
	KHAMMAM
	ZPHS SDVR  BETTUPALLI  GANGARAM
	36311501416
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	18
	KOMARAM BHEEM
	TSMS SIRPUR (U)
	36020201013
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	19
	MAHABUBABAD
	ZPHS THORRUR
	36101502218
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	20
	MAHABUBNAGAR
	ZPHS MOHAMMADABAD B
	36250302820
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	21
	MAHABUBNAGAR
	ZPHS MOHAMMADABAD (G)
	36250302821
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	22
	MAHABUBNAGAR
	ZPHS DHARMAPUR
	36250501205
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	23
	MANCHERIAL
	ZPHS KISHTAPUR
	36030100408
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	24
	MANCHERIAL
	ZPHS TANDUR
	36030601910
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	25
	MANCHERIAL
	ZPHS BAZAR AREA
	36031101353
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	26
	MANCHERIAL
	ZPHS BHEEMARAM
	36031600708
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	27
	MANCHERIAL
	ZPHS GIRLS TM/EM CHENNUR
	36031703423
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	28
	MEDAK
	ZPHS HAVELIGHANPUR
	36170601204
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	29
	MEDAK
	ZPHS RANGMPET
	36171300504
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	30
	MEDAK
	ZPHS YELDURTHY
	36171801310
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	31
	MEDCHAL
	ZPHS MOOSAPET (B)
	36210500221
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	32
	MEDCHAL
	ZPHS KEESARA
	36211300609
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401

	33
	MEDCHAL-MALKAJGIRI
	ZPHS DUNDIGAL
	36210200305
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	34
	MEDCHAL-MALKAJGIRI
	ZPHS KOMPALLY
	36210200406
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	35
	MEDCHAL-MALKAJGIRI
	ZPHS PRAGATHI NAGAR
	36210300123
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	36
	MEDCHAL-MALKAJGIRI
	ZPHS SHAPURNAGAR
	36210490361
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	37
	MEDCHAL-MALKAJGIRI
	ZPHS NEHRU NAGAR
	36210490417
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	38
	MEDCHAL-MALKAJGIRI
	ZPHS MOOSAPET (G)
	36210500222
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	39
	MEDCHAL-MALKAJGIRI
	ZPHS HASMATHPET
	36210600213
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	40
	MEDCHAL-MALKAJGIRI
	GOVT.JUNIOR COLLEGE MALKAJGIRI
	36210890608
	MULTI SKILLING
	MULTI SKILL TECHNICIAN (FOOD PROCESSING)
	FIC/Q9007
	HEALTHCARE
	GENERAL DUTY ASSISTANT
	HSS/Q5101

	41
	MEDCHAL-MALKAJGIRI
	ZPHS MALLAPOR
	36210990163
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	42
	MEDCHAL-MALKAJGIRI
	ZPHS UPPAL 
	36210990201
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	43
	MEDCHAL-MALKAJGIRI
	ZPHS KOTHAPET
	36210990356
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	44
	MEDCHAL-MALKAJGIRI
	ZPHS NAGOLE
	36210990357
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	45
	MEDCHAL-MALKAJGIRI
	ZPHS BODUPPAL
	36211000313
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	46
	MEDCHAL-MALKAJGIRI
	MPHS CHENGICHERLA
	36211000601
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	47
	MEDCHAL-MALKAJGIRI
	ZPHS  JAWAHARNAGAR
	36211100108
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101

	48
	MEDCHAL-MALKAJGIRI
	ZPHS BALAJINAGAR
	36211100109
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101

	49
	MEDCHAL-MALKAJGIRI
	ZPHS DAMMAIGUDA
	36211301409
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	50
	MEDCHAL-MALKAJGIRI
	ZPHS GHATKESAR (G)
	36211401720
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	51
	MULUGU
	ZPHS ETURNAGARAM
	36320502110
	RETAIL
	STORE OPERATIONS ASSISTANT
	RAS/Q0101
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	52
	NAGARKURNOOL
	ZPHS KONDANAGULA
	36281501306
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101

	53
	NAGARKURNOOL
	ZPHS PEDDAKOTHAPALLY
	36281700705
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	54
	NALGONDA
	ZPHS NAKREKAL 
	36290501622
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	55
	NALGONDA
	ZPHS CHANDUR
	36291101806
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	56
	NALGONDA
	ZPHS BAKALWADI MLG
	36292190263
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	57
	NALGONDA
	ZPHS (G) MIRYALGUDA
	36292190264
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	58
	NALGONDA
	ZPHS PEDDAVOORA
	36292501009
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	59
	NALGONDA
	ZPHS DEVARKONDA
	36292990228
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	60
	NALGONDA
	ZPHS (G) DEVARKONDA
	36292990229
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	61
	NARAYANAPET
	ZPHS DAMARAGIDDA
	36330102206
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	62
	NARAYANAPET
	ZPHS MARIKAL
	36330800513
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	63
	NARAYANAPET
	ZPHS KONDAPUR
	36330900414
	BEAUTY & WELLNESS
	ASSISTANT BEAUTY THERAPIST
	BWS/Q0101
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	64
	NARAYANAPET
	ZPHS MADDUR 
	36331001211
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	65
	NARAYANAPET
	ZPHS KOSGI (BAHARPET)
	36331101024
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	66
	NIRMAL
	ZPHS KADDAM
	36041801207
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001

	67
	NIZAMABAD
	TSMS Balkonda
	36050400837
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	68
	NIZAMABAD
	ZPHS  MUKPAL
	36050500207
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001

	69
	PEDDAPALLI
	ZPHS PEDDAPALLI (BOYS)
	36070702333
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	70
	RAJANNA
	ZPHS (B) SIRICILLA
	36140600569
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	71
	RANGAREDDY
	ZPHS RAIDURG
	36230202504
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	72
	RANGAREDDY
	ZPHS BALAPUR
	36230500107
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	73
	RANGAREDDY
	ZPHS BADANGPET
	36230500706
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	74
	RANGAREDDY
	ZPHS BAHADURGUDA
	36230601453
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	75
	RANGAREDDY
	ZPHS RAJIVGANDHI NAGAR
	36230601561
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	76
	RANGAREDDY
	ZPHS SAHEB NAGAR
	36230700624
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	77
	RANGAREDDY
	ZPHS INJAPUR
	36230800105
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	78
	RANGAREDDY
	ZPHS (G) AMANGAL
	36231300630
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	79
	RANGAREDDY
	ZPHS NARKHUDA
	36231901204
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401

	80
	SANGAREDDY
	ZPHS TADKAL
	36160101105
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	81
	SANGAREDDY
	ZPHS NIZAMPET
	36160400709
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301

	82
	SANGAREDDY
	GOVT. JR. COLLEGE FOR BOYS , SANGAREDDY
	36161901291
	MULTI SKILLING
	MULTI SKILL TECHNICIAN (FABRICATION)
	CON/Q1210
	HEALTHCARE
	GENERAL DUTY ASSISTANT
	HSS/Q5101

	83
	SANGAREDDY
	ZPHS DOULTHABAD
	36162001403
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	84
	SANGAREDDY
	ZPHS ISNAPUR
	36162401601
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	85
	SANGAREDDY
	ZPHS PATANCHERU (TN)
	36162401955
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	86
	SANGAREDDY
	ZPHS BEERAMGUDA
	36162500710
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	87
	SIDDIPET
	ZPHS INDIRA NAGAR
	36180901104
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	88
	SIDDIPET
	ZPHS WARGAL
	36181402011
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	ELECTRONICS & HARDWARE
	FIELD TECHNICIAN - OTHER HOME APPLIANCES
	ELE/Q3104

	89
	SURYAPET
	ZPHS THIRUMALAGIRI
	36300200314
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	90
	SURYAPET
	ZPHS NUTHANKAL
	36300500205
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	91
	SURYAPET
	GOVT. JR COLLEGE SURYAPET
	36300790295
	MULTI SKILLING
	MULTI SKILL TECHNICIAN (FOOD PROCESSING)
	FIC/Q9007
	HEALTHCARE
	GENERAL DUTY ASSISTANT
	HSS/Q5101

	92
	SURYAPET
	ZPHS KODAD
	36301501232
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	93
	VIKARABAD
	ZPHS PARGI NO(1)
	36240601116
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	94
	VIKARABAD
	ZPHS MUJAHIDPUR
	36240700815
	MULTI SKILLING
	MULTI SKILL FOUNDATION COURSE
	MLT/Q0001
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	95
	VIKARABAD
	ZPHS KARANKOTE
	36241401309
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307

	96
	VIKARABAD
	ZPHS AGGANOOR
	36241600103
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	97
	VIKARABAD
	ZPHS YALAL (BOYS)
	36241601705
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	98
	VIKARABAD
	ZPHS DOULATABAD
	36241801208
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	99
	WANAPARTHY
	ZPHS BOYS WANAPARTHY
	36270890161
	TOURISM & HOSPITALITY
	FOOD & BEVERAGE SERVICE TRAINEE
	THC/Q0307
	IT/ITeS
	DOMESTIC DATA ENTRY OPERATOR
	SSC/Q2212

	100
	YADADRI
	ZPHS MOTHKUR
	36201500118
	AUTOMOTIVE
	AUTOMOTIVE SERVICE TECHNICIAN L-3
	ASC/ Q1401
	APPAREL & MADE-UPS
	SEWING MACHINE OPERATOR
	AMH/Q0301



Annexure 3
Costing for new 100 schools
	Activity Master
	Unit
	Norms
	Amount
	Remarks

	Introduction of VE in schools
	 
	 
	 
	

	Tools, Equipment & Furniture   (New)
	100
	5
	500
	Recommended for 93 ZP schools, 02 Model schools and 05 Jr. colleges

	Recurring Support VE - New
	 
	
	
	

	Financial Support for Vocational Teacher/ Trainer (New)                                             
	200
	1.2
	240
	Recommended for 274 trainers92 trainers per school)@ Rs.20,000/- per trainer

	Financial Support for Resource Persons (New)                                                        
	100
	0.625
	62.5
	Recommended as per norms for class 9th

	Raw material Grant for new school per course (New)                                                  
	100
	0.5793
	57.93
	Recommended as proposed

	Cost of providing Hands on Skill Training to Students (New)                                         
	100
	0.6
	60
	Recommended as per norms for class 9th

	Office Expenses / Contingencies for New School (New)                                                
	100
	0.5
	50
	Recommended as per norms for class 9th

	Induction training of Teachers VE - Teachers (10 Days)                                              
	200
	0.05
	10
	Recommended for 10 days training of 274 trainers @ Rs.500 per day

	Total Recurring Support VE - New
	 
	 
	480.43
	

	Total Outlay for New Approval
	 
	 
	980.43
	







17. Community Mobilization & Media 

XII. Media, Community & Training of SMC/SDMC and conduct of Monthly meetings of SMC/SDMC in Schools and uploading a report in PMS /Portal and incentives to the nominated parents

I. Proposal 2019-20

A. Media and Community mobilization: (Elementary)
The state proposed budget estimate for under taking media and community mobilization in 23430 elementary schools with a unit cost of Rs.1500 (unit cost).  i.e. 23430  (No. of School) x Rs.1500/- (unit cost) = Rs. 351,45,000/-.

During the appraisal the state has been advised that an amount of Rs.1500/- is providing for Media and Community Mobilisation activities i.e. Media activities(Display of Logo) is Rs.1000/- and Community Mobilisation (Monthly report uploading in the common portal about the monthly meeting of the SMC/SDMC carried out by the school  every  month) is Rs.500/-.  

The State/UT has to undertake these activities duly have a specific plan. *i.e. A logo of Samagra Shiksha along with the facilities available under Samagra Shiksha such as free text books, free uniforms etc should be displayed at prominent place in each school through wall painting or Display board.

B. Training of SMC/SDMC i.e. Capacity building of SMC/SDMC: (Elementary)
The state proposed budget estimate for under taking training of SMC/SDMC in 23430 elementary schools with a unit cost of Rs.3000 (unit cost).  i.e.23430 (No. of School) x Rs.3000/- (unit cost) = Rs.702,90,000/-.  


During the appraisal the state has been informed to undertake (i)Training of SMC/SDMC i.e. Capacity building of SMC/SDMC  and (ii) Conduct of monthly meetings in schools by the SMC/SDMCs,  incentives to the nominated parents with a unit cost of Rs.3000/- elementary per school.

C. Media and Community mobilization: (Secondary)

The state proposed budget estimate for under taking media and community mobilization in 6528 secondary schools with a unit cost of Rs.1500 (unit cost).  i.e. 6528 (No. of School) x Rs.1500/- (unit cost) = Rs.97,92,000/-.  

During the appraisal the state has been advised that an amount of Rs.1500/- is providing for Media and Community Mobilisation activities i.e. Media activities(Display of Logo) is Rs.1000/- and Community Mobilisation (Monthly report uploading in the common portal about the monthly meeting of the SMC/SDMC carried out by the school  every  month) is Rs.500/-. 

The State/UT has to undertake these activities duly have a specific plan. *i.e. A logo of Samagra Shiksha along with the facilities available under Samagra Shiksha such as free text books, free uniforms etc should be displayed at prominent place in each school through wall painting or Display board.

D. Training of SMC/SDMC i.e. Capacity building of SMC/SDMC: (Secondary)

The state proposed budget estimate for under taking training of SMC/SDMC in 6528 secondary schools with a unit cost of Rs.3000 (unit cost).  i.e.6528 (No. of School) x Rs.3000/- (unit cost) = Rs.195,84,000/-

During the appraisal the state has been informed to undertake (i)Training of SMC/SDMC i.e. Capacity building of SMC/SDMC  and (ii) Conduct of monthly meetings in schools by the SMC/SDMCs,  incentives to the nominated parents with a unit cost of Rs.3000/- secondary per school.
 

II. Details of the Proposal 2019-20(Elementary & Secondary)

The State has prepared the proposal in the similar lines of 2018-19 during the appraisal advise the State to undertake Media and community and Training of SMC/SDMC activities as mentioned above i.e. during the appraisal.

III. Appraisal Observation:

1. As per the UDISE 2017-18   the number of elementary schools are 22098. The state has proposed 23430 However as per the UDISE  2017-18 , 22098 elementary  schools is to be considered.

2. As per the UDISE 2017-18   the number of Secondary schools are 6705. The state has proposed 6528. However as per the UDISE  2017-18 , 6705 elementary  schools is to be considered.


IV. Appraisal and Recommendation 2019-20 

A. Media, Community mobilization: (Elementary)
As per the UDISE 2017-18   the number of elementary schools are 22098. The state has proposed 23430 However as per the UDISE  2017-18 , 22098 elementary  schools is to be considered.. The recommended budget estimate for under taking media and community mobilization is Rs.1500 (unit cost) x 22098 (No. of School) = Rs.331,47,000/- [(i)Media activities:*Display of logo of Samagra Shiksha (SS) in Government school, amount allocated is : Rs.1000/- x 22098 Elementary school = Rs.220,98,000/- + (ii)Community Mobilization Activities:  Monthly report uploading in the common portal about the monthly meeting of the SMC/SDMC carried out by the school  every  month, amount allocated is Rs.500/- per  year  x  22098 Elementary School = Rs.110,49,000/-.

The State/UT has to undertake these activities duly have a specific plan. *i.e. A logo of Samagra Shiksha along with the facilities available under Samagra Shiksha such as free text books, free uniforms etc should be displayed at prominent place in each school through wall painting or Display board.

B. Training of SMC/SDMC i.e. Capacity building of SMC/SDMC and Conduct of monthly meetings in schools by the SMC/SDMCs, and incentives to the nominated parents: (Elementary)
As per the UDISE 2017-18   the number of elementary schools are 22098. The state has proposed 23430 However as per the UDISE  2017-18 , 22098 elementary  schools is to be considered.. The recommended budget estimate for under taking activities (i) Training of SMC/SDMC i.e. Capacity building of SMC/SDMC and (ii) Conduct of monthly meetings in schools by the SMC/SDMCs and incentives to the nominated parents is  Rs.3000/- (unit cost) x 22098 (No of School) = Rs. 662,94,000/-.  The State/UT has to undertake these activities duly have a specific plan. 

C. Media, Community mobilization (Secondary)
As per the UDISE 2017-18   the number of Secondary schools are 6705. The state has proposed 6528. However as per the UDISE  2017-18 , 6705 elementary  schools is to be considered. The recommended budget estimate for under taking media and community mobilization is Rs.1500 (unit cost) x 6705 (No. of School) = Rs.100,57,500/-[(i)Media activities:*Display of logo of Samagra Shiksha (SS) in Government school, amount allocated is : Rs.1000/- x 6705 Secondary school = Rs.67,05,000/- + (ii)Community Mobilization Activities:  Monthly report uploading in the common portal about the monthly meeting of the SMC/SDMC carried out by the school  every  month, amount allocated is Rs.500/- per  year  x  6705 Secondary School = Rs.33,52,500/-).

The State/UT has to undertake these activities duly have a specific plan *i.e. A logo of Samagra Shiksha along with the facilities available under Samagra Shiksha such as free text books, free uniforms etc should be displayed at prominent place in each school through wall painting or Display board.

D. Training of SMC/SDMC i.e. Capacity building of SMC/SDMC and Conduct of monthly meetings in schools by the SMC/SDMCs, and incentives to the nominated parents: (Secondary)
As per the UDISE 2017-18   the number of Secondary schools are 6705. The state has proposed 6528. However as per the UDISE  2017-18 , 6705 elementary  schools is to be considered. The recommended budget estimate for under taking activities (i) Training of SMC/SDMC i.e. Capacity building of SMC/SDMC and (ii) Conduct of monthly meetings in schools by the SMC/SDMCs and incentives to the nominated parents is  Rs.3000/- (unit cost) x 6705 (No. of School) = Rs.201,15,000/-. 

V. UDISE 2017-18

	Telangana

	No of Govt. Schools for MI as per UDISE 2017-18

	School Category
	Number of Schools

	Primary only with grades 1 to 5                                            
	18814

	Upper Primary with grades 1 to 8                                           
	3284

	Higher Secondary with grades 1 to 12                                       
	224

	Higher Secondary with grades 6 to 12                                       
	197

	Secondary with grades 1 to 10                                              
	719

	Secondary with grades 6 to 10                                              
	5114

	Higher Secondary only with grades 11 & 12                                  
	451

	Total
	28803



	Elementary Schools
	

	School Category
	Number of Schools

	Primary only with grades 1 to 5                                            
	18814

	Upper Primary with grades 1 to 8                                           
	3284

	Total
	22098



	Secondary Schools
	

	School Category
	Number of Schools

	Higher Secondary with grades 1 to 12                                       
	224

	Higher Secondary with grades 6 to 12                                       
	197

	Secondary with grades 1 to 10                                              
	719

	Secondary with grades 6 to 10                                              
	5114

	Higher Secondary only with grades 11 & 12                                  
	451

	Total
	6705



VI. Progress 2018-19

VI (A). Media & Community Mobilisation

Progress in 2018-19
	State
	Community Mobilization activities & Media
Documentation Activities

	
	Target
	Achievement

	Total
	344.58
	51.67




Introduction:
Media and Community Mobilization are two different components under SSA since inception of the project. Media and Community Mobilization are merged into one intervention for the year 2018-19 due to this interventions are interdependent. 
(i) 	Media
Media may be defined as the strategic use of mass media to advance public policy initiatives of education like SSA activities and innovations. Media advocacy should aim at the promotion of enrollment, retention and quality education.
(ii) 	Community Mobilization
[image: ]School serves the Community. Community participation is essential for enrolment, retention and bridging the gender and social category gaps. Community Participation is also helpful for mobilizing resources- both Physical and Financial. Community involvement ensures effective implementation of the provisions of RTE Act
(iii) 	RTE provisions towards Community Mobilization:

Community Mobilization is fundamental to the successful implementation of RTE Act 2009. 
	As per the section 21 of the RTE Act all schools except private unaided schools shall constitute a School Management committee and they have been formed in all the schools in the State, through GO M/s no 130 School Education ( PE- Progs.I) Dt 09-09-2011. and Amendment GO Ms No (41) School Education (PE-SSA) Department, Dt 19-06-2013. 
(vii )   School Development Plan:
Every School Management Committee prepares a School Development Plan and is the basis for the plans and grants to be made by the appropriate Government or local authority as the case may be.
Media – Media- print and electronic media will help in reaching all the nukes and corners within a short span of time. Audio Visual Medium will create greater impact.
The following are the activities taken up under media during 2018-19. 
Community Mobilization:
1. Badibata: 
· Badi- Bata, Enrolment Drive was conducted in two spells between 01.06.2018 to 03.06.2018 Readiness Programm & 04.06.2018 to 08.06.2018.
· An enrollment drive programme was conducted in all 31 districts of Telangana on the name of Prof. Jayashankar Badi Bata Programme  from 01.06.2018 to 08.06.2018.  This Programme is mainly divided in to two parts. 
· First Spell :-01.06.2018 to 03.06.2018 as a Readiness Programme to conduct Badi Bata. 
· Second Spell :- 04.06.2018 to 08.06.2018 – A planned Day Wise Programme
· During the Badi Bata Programme the following activities were taken up as planned as following concepts. 
· First Three Days from 01.06.2018 to 03.06.2018 were treated as preparatory period to organize Badi Bata Programme effectively. During this period, meetings were organized with related Officials  & Non Officials at different levels like District, Mandal, Village etc., 
· First Day – Our Village School – Mainly focused on Children enrollment in the Neighborhood Schools.
· Second Day :- Girls Education – Mainly focused on Facilities for the Girls provided in the Neighborhood Schools & also the opportunities to enroll the Girl Children.  
Third Day :-Samoohika Aksharabyasam–Conducting Samoohika Aksharabyasam Programme by inviting Local Public Representatives for newly enrolled 1st class Children.
Forth Day :-Swachha Patashala / Harithaharam–Cleaning School premises and Class Rooms & Planting Plants in the Schools premises .
· Fifth Day :-Release of Child Labour–Conducting Door to Door Survey on Child Labour with the help of SMC Members and other important persons to release Child Labour and to enroll in the Schools.
2. Celebration of Important Days:
The following days were celebrated in all the schools:
	Sl. No.
	Special Day
	Date

	1
	Telangana Formation day
	02.06.2018

	2
	National Teacher’s Day
	05.09.2018

	3
	World Literacy Day
	08.09.2018

	4
	School Management  Committee Day
	01.10.2018

	5
	Community Mobilization Day
	24.10.2018

	6
	Global Hand Washing Day
	27.10.2018

	7
	National Education Day
	11.11.2018

	8
	Child Rights Week (Children day)
	14.11.2018

	9
	World Disabled Day
	03.12.2018

	10
	National Mathematics Day
	22.12.2018

	11
	Girls child day
	24.01.2019

	12
	National Science Day
	28.02.2019



3) 	Celebration of Child Rights Week 
The child rights week celebrations were conducted with effect from 14.11.2018 to 21.11.2018 with instructions from the State Project Director with a day-wise schedule to adopt of the celebrations.

4. 	Initiatives by Community Contributors:
Enormous fund pooling is happening through community mobilization, the following are to name a few:
1. In Choutuppal Mandal of Yadadri District, items worth 80 lakhs were mobilized for dual desks and construction of toilets in 10 schools through MIDHANI, Hyderabad. 
2. BDL, Hyderabad has donated 3000 benches to Yadadri District.
3. In all the areas in the state, The Community is providing infrastructure like tables, chairs, water tank, Almirahs, Sports kit, Science lab and building compound walls, repairs etc from the funds collected from the Parents/Villagers on their own.
· Here the Community comprises of Parents, Villagers, Alumni members, NRIs etc.
· The Donations/Contributions will be preserved in “VIDYA NIDHI” Fund for School Development. 
· A Display Board with the names of the Donors/Contributors will be laid on the wall of HM Room.
Media: 
	Pamphlets, Posters and Brochures were developed for improving enrolment in “Badi Bata” Programme

Success Stories during 2018-19
[image: C:\Users\SSA1\Downloads\IMG-20190501-WA0009.jpg]
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VI (B). Progress of Training of SMC/SDMC (Elementary & Secondary) 2018-19
Approved by PAB

· Amount sanctioned for SMC Training 
14182 Schools @ Rs.3000/- Rs.425.46 Lakhs

TARGET AND ACHIEVEMENT OF SMC TRAINING (SUMMARY)

	 S. No
	Name of the State
	Type of Training
	No of days
	Target for 
2018-19
	Achievement 
2018-19

	
	
	
	
	Physical
	Financial
	Physical
	Financial

	1
	Telangana
	Non-Residential
	1
	14182
	425.46
	14182
	22.92




VII. Proposal 2019-20


Proposal for Media & Community mobilization activities for 2019-20
	
	No. of Schools 
	Unit cost
(in Lakhs)
	In Lakhs

	Elementary
	23430
	0.015
	351.45

	Secondary
	6528
	0.015
	97.92



Proposal for SMC Trainings for 2019-20
	
	Physical
	Unit Cost (in lakhs)
	Financial (in lakhs)

	Elementary
	23430
	0.03
	702.9

	Secondary
	6528
	0.03
	195.84





VIII .Structure of the SMC/SDMC
Structure of the SMC
	Sl. No.
	SMC Members
	Designation

	1
	Primary Schools (15 Members)
	Chair Person, Convenor (School HM) out of which SMC Members 2/3rd Women

	2
	UPS Schools (21 Members)
	

	3
	High Schools (9 Members)
	




Structure of the SDMC
	Sr. No.
	SMDC Members
	Designation

	1
	Head Master 
	Chairmen

	2
	Senior Teacher
	Member Secretary

	3
	Teacher (Social Science)
	Member

	4
	Teacher (Science)
	Member

	5
	Teacher (Mathematics)
	Member

	6
	Male Guardian
	Member - 1

	7
	One Female Guardian
	Member 

	8
	Ward Member (2)
	Member

	9
	One Representative of ST/SC Category
	Member

	10
	One Representative of Educationally Backward caste 
	Member

	11
	One Member of Mahila Dal
	Member

	12
	One Officer from Education Department nominated by DEO
	Member

	13
	One Representative of Finance & Accounts
	Member

	14
	(3) Members with Art & Cultural Back Ground nominated
	Members

	15
	One Member of Educational Development Committee
	Member

	Total  Members  - 17 Members



IX. No. of SMCs and SDMCs and no. of members
				SMC Elementary level
	No. of Elementary Schools
	No. of SMCs
	No. of Members in each SMC

	20004
	20004
	Primary Schools (15 Members)

	3426
	3426
	UPS Schools (21 Members)



		SMC Secondary Level
	No. of Secondary Schools
	No. of SMCs
	No. of Members in each SMCs

	6528
	6528
	High Schools (9 Members)
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